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EXECUTIVE SUMMARY

This Annual Review summarises the progress made in achieving targets to improve the water environment 
in the Stour Catchment in the year since publication of the Final Plan in December 1993. There has been 
good progress generally by all responsible parties in carrying out the actions planned for this year. It is 
particularly pleasing to note that many actions have been carried out by organisations working in 
collaboration with others. _ N .■

Out of 54 actions planned for this year, 6 actions have been completed, one has been deferred and the 
other 47 (including ongoing actions) are on target. 3 actions have been brought forward to start ahead of 
the anticipated schedule, and one has been completed ahead of schedule. Of particular note has been the 
completion of Severn Trent Water Ltd's sewage sludge incinerator at Roundhill, the good progress made in 
reducing discharges of pesticides from the carpet industry in Kidderminster, and progress in conservation 
work alongside river banks.

Improvement of water quality is a major objective in the Stour Catchment, and a key event in 1994 was 
the announcement of the water-companies' five year capital programme (AMP2). This will result in major 
expenditure in the catchment during 1995-2000, although in some cases money allocated to ensure 
compliance with EC Directives may not be sufficient to upgrade watercourses as identified in the Final 
Plan. Expenditure under the discretionary scheme is expected, however, to allow 34.3 km of high priority 
watercourse upgradings to proceed, with a probable improvement in a further 11km.

The tables in Section 4.0 form an integral part of this review, and should be referred to for a summary of 
progress on each action.
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1.0 VISION FOR THE CATCHMENT

The NRA’s vision for the Stour Catchment is to restore streams and rivers to a 
substainable condition closer to a natural state by:

■ addressing poor water quality and the problems caused by overabstraction and 
flooding.

■ extending green river-corridors through urban areas.

■ . increasing easily accessible water based amenities and recreation.

2.0 INTRODUCTION

The National Rivers Authority is undertaking a programme of Catchment Management 
Plans (CMPs). CMPs allow the NRA to balance all the competing requirements and 
interests of users of the water environment. The process realises the environmental 
potential of a catchment in terms of water quality, water quantity and physical 
features. The first stage is production of a Consultation Report. This outlines the 
Issues within a catchment and options for their solution. Following a period of 
consultation, a Final Plan is produced. This includes an action plan for improvements 
to the water environment. It outlines areas of work and investment proposed by the 
NRA and others.

An important part of the CMP process is to monitor the Final Plan to ensure that 
targets and actions are achieved and that the plan still addresses all significant issues

- in the catchment in an appropriate manner. This report summarises the progress made 
since the publication of the Final Plan in December 1993. It is recommended that this * 
report is read in conjunction with the Final Plan.

2.1 The Catchment

The River Stour drains a surface area of 373 square kilometres and lies mostly within 
the counties of Hereford and Worcester, Staffordshire and the West Midlands. The 
Stour flows west from its source in the Clent Hills, towards Stourton and its 
confluence with the Smestow Brook, before flowing south to join the River Severn at 
Stourport. The River Stour and its main tributaries total 214 kilometres in length.

A section of the Staffs & Worcester Canal runs south through the catchment, parallel 
to the Smestow Brook and then the River Stour, linking the Shropshire Union and 
Birmingham Canal networks with the River Severn.

To the north and east, the catchment overlaps the West Midlands conurbation, and 
includes a large proportion of the Black Country. Historically, the area has been a 
significant industrial and residential centre, and still has important light engineering 
and manufacturing.industries. _In.recent years, technology business parks and out of '  
town shopping centres have been established.
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Kidderminster, in the lower reaches of the River Stour, has a number of large carpet 
factories, a sugarbeet processing plant and other light industrial works.

Intensive arable agriculture dominates the rest of the catchment with localised areas 
of pasture, particularly on the urban fringes. Satellite photography shows 35% of the 
catchment area is arable land, over 29% is urban, and 18.5% grassland.

2.2 Key Objectives of the River Stour CMP

Key objectives are to:-

■ Minimise the adverse effect of urban development on the water environment.

■ Improve water quality in the 35% of the catchment's rivers which fail to 
comply with their quality objective.

■ Progressively improve and maintain water quality and the water environment 
throughout the catchment.

■ Ensure that development of waste disposal sites or redevelopment of 
contaminated land does not compromise groundwater quality.

■ Encourage more efficient use of existing groundwater sources and ameliorate 
low flow patterns.

■ Increase biological diversity of the water environment and improve site 
management of wetland SSSIs and Prime Sites.

■ Improve damaged landscape areas related to the water environment and 
improve records on relevant archaeological sites.

■ Improve fish stocks throughout the catchment.

■ Increase scope for recreational uses within the catchment.

■ Implement improvement scheme to alleviate flooding in Kidderminster, 
pending redevelopment of riparian land.

■ Implement schemes to alleviate periodic flooding at a number of sites in the 
catchment.

2.3 Assessment of the Catchment and Major Changes since Publication of the Final 
Plan

The catchment has been assessed to review the relevance of the actions in the Final 
Plan. Since December 1993 there have been few major changes in the catchment that 
have significantly affected the CMP, with the exception of the status of a number of 
Local Authority Development Plans.
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The actions in the Final Plan are therefore still considered appropriate, and it has not 
been necessary to rewrite the CMP. Where any major changes have been made to 
actions, costs or timescales, these have been highlighted in bold text in the tables in 
Section 4.0.

There have been considerable changes in the status of Local Authority Development 
Plans in the catchment since the publication of both the Consultation Document (Dec. 
1992) and the Final Plan (Dec. 1993). Progress has been made on Unitary 
Development Plans, district wide Plans, and reviews of County Structure Plans. The 
current status of Development Plans within the catchment area is summarised in the 
table in Appendix L

The NRA encourages the inclusion of policies in Development Plans which reflect its 
concerns and responsibilities. An average of 90% of NRA advised policies to protect 
the water environment have been included in current versions of the above Local 
Plans.

The draft Regional Planning Guidance (RPG) for the West Midlands was published 
in September 1994, and will supersede the previous Strategic Guidance (PPG 10 1988) 
for the West Midlands Metropolitan area. The RPG now includes the Shire Counties 
of Hereford and Worcester, Shropshire, Staffordshire and the West Midlands 
Metropolitan County, and covers the period to 2011. Its primary purpose is to set the 
framework for Development Plans in the Region and it will have long term 
implications for land use within the catchment The NRA, as a consultee, has had an 
input to the RPG during 1994. The final version is expected early in 1995.

The RPG may lead to Development Plans being amended to reflect changed housing_ • c? -v °  '
requirements up to 2011. There is likely to be more "emphasis on the re-development 
of existing urban sites in the catchment, and development pressure may occur in some 
areas as a result of policies for availability of public transport. The urbanised eastern 
part of the catchment is now eligible for Objective 2 grant funding under European 
Union legislation.

In March 1994, the Birmingham Western Orbital Route was given Priority 1 status by 
the Department of Transport. The road will improve access to potential growth areas 
and is likely to have an influence on future development in the catchment. The 
Kidderminster/Blakedown/Hagley Bypass is now a longer term scheme and further 
movement will depend on the progress of the Western Orbital Route.

3.0 SUMMARY OF PROGRESS

Out of 54 actions planned for this year, progress was on target for 47 actions and 6 
were completed (Actions B4b, C2b, D2c, F4c, F6, G2). One action has been defeited 
(B13c). 4 items have either been brought forward or completed ahead of the 
anticipated date stated in the Final Plan (F3, F4b, F6, J). Many of the actions have 
involved organisations working in collaboration with others.

Of particular note has been the completion.of-Sevem-Trent-Water Ltd's sewage sludge
____ incinerator at Roundhill, and the good progress made in the reduction of discharges

of pesticides from the carpet industry in Kidderminster. The 3 actions that have been
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brought forward to start ahead of the anticipated schedule include plans by English 
Nature to develop a local nature reserve by the River Stour in Kidderminster, and a 
scheme by Wolverhampton MBC and Severn Trent Water Ltd to address flooding 
problems in the Wolverhampton area. An action to improve NRA records on 
archaeological sites has been completed ahead of schedule. To assess the implications 
of deferring Action B13c (removal of contaminated sediments from the Staffs and 
Worcs Canal), the NRA is to carry out additional monitoring (new Action B13d).

For details of progress for each action in the Final Plan, please refer to the 'progress’ 
column in the tables in Section 4.0. Notable achievements/disappointments and key 
events are summarised in bold under each issue sub-heading below.

3.1 Issue A: Impact of Urban Development

Over 29% o f  the catchment area is urban. The potential impact o f  urban development 
on the water environment, and the importance o f  the inclusion o f  appropriate policies 
in Local Authority Development Plans, was highlighted in the Final Plan.

• Publication of the NRA's 'Guidance Notes for Local Planning Authorities 
on the Methods of Protecting the Water Environment through 
Development Plans1, in January 1994. The document includes a set of 
statements relating to the broad headings of water quality and water resources, 
flood defence, fisheries, conservation, recreation and navigation in the river 
corridor, mineral workings and waste disposal. It is hoped that the objectives 
will be substantially replicated in each local authority's land use plans insofar 
as they are appropriate. The document was widely distributed to local 
authorities during the early part of 1994 (Action Ala).

• Inclusion of an average 90%. of NRA proposed policies to protect the 
water environment in current versions of Development Plans in the 
catchment area. This success is due to clarification of the NRA's objectives 
as defined in the above document, and to continued liaison with, and the co
operation of, local planning authorities. Of particular note since production of 
the Final Plan, NRA policies have been included in Dudley Unitary 
Development Plan, and the NRA has recently had significant inputs into Public 
Local Inquiries for South Staffs, Wyre Forest and Bromsgrove Local Plans. 
The current status of Development Plans in the catchment area is summarised 
in Appendix 1 (Action A la and Action Kf in respect of flood plain policies).

3.2 Issue B: Poor Surface Water Quality

The CMP identified an underlying problem o f poor surface water quality in the Stour 
catchment, with nearly 35% o f  the catchment's rivers failing to comply with their 
quality objective. The River Stour and Staffs & Worcs Canal drain both rural and 
highly urbanised areas in the West Midlands. Water quality has been historically 
poor or bad because o f  discharges o f  large volumes o f treated sewage effluent and 
urban drainage into watercourses offering only limited dilution.

• Good progress has been made in the progressive reduction of discharges 
of pesticides from the carpet industry in Kidderminster. In 1990, levels of
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permethrin in the Stour below Kidderminster sewage works averaged 75 
nanogrammes per litre (ng/1), well above the Environmental Quality Standard 
(EQS) of 10 ng/1. The action plan drawn up in 1993 between the Carpet 
Manufacturers Association and Severn Trent Water Ltd., and agreed with the 
NRA, set a target date of December 1995 to achieve compliance with the 
EQSs for permethrin and other mothproofing agents. Major progress has since 
been made in reducing discharges of the mothproofing agents, and the biology 
of the river has improved. The sewage works is now discharging permethrin 
at levels which allow the EQS to be met most of the time (Action B4b).

• The water companies' five year capital programme (AMP2), was 
announced in July 1994. This will result in m ajor expenditure in excess 
of £50 million during 1995-2000 at a num ber of sewage treatm ent works 
in the Stour catchment. In allowing water companies to increase prices to 
finance expenditure, the DOE gave top priority to meeting present and future 
statutory obligations, including EC Directives for Freshwater Fisheries and 
Urban Waste Water Treatment. Lower priority was given to the schemes to 
achieve River Quality Objectives (RQOs). In the Stour Valley expenditure 
includes £40 million allocated to four sewage treatment works (Freehold, 
Caledonia, Roundhill and Kidderminster) under the discretionary scheme. This 
expenditure is expected to allow 34.3km of the identified RQO upgradings to 
proceed within the next five years (Actions B2, B3, B4), with a probable 
improvement in a further 11km. In some cases (18.7km), money allocated to 
ensure compliance with EC Directives may not be sufficient to upgrade 
watercourses as identified in the Final Plan (Actions B6, B8, B10, B11). For 
2.5km of watercourses identified in the Final Plan, no money has been 
allocated (Actions B7, B9). Details for individual stretches of watercourse are 
given in the table in Section 4.0.

• Installation of a Continuous W ater Quality Monitor (CWQM) on the 
River Stour downstream of K idderm inster at Wilden. This is the first such 
monitor (other than intake protection) to be installed in the Upper Severn Area. 
As the name suggests, CWQMs provide a continuous record of quality in the 
watercourse. The increased sampling frequency provides a much more 
accurate picture of what is happening in the river than can be gained by 
manual sampling. This monitor will be used in conjunction with a new 
monitor at an existing site at Holt Fleet to assess the impact of the River Stour 
on the River Severn (Action B15c).

The year has also seen the introduction of more national pollution prevention 
initiatives aimed at industry in general eg: 'Pollution Prevention Pays' video, and 
Pollution Prevention Guidelines including among others No. 11 (Preventing Pollution 
on Industrial Sites) and No. 10 (Pollution from Highway Depots). It is hoped that 
these initiatives aimed at giving advice to developers and site operators will benefit 
industrial catchments such as the Stour (Action B15b).

-  ~ A national NRA emergencyhotline was introduced at'the“end of 1993. The'24 hour' 
freephone number is 0800 80 70 60, and is available to report all environmental 
incidents, such as pollution, poaching, flooding or any signs of damage or danger to 
the natural water environment.
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A summary of pollution incident reports by type in the Stour catchment is given 
below. The proportion of 'significant' incidents was less in 1993/4, although there 
were more unsubstantiated reports which result in a higher overall reported figure. 
This probably reflects an increase in the reporting of pollution due to heightened 
public awareness. The objective of ongoing and increased pollution prevention work 
is to work towards a reduction in'the number of pollution incidents in the catchment 
(Action 15).

Pollution Incident Reports by type - Stour Catchment

April 1992-March 1993 April 1993-March 1994

Class 1 Class 2 Class 3 Total Class 1 Class 2 Class 3 Total

Chemical 0 3 6 9 0 4 19 23
Oil 1 19 48 68 1 10 32 43
Sewage 0 12 17 29 0 4 13 17
Food.Processing Waste 0 2 0 2 0 . 1 0 1
Suspended Solids 0 3 15 18 0 2 6 8
Farm Waste 0 0 7 7 0 3 6 9
Colour 0 0 2 2 0 2 3 5
Foam' 0 0 3 3 0 0 3 3
Other ■ 0 11 73 84 0 1 102 103
No Pollution 
(unsubstantiated)

" 57 57 - 85 85

TOTALS • 1 50 228 279 1 27 269 297

Class 1 - Major incident, Class 2 - Significant incident, Class 3 : Minor incident/unsubstantiated.

Enforcement and routine monitoring work are important in achieving the NRA's 
objective to progressively improve water quality throughout the catchment, and protect 
against risk of pollution (Action 15). These operations and regulatory responsibilities 
form the basis of our work.

During 1994 there were 3 successful prosecutions brought against polluters in the 
Stour catchment, with one case still pending. 2 formal cautions (with one pending) 
were also given. Formal cautions are given where it is deemed inappropriate to 
prosecute but it is clear that an offence has been committed. In 1993 the respective 
figures were 3 prosecutions and 2 formal cautions (Action B15c).

Routine monitoring work includes site inspections throughout the catchment. During 
1994, 310 site inspections were carried out at sewage works (private and water 
company), 119 inspections of sewerage overflows, 409 inspections of industrial sites, 
138 inspections of contaminated land and waste disposal sites, 24 inspections at farms, 
and 65 inspections categorised as 'other' (Action B15b).

3.3 Issue C: Contamination of Groundwater

The quality o f  groundwater within the catchment is generally good, although certain 
areas yield poor quality water due to the effects o f urban and industrial development 
and previous intensive sewage sludge spreading.
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Completion of Severn Trent W ater Ltd's sewage sludge incinerator at 
Roundhill STW in January  1995, and cessation of sewage sludge 
spreading. Intensive sewage sludge spreading has led to increased nitrate and 
chloride concentrations in the groundwater. These are set to reduce now the 
practice has been phased out, although significant improvements in water 
quality are not anticipated for some years (Action C2b).

Adoption of two new N itrate Sensitive Areas (NSAs) and identification of 
four proposed N itrate Vulnerable Zones (NVZs) in the Stour catchment.
Kinver and Hagley NSAs were announced in Autumn 1993, and farmers asked 
to sign up to them from July 1994. The scheme is voluntary, and compensation 
is given for complying with agricultural practices designed to control nitrate 
levels. Details of the Government’s proposals for NVZs (implementation of EC 
Nitrate Directive (91/676/EEC)) were published in May 1994. The four 
proposed NVZs in the catchment (Tom Hill, Hagley/Wildmoor, Kinver and 
Hinksford) have been identified by the NRA for MAFF, and put out for public 
consultation in July 1994. The NVZ scheme will be compulsory, and the 
measures have not yet been finalised but will be equivalent to good 
agricultural practice (Action C2c).

3.4 Issue D: Availability of Groundw ater

Groundwater is the major source fo r  water abstraction fo r  public supply, and fo r  
industrial and agricultural use. Generally, the use o f groundwater in the catchment 
exceeds the long term sustainable yield available. .

Enforcement of abstraction licence conditions reduced illegal abstraction 
of water in the catchment during 1994. For example, a successful 
prosecution was secured by the NRA against a farming partnership for spray 
irrigating from groundwater without a licence in the Mustow Green area.

• Publication of two im portant NRA water resources strategy documents 
(also applies to 3.5 below). The 'Regional Water Resources Strategy' was 
published concurrently with the Stour Final Plan at the end of 1993 and 
provides a policy framework for the management of water resources in the 
Severn-Trent Region (including the Stour catchment) until 2021. 'Water, 
Nature's Precious Resource' is a national initiative published in March 1994, 
and aims to‘ develop an environmentally sustainable water resources 
development strategy for England and Wales.

3.5 Issue E: Low Flow Problems

The overall, rate o f  abstraction o f  groundwater is high and has led to some 
watercourses in the catchment suffering from low flows, and several pools have dried 
up, fo r  example in the Blakedown Valley.

Pumping from Pavilion Borehole in Blakedown Valley during the dry
- - spells of 1994 maintained water levels “in'Pavilion Podrand H arborough 

Pool. This ensured continuity of habitat for bird life and local wetland with 
associated amenity benefits. (Action Elb).
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Drilling of a second flow-support borehole has been delayed due to 
difficulties in securing the necessary clearance to enable water to be put 
into Ladies Pool. Plans to pump into Forge (Wheatmill) Pool are now 
proceeding as an interim measure.

Investigations are continuing in conjunction with the Highways Agency 
and English Nature into the rcliance of Hurcott SSSI wetlands on local 
groundwater reserves. Two investigations are being appraised to determine 
if any further field studies are needed (Action EIc).

3.6 Issue F: Low Conservation Value of the Water Environment

The River Stour and Smestow Brook are ecologically poor with heavily engineered 
banks in the upper and lower reaches, limited bankside vegetation and poor water 
quality. The Final Plan highlighted the need to improve these habitats, and also the 
need to improve damaged landscape areas related to the water environment.

• Preparatory work for local nature reserve by River Stour in 
Kidderminster has been brought forward, with proposals to start work on 
the ground in 1995/6. The draft management plan has been produced ahead 
of schedule, because of the site’s importance as a wetland Site of Special 
Scientific Interest (SSSI) (Action F3).

Implementation of Site Management Plans. The Mousesweet Brook project 
has been brought forward for completion in March 1995, (Action F4b).

• Completion of Wetland Prime Site Surveys December 1994. (Action F4c)

Completion of archaeological record update September 1994 (Action F6).

Conservation improvements carried out in connection with Flood Defence 
tree maintenance work at Corngreaves and the Mousesweet Brook. (Action 
Flc)

3.7 Issue G: Poor Fish Stocks

The poor water quality, urbanised/engineered river channels and low flows in some 
watercourses are reflected by the low diversity and numbers o f  fish throughout much 
o f  the catchment.

• There has been a marked improvement in fish stocks in the Staffs and 
Worcester Canal. A survey undertaken in 1994 has shown improvements in 
fish numbers and diversity throughout the whole length of the canal, 
particularly the top third of the canal in the Wolverhampton area. 
Unfortunately, with the present sewerage and sewage disposal regime for 
Wolverhampton, this improvement may not be sustainable. Storm sewer 
overflow problems following summer storms mean this improvement may only 
be temporary (Actions G1/G2).
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3.8 Issue H: Limited Recreational Facilities

Recreation and leisure activities are impeded by poor water quality and limited 
access, particularly in urban areas.

• Tree maintenance and bank clearance works have recently been carried 
out along newly designated Main River sections of the River Stour at 
Corngreaves in the Cradley area. The NRA can undertake maintenance and 
clearance works on Main River, but improvements to non Main River are 
dependent on landowners' permission. Generally any increase in scope for

 ̂  ̂ recreational and angling opportunities in the catchment is also dependent on 
water quality improvements and improvements in fish stocks (Action Hlc).

3.9 Issues I,J,K: Flooding Problems

Particular flooding problems have been identified in Kidderminster, 
Wolverhampton/Aldersley and at 16 other specific locations in the catchment. Historic 
urbanisation o f  the catchment resulted in encroachment o f  buildings into, and loss o f  
natural flood plain areas. Rapid run-off produced by urban areas and pressures fo r  
development o f flood plain areas are particular problems in the Stour catchment.

• Improvements have been made to enable access to the River Stour for 
maintenance purposes in the middle - of Kidderminster. This 
followed redevelopment during 1994 of a major town centre site, which also 
included landscaping to improve the water environment. Access improvements 
at the site will assist in clearance of blockages and alleviate flooding. Careful 
redevelopment of urban sites adjacent to watercourses can provide an

•- - = • • -  opportunity1 to =redress obstruction to watercourses and the historic 
encroachment into flood plain.

• Desilting works have been carried out on an approximate X kilometre 
. stretch of the River-Stour in Kidderminster. This work will result in

improved channel capacity to convey flood flows.
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The River Stour Catchment
Key Sites referred to in Annual Review

Urban area

Canal

Approx extent o f  NSA



4.0 MONITORING REPORT

The. folio wing Action Plan tables have been taken from the Final Plan document, and 
updated to show progress and any changes that have occurred since the Final Plan was 
published. Progress for each action is summarised in the column on the right hand 
side. Any changes from the Final Plan are highlighted in bold text.

Notes on Abbreviations

AMP2 Asset Management Plan 1995-2000
BW British Waterways

- Department of the Environment “ ‘
Department of Transport 
English Nature 
Groundwater Unit 
Local Authority 
Local Planning Authority 
Ministry of Agriculture, Fisheries and Food 
Metropolitan Borough Council 
Nitrate Sensitive Area 
Nitrate Vulnerable Zone
Policy and Practice for the Protection of Groundwater (NRA 1992)
Site of Special Scientific Interest 
Sewage Treatment Works 
Severn Trent Water Ltd 
Urban Wastewater Treatment Directive 
Waste Regulation Authority

Project costs yej to be identified _ _  = = - - -
Recurring costs
Unknown or unavailable costs
Under AMP2, approximately £40 million has been allocated to 4 STWs in the Stour
Valley (Freehold, Caledonia, Roundhill and Kidderminster), but detailed allocation
not decided at this stage. _ _ _ - -
Less than
Greater than
Final Plan timescale
Revised timescale

Key to Numbered Sites on Map Opposite

1. Roundhill STW (B3) 7. Kidderminster STW (B4) 13. Mousesweet Brook'Project 
Site (F4)

2. Hagley STW (B10, Bll) 8. Pavilion/Harborough Pool 
(El)

14. Coragreaves (FI, HI)

3. Womboume STW (B8) 9. Ladies/Forge Pool (El) 15. Area of Hagley NSA (C2)

4. Bamhurst STW (B13) 10. Hurcott Pool SSSI (El) 16. Area of Kinver NSA (C2)

5. Freehold STW (B2) 11. Continuous Water Quality 
Monitor at Wilden (B15)

17. Area of Tom Hill NSA 
(C2)

6. Caledonia STW (B2) _Site_of R. Stour local_____
nature reserve (F3)

. 18._ Area of.Wildmoor.NSA-(C2) -

DOT
EN
GWU
LA
LPA
MAFF
MBC
NSA
NVZ
PPPG
SSSI
STW
STW Ltd
UWWTD
WRA

Key

P
R 7 ' 
U
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No Issue/Objective Action Responsibility Total
Cost
(£k)

1994/95 1995/96 1996/97 1997/98 1998/99 Future Progress

A1 Seek to minimise the 
adverse effects o f  urban 
development on the water 
environment.

a) Persuade Local Planning 
Authorities to include 
policies designed to protect 
the water environm ent and 
NRA interests in 
development plans.

NRA
Local Planning 
Authorities (LPAs)

R
u

V Ongoing. Average o f 90%  of 
NRA proposed policies included 
in current versions o f  published 
Local Plans: Wolverhampton, 
Dudley, S Staffs, Wyre Forest, 
Bromsgrove. Guidance Notes for 
LPAs launched February 1994.

b) Encourage environmental 
enhancement as part o f  
developm ent/redevelopm ent 
and as part o f  the NRA’s 
duty to enhance the 
environment under the 
Water Resources Act 1991.

. Local Planning 
Authorities 
Developers 
NRA

u

u .
R

Ongoing.

B1 Improve 4km o f River 
Stour from Cnidley to 
Freehold (upgrade from 
NWC Class 3 to Class 2).

a) Investigate and identify 
causes o f  pollution.

NRA 6 No single point source identified. 
Investigation continuing, 
particularly on culverted Salt 
Brook tributary. Likely to be 
general urban run-off.

b) Secure improvements 
where appropriate.

Dischargers u • Dependent on above. ,

B2 Improve 7.5km o f  River 
Stour from Freehold STW 
to confluence with ' 
Smestow Brook (upgrade 
from Class 3 to Class 2).

a) Improve Freehold 
Sew age T rea tm en t Works 
(STW) and Caledonia STW.

Severn Trent 
W ater Ltd 
(STW Ltd)

* Expenditure for major 
improvements to 4 STWs in Stour 
Valley recently approved by DOE 
(Freehold, Caledonia, Roundhill & 
Kidderminster). Discussion on 
details now taking place between 
NRA/STW  Ltd.

b) Investigate performance 
o f sewage overflows and 
negotiate improvements lo 
sewerage system.

NRA 
STW Ltd

2
U

Unsatisfactory overflows 
identified. Priority action list 
being discussed with STW Ltd 
and likely to be completed by 
March 1995.

B3 Improve 21.8km o f  River 
Stour from Smestow Brook 
confluence to 
Kidderminster (upgrade 
from Class 3 to Class 2).

Improve Roundhill STW. STW  Ltd *

'

See B2a above.

J
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No
1

Issue/Objective Action Responsibility Total
Cost
(£k)

1994/95 1995/96 1996/97 1997/98 1998/99 Future Progress

B4
i

Improve 5km o f  River 
Stour from Kidderminster 
to River Severn (upgrade 
from Class 3 to Class 2).

1
i
i

a) Secure upstream 
improvements in STWs.

STW Ltd *

l
• « « • - See B2a.

b) Ensure compliance witb 
agreed action plan for 
progressively reducing 
discharge o f pesticides from 
carpet industry.

NRA 
STW Ltd 
Carpet Industry

10
u
u

New phased consent issued. 
Regular tripartite meetings held to 
monitor progress.

B5 Improve '3km  o f 
Mousesweet Brook to 
ensure compliance with EC 
Dangerous Substances 
Directive (for Chromium).

)
)
1
i
1

a) Investigate and identify 
source o f  contamination.

NRA 10

*:

Considerable excavation work 
already taken place - Further work 
planned, possibly involving 
borehole drilling, but sources not 
identified yet.

b) negotiate improvement 
scheme with
landowner/discharger subject 
to adequate legal provision.

Landowner
Discharger

U 'I

0
fj

Dependent on above.

B6 Im prove110km o f  Smestow
Brook from Trescott to
Hinksford (upgrade from
Class 3 to Class 2).1 .

f

1

a) Improve Barahurst 
STW.

b) Improve Trescotl STW.

STW Ltd 

STW Ltd

u

1,1

u

■
i

Improvements planned for 
BamhursL Details being 
discussed.

No plans within next 5 years for 
Trescott due to lack o f  financial 
approval by  DOE.

B7 Improve 2km o f  
W om/Penn Brook from * 

Gospel End to The 
Wodehoiise (Upgrade from 
Class 3 to Class 2).

1

a) Improve Gospel End 
STW
and/or

b) R edirect e ffluen t to
Smestow Brook.

STW Ltd 

STW Ltd

(1

li

u
1

] As for Trescott above, no plans 
within next 5 years.

As (a) above.

BS Improve 0.5km o f  
Wom/Perin Brook from 
W omboume to confluence 
with River Stour (upgrade 
from Class 3 to 2).

a) Improve W ombourae 
STW
and/or

b) Redirect discharge to 
Smestow Brook.

STW Ltd

STW Ltd 
NRA

u

il '

Some money allocated under 
AMP2 for Wombourae STW for 
purpose o f  ensuring compliance 
with UWWTD, but may not be 
sufficient to upgrade Worn Brook.

Now less likely to be considered.
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No Issue/Objective Action Responsibility Total
Cost
(£k)

1994/95 1995/96 1996/97 1997/98 1998/99 Future Progress

B9 Improve 0.5km o f  Bobs 
Brook from Lower Gonial 
to Holbeache Brook 
confluence (upgrade from 
Class 4 to 3).

Improve Lower Gonial 
STW.

STW  Ltd u As for Trescotl above (B6b), no 
plans within next 5 years.

BIO Improve 3.2km o f  Gallows 
Brook from Hagley STW 
to confluence with 
Blake down Brook (upgrade 
from Class 3 to 2).

Improve Hagley STW. STW Ltd u - - - - - - - - - - - - - - - - - - - As for Wombourne above 
(B8a), some money allocated 
but may not be sufficient to 
upgrade Blakedown Brook.

B l l Improve 5km o f  
Blakedown Brook from 
Gallows Brook confluence 
to River Stour confluence 
(upgrade from Class 2 to 
IB).

a) Secure improvement to 
Hagley STW  (see above).

STW  Lid u

-

See above (BIO).

b) Improve Blakedown
STW
and/or

STW Ltd u No money allocated in next 5 
years.

c) Protect existing stream 
baseflow.

NRA
Abstractors

u
u

Representations made to 
Bromsgrove DC to retain 
Hagley STW  and resist major 
housing developm ent 'to  
sustain baseflow and maintain 
quality.

B12 Establish reason for 
apparent deterioration in 
quality o f Hoo Brook.

a) Investigate and identify 
cause.

NRA 2 . . . . . . . .

-

Detailed investigation carried 
o u t  No single point source 
identified. Investigation 
continuing.

b) Secure improvements 
where appropriate.

Dischargers '  u Dependent on above.

B13 Improve 17km o f  Staffs 
Worcs Canal between 
Compton & Stourbridge 
Canal confluence (upgrade 
from Class 3 to 2).

a) Improve Bamhurst STW 
and/or

b) Consider redirecting 
effluents to Smestow 
Brook/River Penk.

STW Ltd

NRA 
STW  Ltd

u

1
u

Money allocated by DOE to 
ensure compliance with EC 
Fisheries Directive. 
Improvements being carried 
out.

Desk study suggests this would 
not be the best environmental 
option for surrounding waters.



I

No Issue/O tjjective
I
i

i

Action Responsibility Total
Cost
(£k)

1994/95 1995/96 1996/97 1997/98 1998/99 Future Progress

B13
(Cont)

!
i
i

i

i

1

c) Undertake removal o f  
contaminated sediments 
from canal bed.
d ) C a rry  o u t add ltiooal 
m on ito ring  to assess 
Im plications o f delay in (c)

British Waterways 
(BW)

NRA

u

i -------
*

None. Top priority for BW but 
at present no money available.

B14 Investigate use o f  settling 
lakes to treat urban run-off.

Commission desk' study NRA 3 1 Potential sites identified. 
Further investigation in hand.

B15 Progressively improve 
water quality throughout 
catchm ent'and protect 
against risk o f  pollution 
incidents, j 

i
•1

j

I
i

1

a) Trace and stop illegal 
discharges.

NRA R Ongoing. See Section 3.2

♦l

b) Continue to inspect high 
risk sites eg: pesticide 
stores and give advice to 
developers.

NRA
Developers

R : Ongoing. See Section 3.2

'

c) M onitoring and 
enforcem ent

NRA R Ongoing. See Section 3.2
i

C l

♦

Ensure that development o f 
waste disposal sites or 
redevelopment o f  
contaminated land sites 
does not compromise 
groundwater quality:

1

1

1
i

a) provide guidance to 
Developers/Landowners as 
part o f  NRA statutory 
duties.

NRA
Developers
Landowners

i

R
u
u  -

Ongoing. All proposals 
assessed to ensure no risk to 
groundwater. *i

(i

b) Provide guidance to 
Local Waste Disposal and 
Local Planning Authorities 
as a statutory consultee.

NRA
Local Waste
Regulation
Authorities
(WRAs)
LPAs

R
U

U

■ O ngoing.. Regular liaison with 
Waste Regulation Authorities.j

C2
)

Ensure that any activity 
does not compromise 
groundwater quality.

i
j
i

i

l

a) Seek adoption o f  the 
NRA Policy and Practice for 
the Protection o f  
G roundwater (PPPG).

NRA
WRAs
LPAs
Developers
Landowners

R
U

U

u
u

1
Ongoing. All proposals dealt 
with in accordance with Policy 
Statements. All WRAs/LPAs 
have had copies o f PPPG 
document since late 1993. 
Liaison work with contractors 
continuing.

i

i
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No Issue/Objective Action Responsibility Total
Cost
(£k)

1994/95 1995/96 1996/97 1997/98 1998/99 Future Progress

C2
(Cont)

b) Continue phasing out o f  
sewage sludge spreading 
(sewage sludge incinerator 
being developed).

STW Ltd 
NRA

14,000 Sewage sludge spreading now 
ceased. Incinerator in operation 
from January 1995.

c) Encourage farmers to 
adopt alternative farming 
practices to reduce nitrate 
pollution.

NRA 
Farmers 
Ministoy o f  
Agriculture 
Fisheries & Food

R
U
u

NVZs defined by NRA for 
MAFF. New NSAs adopted 
officially and 'policed1 by 
MAFF.

D1 Encourage more efficient 
use o f existing sources.

a) Develop w inter storage 
for agricultural use.

NRA
Landowners

R
U

Ongoing. No winter storage 
put in in 1994 (no licences 
issued) although charging 
policy encourages this.

b) Improve leakage control 
for public water supply,

NRA 
STW  Ltd
South Staffordshire 
Waterworks Co 
(SSWC)

R
U
U

Ongoing, Regional W ater 
Resources Strategy (Nov. 1993) 
calls for tighter leakage control. 
Improved leakage targets are 
encouraged for W ater Company 
demand forecasts.

■

c) Investigate further joint 
use o f groundwater and 
surface water sources. ^

NRA 
STW Ltd 
SSWC

R Ongoing,.still under 
investigation.

D2 Reduce licensed 
abstractions, initially to 
anest further .decline in the 
water table and later to 
promote a return o f  
baseflow to currently 
affected streams.

a) Promote use o f 
alternative sources.

NRA 
STW  Ltd 
SSWC

R
U
U

Water Companies encouraged 
to use the treated water mains 
from Trimpley and Hampton 
Loade, thereby using River 
Severn water.

b) Refuse further licensing 
o f  resource in over licensed 
groundwater units,

NRA R ' This remains NRA policy. 
Kidderminster, W omboume and 
Stourbridge GWUs are 
Category A - no further Public 
W ater Supply abstractions 
allowed. Refer to Review o f  
Groundwater Abstraction for 
Licensing Purposes Oct 1994.

c) Assess revocation o f 
existing licence rights.

NRA R Study completed Jan 1995. 
Revocation o f licences not used 
for > 7 years would not have 
tangible effect.
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No Issue/Objective Action Responsibility Total
Cost
( £ k )

1994/95 1995/96 1996/97 1997/98 1998/99 Future Progress

D2
(Cont)

i

i

i

i

d) Develop Groundwater 
Model to assess resources.

NRA 100 Model specification completed. 
Model programme 1995-6 for 
the above 3 GWUs.

e) Seek legislative change 
to gain greater control over 
licences.

NRA
Department o f the
Environment
(DOE)

R
U

Trickle irrigation control sought 
but unlikely under forthcoming 
legislation for the Environment 
Agency.

E l
i

Ameliorate low flow 
problems.

i

j

1

>

I

i

1

1

1

a) As Issue D2. NRA
Abstractors

R
U

As D2.

b) Undertake localised 
short-term compensation 
measures to augm ent flows 
by means o f  2 boreholes in 
Blakedown Valley.

NRA • 50

■

Pumping during summer 1994 
maintained Pavilion Pool and 
Haiborough Pool. Second 
borehole drilling 1995/6.

c) Undertake an 
investigation to establish 
water level control at 
Hurcott Pools (SSSI).

NRA
Highw ays 
A g ency /D ep t o f 
T ra n sp o r t (DOT) 
E nglish N atu re

10
U

U

Preliminary data including 
biological monitoring obtained 
for Hurcott Poo] SSSI. 
Piezometers being dipped by 
NRA. Future management 
options and need for any 
further study being appraised. 
Site now owned by Highways 
Agency/DOT.

d) Undertake remedial 
works to restore more 
natural How regime in 
Blakedown Valley Pools.

NRA <20 Borehole preparatory work 
almost complete to drill 
augmentation borehole for flow 
into Forge/Wheatmill Pool.

FI Increase  bio logical 
diversity  o f  w ater 
environm ent,

i

1

l
i

i

a) Im prove underly in g  
w a ter qua lity  (see  a lso 
Issues B & C).

NRA 
STW Ltd 
LA

R
U
U

As Issues B & C.

b) Improve water 
resources/low flows (sec 
also Issues D & E).

NRA 
STW  Ltd

R
U

As Issues D & E.

c) Improve physical habitat 
in association with flood 
defence works.

NRA 8 Tree maintenance for 
conservation interests at 
Comgreaves (Cradley) &  

Mousesweet Brook.
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No Issue/Objective Action Responsibility Total
Cost
(£k)

1994/95 1995/96 1996/97 1997/98 1998/99 Future Progress

FI
(Coot)

d) Determine policy and 
methodology for control o f  
exotic invasive weeds.

NRA <5 Completion due March 1995

F2 Improve damaged 
landscape areas related to 
water environment.

a) Identify damaged sites. NRA 5 Report due March 1995.

b) Implement 
improvements.

NRA 10 Potential sites will be identified 
in above Report.

F3 Improve educational 
conservation facilities.

Develop local nature reserve 
by River Stour in 
Kidderminster.

NRA
Wildlife Trusts 
English Nature 
(EN)

10
U
2

Draft Management Plan 
produced. Budget bid brought 
forward to work on ground 
next year 1995/96.

F4 Improve site management 
on wetland SSSIs and 
Prime Sites.

a) Develop site 
management plans.

EN
LA
Wildlife Trusts

U
u
u

Draft already produced. Final 
Plans March 1995.

b) Implement site 
management plans.

NRA
EN
LA
Wildlife Trusts

12
U
u
u

Ongoing,on collaborative basis. 
M ousesweet Brook project 
brought forward for completion 
March 1995.

c) Safeguard existing 
wetland wildlife sites.

NRA 3 'W etland Prime Site surveys 
completed December 1994.

F5 Improve knowledge on 
typical landscape styles to 
enable protection and 
enhancement to be done.

a) Upgrade NRA 
information.

NRA . <5 Interim Report due March 
1995.

b) Develop landscape 
strategy and guidelines for 
all NRA activities.

NRA <5 Interim Report due March 
1995.

F6 Improve records on 
relevant archaeological 
sites in catchment.

Update NRA records. NRA <5 Completed September 1994 
ahead o f  Scheduled Final Plan 
timescale o f 1995/6.
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No Issue/Objective

)
i

Action Responsibility Total
Cost
(£k)

1994/95 1995/96 1996/97 1997/98 1998/99 Future Progress

F7 Im prove protection, 
interpretation o f  and access 
to sites o f industrial 
heritage significance.

a) Incorporate protective 
measures in all NRA 
operations.

NRA 5 Ongoing via environmental 
appraisal procedures.

b) Encourage external 
bodies and developers to 
adopt protective measures.

NRA 5 Ongoing via environmental 
appraisal procedures.

c) Undertake projects to 
protect and interpret 
important sites.

NRA
English Heritage 
LA

5
U
u

No change. Ongoing from 
1995/6 as opportunities arise.

G1 Increase fish stocks
throughout catchment.

i

1

1
i

a) Improve underlying 
water quality (see also 
Issues B & C).

NRA 
STW Ltd 
LA

R
U
u

As Issues B & C.

b) Improve water 
resources/low flows (see 
also Issues D & E).

NRA 
STW Ltd

R
U

As Issues D & E.

c) Improve physical habitat 
in association with flood 
defence works.

NRA * No flood defence maintenance 
works in 94/95 suitable, for 
habitat improvement.

d) restock suitable species 
in improved reaches.

NRA 9 500 chub/dace stocked in lower 
reaches December 1994.'

G2 Provide adequate 
information on cana] fish 
stocks (to monitor 
compliance with EC 
Directives and Statutory 
W ater Q ualify  objectives).

C any out surveys on Staffs 
and W orcs Canal.

NRA 8 Fieldwork and Report 
completed October 1994.

HI Increase scope for 
recreational uses within 
caichment.

1

i

i
1

a) Improve underlying 
water quality (see also 
Issues B & C).

NRA 
STW Ltd 
LA

R
u - 
u

As Issues B & C.

b) Improve water 
resources/low flows (see 
also Issues D & E).

NRA 
STW Ltd

R
U

As Issues D & E.

c) Improve physical habitat 
in association with flood 
defence works.

NRA 4

il

Tree maintenance for recreation 
interests at Comgreaves, 
Cradley.
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No Issue/Objective Action Responsibility Total
Cost
(£k)

1994/95 1995/96 1996/97 1997/98 1998/99 Future
<

Progress

HI
(Cont)

Increase scope for 
recreational uses within 
catchment.

d) Improve access for able 
and disabled anglers.

NRA
Sports Council
Landowners
LAs

10
u
u
u

• Dependent on w ater quality 
improvements, improvements in 
fish stocks and landowners1 
permission.

e) Improve access for other 
recreational use by 
collaborative projects eg 
Stour Valley W alkway.

NRA
Sports Council 

, Landowners 
LAs

10
u
u
U '

Dependent on landowners' 
permissioo/Section 106 
Obligations.

f) Promote angling 
opportunities.

NRA
Sports Council 
Landowners

5
U
u

Dependent on water quality 
improvements and 
improvements in fish stocks.

g) Promote other 
recreational opportunities.

NRA
Sports Council 
Landowner

4
U
u

No appropriate opportunities in 
1994.

h) Remove waterborne 
debris which has flooding 
implications.

NRA R Ongoing.

i) Encourage outside 
bodies/groups to undertake 
bank clean up campaigns 
where appropriate.

NRA
LAs
Volunteer Groups

5
U
U

Ongoing. Tree maintenance 
and bank clearance undertaken 
along new sections o f  Main 
River (R.Stour), upstream of 
Comgreaves, Cradley.

-

j)  Determine legal status o f  
navigation o f  Lower Stour.

NRA <5 ------ Future. Unlikely to provide 
cost effective benefits.

I

Protect people, property 
and land from flooding to 
standards which are 
practical, economic and 
appropriate.

Potential flooding in 
Kidderminster.

a) Implement improvement 
scheme, pending 
redevelopment o f  riparian 
land.

NRA
Landowner
Developer

)
)1,700 

)

Dependent on redevelopment, 
in turn dependent on economy. 
No movement in 1994.

b) Provide flood forecasting 
and warning.

NRA
LA
Police
Flood Wardens

R
U
u
u

County emergency planning 
negotiating greater District 
Council involvement, with 
NRA support. Progress limited.
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No Issue/Objective

)

Action Responsibility Total
Cost
(£k)

1994/95 1995/96 1996/97 1997/98 1998/99 Future Progress

j Periodic flooding of 
W olverhampton 
Racecourse and properties 
in Aldersley area.

*

Increase channel capacity o f  
the Smestow Brook by 
either construction o f  a by* 
pass culvert or instream 
channel improvement.

W olverhampton
MBC

STW  Ltd 
NRA

)
) 2,800 
)

■

■
Sewerage system flows 
modelled. Revised scheme 
using balancing designed. 
First phase o f construction due 
to commence January 1995. 
Revised estimate o f  co s t

K
1

Periodic flooding at 16 
specific locations.

i

i

i
I
1
1
1
1
)

1
1
1i

)

■

a) Restore flow to natural 
regime through source 
control and surface water 
balancing where appropriate.

NRA
LAs
Landowners
Developer

R
U
U
u

'!
Ongoing as development 
opportunities arise.

b) Improve watercourses to 
increase capacity.

NRA
LAs
Landowners
Developer

R
U
U
U

Review o f Main River locations 
commenced.

c) Improve access through 
liaison with landowners and 
LAs.

NRA
LAs
Landowners
Developer

R
U
U
U .

Ongoing as development 
opportunities arise. Improved 
access constructed to River 
Stour in Kidderminster.

*

d) Encourage environmental 
awareness to reduce 
waterborne debris.

NRA
LAs
Landowners
Developer

R
U
U
U

- Liaison commenced.

\

e) Undertake surveys o f  
flooding problems as 
required under the W ater 
Resources Act 1991.

NRA R

II
Frequency o f review of 
previous Section 24(5) Survey 
(now referred to as Section 
105) is currently being
determined. Yearly review too 
frequent.

f) • Prevent encroachment o f  
development into flood plain 
by seeking inclusion o f  
appropriate policies in 
development plans.

NRA R
r

Ongoing. Flood plain defined 
on Stour and Smestow. Input 
into Public Local Inquiries for 
S. Staffs, Wyre Forest and 
Bromsgrove Local Plans.
Flood plain policies included in 
Dudley Unitaty Development 
Plan.

•
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5.0 FUTURE REVIEWS

The Final Plan will be monitored annually and a report, the GMP Annual Review, will 
be issued outlining progress. The need to update the CMP will be assessed at the next 
CMP Annual Review. The period between major revisions to the CMP will normally 
be five years.

APPENDIX 1

Current Status of Development Plans in the Stour Catchment

Local Authority Area (Km2) Development Plan

Wolverhampton 
Metropolitan Borough

29.8 f Wolverhampton Unitary Development Plan - adopted 
September 1993.

Dudley Metropolitan 
Borough

89.4 Dudley Unitary Development Plan - adopted 30 
November 1993.

Sandwell Metropolitan 
Borough

10.3 Sandwell Unitary Development Plan - adopted 10 
January 1995.

West Midland 
Metropolitan Boroughs

129.5 
. ,  (35%)

Strategic Guidance for West Midlands (PPG 10: 1988) to 
be superseded by Regional Planning Guidance for the 
West Midlands (draft Sept 1994). This will include 
counties of Hereford and Worcester, Shropshire, 
Staffordshire and Warwickshire in addition to the W. 
Midlands Metropolitan Districts. Final version expected 
early 1995.

South Staffordshire 
District Council

114.7 Draft district wide Local Plan - Public Local Inquiry 
May - August 1994. Inspector’s Report expected March 
1995.

Staffordshire County 
Council

114.7
(31%)

Staffordshire County Structure Plan (1991) - review 
commenced and Consultative draft available Spring 
1995.

Wyre Forest District 
Council

81.8 Draft district wide Local Plan - Public Local Inquiry 
April - July 1994. Inspector's Report expected April 
1995.

Bromsgrove District 
Council

40.3 Draft district wide Local Plan - Public Local Inquiry due 
April 1995.

Hereford & Worcester 
County Council

122.1
(33%)

Second Alteration to County Structure Plan approved 
from 11 March 1993. Review commenced, draft 
expected Summer 1995.

Bridgnorth District 
Council

3.7 Bridgnorth District Local Plan adopted 2 September 
1994.

Shropshire County 
Council

3.7
(<1%)

Shropshire County Structure Plan operative from 1 
January 1993.

NRA Severn-Trail Region 21 River Stour CMP - Annua] Review



APPENDIX 2 - Note on implementation of New River Water Quality Schemes

Two new schemes for the reporting and management of river water quality were introduced in 1994. 
The new schemes will replace the National Water Council (NWC) Scheme, which was first introduced 
in the late 1970s. In May 1994, the River Ecosystem (RE) Use of the Statutory Water Quality 
Objectives (WQOs) was introduced by The Surface Waters (River Ecosystem) (Classification) 
Regulations 1994. At the same time the NRA introduced the General Quality Assessment (GQA) 
Scheme.

WQOs will be used for long term planning and target setting for the use of the river. The GQA 
classification will be used to make periodic assessment of overall water quality in order to monitor 
geographical trends and trends over time.

Until WQOs are formally established by legal notice served by the Secretary of State (and therefore 
exist on a statutory basis), they will be applied on a non-statutory basis through translation of River 
Quality Objectives (RQOs) from NWC classes to appropriate RE classes with target dates. These new 
non-statutory RQOs will form the basis from which to develop WQOs.

The introduction of WQOs will require full public consultation, and the timetable will be set by the 
Government. CMPs will provide the framework within which the NRA can implement the new 
system.

The Stour CMP utilised the NWC scheme for the setting of RQOs during the consultation process and 
compilation of the Final Plan during 1992 and 1993.

In Severn-Trent Region, RQOs (NWC based) are now in the process of translation into River 
Ecosystem Classes on a catchment by catchment basis following the introduction of the Regulations 
in May 1994.

The detailed translation for the Stour catchment is expected to be completed in March 1995. The 
Action Plan tables in this Review therefore still refer to NWC Classes, as in the Final Plan. The 1995 
Annual Review will report on the translation exercise and will incorporate the new RE Classes and 
target dates in the Action Plan tables. The next Review will also report on any progress on the 
introduction and implementation of the WQO scheme. >
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