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LONG TERM PLAN

Introduction

The LTP has the prioritisation system incorporated for each scheme. This 
submission is the programme bid for 1998/99 and beyond and does not 
supersede the March 1997 LTP for 1997/98. However, it provides a more 
up to date indication of the estimated expenditure for 1997/98.

Basis of the Programme

The LTP is a needs driven cost/benefit justified programme which is both 
realistic and achievable within the years indicated.

Projects in years five to ten are based upon the currently identified needs. 
This is indicative of the works and levels of expenditure likely to be 
required during this period. Further investigation is being undertaken and 
the projects prioritisation status will be kept under review.

This continuous review process will result in the priority of any one 
scheme changing as it gets closer to its year for implementation. So 
although the LFDCs and Regional total in the later years should remain 
stable, schemes making up the totals may change in size, new schemes 
added and timing changed once further investigation is carried out and they 
move closer to implementation.

In Norfolk and Suffolk LFDC the Broadland schemes have revised 
expenditure profiles to take into account the increased level of funding 
made available for the Happisburgh/Winterton schemes in 1996/97.

In Lincolnshire LFDC the strategy for the Lower Witham has identified 
works which will start in the latter half of the programme so raising the 
Lincolnshire expenditure forecast.

In the future, additional needs may be identified for later years which 
would increase the overall Regional total.

Keith Hutchinson 
Capital Planner (Flood Defence) 
Business Planning 
Anglian Region

Date: 21/01/98



Environment Apencv - Anglian Region - RFDC January Approval
Summary of Long Term Plans 1998/99 Programme March 1998 Submission

Business Plajmihg: ^ategbiry 1998/99 - : 1999/00 2000/01 2001/02 2002/03 2003/04 2004/05 2005/06 2006/07- 2007/08

Five Year Medium Term Programme Six to Ten Year Long Term Plan •*

-■fbo ATM ¥H: ::->:Year-'4:'̂ '; i i i i i i i i l l l i i l l l Year '; Year 9 £

Essex G.E. 3,300 3,400 3,400 3,400 3,400 3,300 3,300 3,300 3,300 3,300

N.G.E 1,430 1,380 1,330 1,330 1,130 1,150 1,150 1,150 1,150 1,130

l l l i l i i l l illlllHlI
Great Ouse G.E. 3,600 3,750 3,850 4,050 4,200 4,200 4,200 4,200 4,200 4,200

N.G.E. 1,015 1,040 1,040 1,040 1,115 1,115 1,115 1,115 1,115 1,115

TOTAL 4,615 4,790 4,890 5,090 5,315 i l l l l l l l 5,315 111 lllll 5,315 5,315

Lincolnshire G.E. 11,200 9,500 9,500 8,400 8,200 8,200 8,200 8,200 8,200 8,200

N.G.E. 2,099 1,877 1,822 1,815 1,865 1,865 1,865 1,865 1,865 1,865

TOTAL 13,299 11,377 11,322 10*215 10,065 10,065 10,065 10,065 10,065 10,065

Norfolk & Suffolk G.E. 8,200 12,000 13,000 12,500 12,000 12,000 12,000 12,000 12,000 12,000

N.G.E. 1,690 1,770 2,120 2,120 2,120 2,120 2,120 2,170 2,170 2,220

TOTAL :"l 3̂ 776; •••V 15,120; C!: 14*626' : 14,120 ; 14,120 ; 14;120 • 14,170 14, i70 14*220

Welland & Nene G.E. 750 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000

N.G.E. 955 715 715 715 715 665 665 665 665 665

£t0TAEf̂ 1;705 lllliHl ;ii,665:

Regional G.E. 27,050 29,650 30,750 29,350 28,800 28,700 28,700 28,700 28,700 28,700

N.G.E. 7,189 6,782 7,027 7,020 6,945 6,915 6,915 6,965 6,965 6,995

11111111! 11111! §•35*615;; 35,695

Non Grant Eligible figures are inclusive of Works, Capital Salaries, Consultant Fees and General Asset Costs 
* Based on current identified needs

Date:26/01/1998



EA  Long T e r n  Plans Submission date: Mar 1998 (All estimated expenditure at Sep 1997 base prices) Date of report: 26 Ja n u a r y  1996 Page 1

10yr Expe n d i t u r e  Profile All c osts ( £ 0 0 0 ) 's

Scheme ref LDU Scheme name
nunber number

Start End Cat Stat
date date B/CR

<Yr 0 

<96/97
Yr 0 

97/98

Yr 1 
98/99

Yr 2
99/00

Yr
00/01

G rant Eligible E x p e n d i t u r e

3 Yr 4 Yr 5 Yr 6 Yr 7
01/02 02/03 03/04 04/05

Yr 8
05/06

Yr 9 
06/07

Yr 10
07/08

>Yr 10
>2008

Total

Cost

A N G L I A N  R E G I O N  G r ant E l i g i b l e  E x p e n diture 

A n g l i a n  - Essex

R051/9120019 039227 TILBURY BARRIER REFURBISHMENT 04/96 04/99 U T 6 A 193 290 5 0 0 0 0 0 0 0 0 0 0 466
R051/9120111 038113 PARKESTON & BATHSI0E BAY PH3 02/97 03/98 U T 6 A 402 120 0 0 0 0 0 0 0 0 0 0 0 522
R051/9120575 038198 BRiGKTLINGSEA TIDAL DEFENCES 02/93 03/98 u_s 2 A 740 1, 500 0 0 0 0 500 850 0 0 0 0 0 3.590
R051/9120596 JAYWICK TO COLNE POINT 09/94 06/99 A S 4 D 163 1, 960 0 0 0 0 0 0 0 0 0 0 0 2.143
R051/9120598 CLACTON SEA DEFENCES 04/98 04/02 U S 3 S 44 30 1,820 1,840 1,800 215 0 0 0 0 0 0 0 5,749
R051/9120650 TENDERING & HOLLAND TIDAL DEFENC 05/00 03/02 U S 4 D 0 0 0 0 400 1,500 0 0 0 0 0 0 0 1.900
R051/9121540 UEST THURROCK MAIN 05/02 09/02 U F 6 D 0 O 0 . 0 0 0 200 0 0 0 0 0 0 200
R0S1/9121601 THAMES TIDAL DEFENCES REMEDIAL 02/01 03/03 U T 6 D 0 0 0 0 0 150 150 0 0 0 0 0 0 300
R051/9121606 CHADWELL CROSS CULVERT 04/98 03/00 U_F 6 D 4 0 540 500 0 0 0 0 0 0 0 0 0 1,044
R051/9121621 ALTHORNE TIDAL DEFENCE UORKS 04/97 04/99 U~T 2 S 24 10 380 0 0 0 0 0 0 0 0 0 0 414
R051/9121704 ROACH:UALLASEA ISLAND 12/97 10/01 U T 3 D 50 . 35 0 500 660 550 0 0 0 0 0 0 0 1,785
R051/9121740 CROUCH: BATTLESBRIDGE WAITINGS 04/02 04/03 U~T 3 D 0 O 0 0 0 0 57S 0 0 0 0 0 0 575
R051/9121745 CROUCH:BLACK POINT TO LION CREEK 04/02 04/04 U T 2 D 0 0 0 0 0 0 150 150 0 0 0 0 0 300

R051/9121760 BARKHAMS FARM TO ST PETERS 04/01 04/03 u"t 2 D 0 0 0 0 0 350 500 0 0 0 0 0 0 050

R051/9121800 ESSEX SEA UALLS STRATEGY 10/93 12/95 A T 6 D 61 0 0 0 0 0 0 0 •0 0 0 0 0 61
R051/9121801 ESSEX SEA WALLS*FUTURE UORKS 05/01 03/10 U T 3 D 0 0 0 0 0 100 775 1,700 3,000 3,000 3,000 3,200 6,400 21,175
R051/9121804 ROACH:WALDRONS 04/02 04/03 U T 2 S 0 0 0 0 0 0 250 0 0 0 0 0 0 250
R051/9122803 ROACH:ROCHFORD TO FLEET HALL 04/02 04/04 A T 2 D 0 0 0 0 0 0 0 300 0 0 0 0 0 300

R051/9122906 CANVEY ISLAND 04/01 04/02 U F 2 D 0 0 0 0 0 335 0 0 0 0 0 0 0 335

R051/9127003 CROUCH:HULLBRIDGE TO BRANDY HOLE 04/99 04/01 U T 2 D 0 0 0 150 300 0 0 0 0 0 0 0 0 450

R051/9128890 038122 SHORELINE MANAGEMENT * ESSEX 08/92 03/10 U s 6 D 0 90 100 100 100 100 100 100 100 100 100 100 200 1, 290

R051/9128900 ESTUARY STRATEGY STOUR/ORWELL 04/97 04/98 U T 2 D 0 0 90 0 0 0 0 0 0 0 0 0 0 90

R051/9128901 ESTUARINE PROCESS STOUR/ORUELL 04/97 04/99 U~T 2 D 0 0 15 0 0 0 0 0 0 0 0 0 0 15

R051/9128902 SMP MODELLING 04/97 04/02 U S 2 D 0 50 100 100 100 100 200 200 200 200 200 0 0 1 .450

R051/9529012 ARTS ESSEX FD PH2 04/97 04/01 U F 6 E 1 3 20 70 40 0 0 0 0 0 0 0 0 134

R051/9529043 ARTS PH3 BATCH D 04/97 03/00 U F 6 E 6 1 65 140 0 0 0 0 0 0 0 0 0 212

R051/9529044 ARTS PH4 BATCH D 04/98 04/99 U_F 6 E 3 1 165 0 0 0 0 0 0 0 0 0 0 169

1,691 4 ,100 3,300 3,400 3,400 3,400 3,400 3,300 3,300 3,300 3,300 3,300 6,600 45 ,791

T otal Grant E l ig ib le  Expenditure fo r Ang lian  - Essex 1,691 4.ioo 3,300 3,400 3,400 3,400 3,400 3,300 3,300 3,300 3,300 3,300 6,600 4 5 . 791



E A  L o n g  T e r n  Plans Submission date: Mar 1998 (All estimated expenditure at Sep 1997 base prices) Oate Of report: 26 J a n u a r y  1996 Page 1

10yr Expe n d i t u r e  Profile All c osts ( £ 0 0 0 ) 's

Scheme ref LOW Scheme name
number number

Start End Cat Stat
date date B/CR

------------------------------------------------- N o n -Grant E l i g i b l e  E x p e n d i t u r e

<Yr 0 Yr 0 Yr 1 Yr 2 Yr 3 Yr A Yr 5 Yr 6 Yr 7
<96/97 9 7 / 9 0 98/99 99/00 00/01 01/02 02/03 03/04 04/05

Yr 8
05/06-

Yr 9
06/07

Yr 10 >Yr 10 
07/08 >2008

Total

Coat

A N G L I A N  R E G I O N  N o n - G r a n t  B l l g l b l e  E x p e n d i t u r e

A n g l i a n  - Essex

R051/9120019 039227 TILBURY BARRIER REFURBISHMENT
R051/9120111 038113 PARKESTON & BATHS1DE BAY PH3
R051/9120575 038198 BRIGHTLINGSEA TIDAL DEFENCES
R051/9120596 JAYUICK TO COLNE POINT
R051/9120598 CLACTON SEA DEFENCES
R051/9120650 TENDERING ft HOLLAND TI0AL DEFENC
R051/9121540 WEST THURROCK MAIN
R051/9121601 THAMES TI0AL DEFENCES REMEDIAL
R051/9121606 CHADWELL CROSS CULVERT
R051/9121621 ALTHORNE TIDAL DEFENCE WORKS
R051/9121704 ROACH:WALLASEA ISLAND
R051/9121740 CROUCH: 0ATTLES0R1DGE MALTINGS
R051/9121745 CROUCH:BLACK POINT TO LION CREEK
R051/9121760 BARKHAMS FARM TO ST PETERS
R051/9121B00 ESSEX SEA WALLS STRATEGY
R051/9121801 ESSEX SEA WALLS-FUTURE WORKS
R051/9121804 ROACH:WALDRONS
R051/9122803 ROACH:ROCHFORD TO FLEET HALL
R051/9122906 CANVEY ISLAND
R051/9127003 CROUCH:HULLBRIDGE TO BRANDY HOLE
R051/912B890 03B122 SHORELINE MANAGEMENT - ESSEX
R051/9128900 ESTUARY STRATEGY STOUR/ORWELL
RO51/9128901 ESTUARINE PROCESC STOUR/ORWELL
R051/91?59i)l! SMP MODELLING
R051/9529012 ARTS ESSEX FD PH2
R051/9529043 ARTS PH3 BATCH D
R051/9529044 ARTS PH4 BATCH D
R051/9529999 ' MINOR CAPITAL WORKS DESIGN

T o tal for Pr o j e c t  G roup DtS

04/96 04/99 U T 6 A 15 30 5 0 0 0 0 0 0 0 0 0 0 SC
02/97 03/98 U T 6 A 44 50 0 0 0 0 0 0 0 0 0 0 0 9i
02/93 03/98 U S 2 A 293 75 0 15 30 55 85 85 0 0 0 0 0 631
09/94 06/99 A S 4 0 104 70 23 0 0 0 0 0 0 0 0 0 0 191

04/98 04/02 U S 3 s 50 50 155 166 150 25 0 0 0 0 0 0 0 59<
05/00 03/02 u s 4 0 15 30 50 50 50 100 0 0 0 0 0 0 0 293
05/02 09/02 u“f 6 D 0 0 0 0 0 15 20 0 0 0 0 . 0 0 3!
02/01 03/03 U T 6 D 24 0 0 0 30 30 15 0 0 0 0 0 0 9S
04/98 03/00 U F 6 D 76 100 60 40 0 0 0 0 0 0 0 0 0 27 6
04/97 04/99 U T 2 S 20 35 35 0 0 0 0 0 0 0 0 0 0 60
12/97 10/01 U T 3 D 64 35 57 60 60 20 0 0 0 0 0 0 0 29«
04/02 04/03 U T 3 0 0 O 0 0 0 35 40 0 0 0 0 0 0 7!
04/02 04/04 U T 2 D 1 0 0 0 0 15 15 15 0 0 0 0 0 46
04/01 04/03 u"t 2 D 0 0 0 0 36 30 30 0 0 0 0 0 0 9(
10/93 12/95 A T 6 D 97 15 15 15 15 . 15 15 15 15 15 15 15 15 271
05/01 03/10 U T 3 D 0 39 30 20 20 50 167 310 430 430 430 430 875 3,231
04/02 04/03 U T 2 S 0 O 0 0 0 15 18 0 0 0 0 0 0 33
04/02 04/04 A T 2 O 0 0 0 0 0 0 20 20 0 0 0 0 0 40
04/01 04/02 U F 2 D 10 O 0 45 10 20 0 0 0 0 0 0 0 as
04/99 04/01 U T 2 D 0 0 45 20 20 0 0 0 0 0 0 0 0 89
0B/92 03/10 u's 6 0 0 15 15 15 15 15 15 15 15 15 15 15 30 195
04/97 04/98 U T 2 D 0 3 5 0 0 0 0 0 0 0 0 0 0 7
04/97 04/99 U T 2 D O 1 Z O O O 0 O 0 0 O O 0 ]
04/97 04/02 U_S 2 D 0 40 20 20 20 20 20 20 20 20 20 0 0 220
04/97 04/01 W_F 6 E 4 4 3 2 4 0 0 0 0 0 0 0 0 17
04/97 03/00 W~F 6 E 1 1 20 42 0 0 0 0 0 0 0 0 0 64
04/98 04/99 W F 6 E 12 8 20 0 0 0 0 0 0 0 0 0 0 40
04/97 04/10 A_F 2 N 0 40 40 40 40 40 40 40 40 40 40 40 80 520

830 630 600 550 500 500 500 520 520 520 520 500 1,000 7,690

Pr o j e c t  G r o u p  N O W

R051/9121000 MINOR CAPITAL WORKS
R051/9121900 BRIDGES RECONSTRUCTION
R051/9121954 ESSEX SALTINGS EXPERIMENTAL
R051/9121956 ESSEX SALTINGS PROJECT
R051/9121957 FORESHORE RECHARGE ESSEX
R051/9122942 HALSTEAD (R COLNE)
R051/95290W2 ARTS PH2 BATCH A NGE WORKS
R051/95290Z3 ARTS PH3 BATCH O NGE WORKS
R051/95290Z4 ARTS PH4 BATCH D NGE WORKS

T otal for Pr o j e c t  G roup N G W

04/9B 04/08 A F 2 N 0 33 70 77 150 145 40 40 255 255 255 255 350 1,925
01/94 01/08 A’F 2 N 0 20 20 20 20 20 20 20 20 20 20 20 0 220
04/88 03/00 A_S 2 N 1,142 35 41 20 0 0 0 0 0 0 0 0 0 1,23 B
10/88 03/0B A S 2 N 1,084 75 75 75 75 75 75 75 75 75 75 75 0 1,909
01/95 04/02 U~S 2 D 45B 105 300 300 300 300 0 0 0 0 0 0 0 1,843
04/02 04/03 U F 2 O 0 0 0 0 0 10 215 215 0 0 0 0 0 440
04/97 04/01 W~F 6 N 0 1 3 10 5 0 0 0 0 0 0 0 0 19
04/97 04/00 W F 6 N 0 1 22 48 0 0 0 0 0 0 0 0 0 71
04/98 04/99 W F 6 N 1 O 19 0 0 0 0 0 0 • 0 0 0 0 20

2,605 350 550 550 550 550 350 350 350 350 350 350 350 7,685



BA L o n g  T e r m  Plana Submission date: Mar 1998 (All estimated expenditure at Sep 1997 base prices) Date of report : 26 J a nuary 1998 Page 2

lOyr E x p e n d i t u r e  Profile A2J costs ( £ 0 0 0 )1 s
Scheme ref IDU Scheme name 
number number

Non - G r a n t  

Yr 4 
01/02

Eligible 

Yr 5 
02/03

Start
date

End Cat Stat 
date B/CR

<Yr 0 
<96/97

Yr 0 

97/98

Yr 1 
98/99

Yr 2 
99/00

Yr 3 
00/01

£^p6ndituro 
Yr 6 Yr 7 

03/04 04/05
Yr 8 

05/06
Yr 9 

06/07
Yr 10 
07/08

>Yr 10 
>2008

Total

Cost

R051/9599012
P r o j e c t  G roup PVG 

ESSEX PLANT REPLACEMENT 04/91 03/10 P N 2 N 0 160 160 160 160 160 160

•

160 160 160 160 160 320 2.060

R051/9599022 ESSEX COMM.VEHICLE REPLACEMENT 04/91 03/10 P N 2 N 0 100 100 100 100 100 100 100 100 100 100 100 200 1. 300

R051/9599027 ESSEX GENERAL ASSETS 04/91 03/10 P N 2 N 0 20 20 20 20 20 20 20 20 20 20 20 40 260

T otal for Pr o j e c t  G r o u p  PVG 0 280 280 280 280 280 280 280 280 2B0 280 280 560 3,640

T otal Non-Grant Eligible Expenditure for Anglian - Essex 3,515 1.260 1,430 1,380 1,330 1,330 1,130 1,150 1,150 1,150 1,150 1,130 1,910 19,015



B A  Long T o r n  Plans Submission date: Mar 1998 (All estimated expenditure at Sep 1997 base prices) Date Of report: 26 J a n u a r y  199B Page 1

10yr E xpenditure Profile All c osts (£000) 's

Scheme ref LDW Scheme name
number number

Start End Cat Stat
date date B/CR

------------------------------------------------- G r a n t  E l i g i b l e  E x p e n d i t u r e

<Yr 0 Yr  0 Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6 Yr 7
<96/97 97/98 98/99 99/00 00/01 01/02 02/03 03/04 04/05

Yr 8
05/06

Yr 9
06/07

Yr 10 >Yr 10
07/08 >2008

Total
Cost

A N G L I A N  R E G I O N  G rant E ligible E x p e n diture

A n g l i a n  - G reat Ouae

R052/9111004 038288 ELY OUSE FLOOD 0EFENCES 12/92 03/06 A F 6 D 0 0 0 0 0 200 300 300 300 300 0 0 0 1,400

R052/9111042 WELSHES DAM PUMPING STATION 04/97 04/99 A F 2 0 0 55 175 0 0 0 0 0 0 0 0 0 0 230

R052/9111043 037451 OUSE WASHES FLOOO CONTROL 04/99 03/01 U F 6 D 115 0 0 200 600 0 0 0 0 0 0 0 0 915

R052/9111045 037451 OWFC CRADGE BANK RAISING 04/96 04/97 U T 6 D 35 15 0 0 0 0 0 0 0 0 0 0 0 50

R052/9111047 037451 OWFC UELHORE LAKE SLUICE RECONST 06/97 04/99 U T 6 A 26 3,120 1,180 180 0 0 0 0 0 0 0 0 0 4,506

R052/9111060 039105 ELY OUSE FD UNIT 1 WISSEY R BANK 06/95 12/98 A F 6 A 119 63 0 0 0 0 0 0 0 0 0 0 0 182

R052/9111061 039105 ELY OUSE FD UNIT 2 LITTLE OUSE R 10/95 03/98 A F 6 A 340 140 0 0 0 0 0 0 0 0 0 0 0 480

R052/9111062 039106 ELY OUSE FD UNIT 3 LITTLE OUSE L 10/95 03/98 A F 6 A 119 7 0 0 . 0 0 0 0 0 0 0 0 0 126

R052/9111063 039106 ELY OUSE FD UNIT 4 LARK LB 02/97 03/98 A F 6 A 65 6 0 0 0 0 0 0 0 0 0 0 0 71

R052/9111064 039106 ELY OUSE FD UNIT 5 CAM RB 06/97 03/98 A F 6 A 44 39 0 0 0 0 0 0 0 0 0 0 0 83

R052/9111065 039106 ELY OUSE FD UNIT 6 TEN MILE LB 09/95 09/98 A F 6 A 44 25 0 0 0 0 0 0 0 0 0 0 0 69

R052/9111066 039106 ELY OUSE FD UNIT 7 OLD WEST LB 02/97 09/98 A F 6 A 73 6B 0 0 0 0 0 0 0 0 0 0 0 141

R052/9111067 039106 ELY OUSE FD UNIT 8 CAM LB 04/96 03/98 A F 6 A 46 67 0 0 0 0 0 0 0 0 0 0 0 113

R052/9111068 039106 ELY OUSE FD UNIT 9 OLD WEST RB 10/95 04/98 A_F 6 A 151 1 0 0 0 0 0 0 0 0 0 0 0 152

R052/9111334 OUSE WASHES M.L. EROSION PH2 D 04/97 04/98 A~F 2 D 0 135 0 0 0 0 0 0 0 0 0 0 0 135

R052/9111414 038431 KINGS LYNN/DENVER ST.GERMANS VIL 08/93 04/94 U T 4 A 360 25 0 0 0 0 0 0 0 0 0 0 0 385

R052/9111418 039126 KINGS LYNN/DENVER ST PETERS LB R 05/96 10/96 U T 4 A 312 30 0 0 0 0 0 0 0 0 0 0 0 342

R052/9111425 038549 KINGS LYNN/DENVER UIGG.ST PETERS 04/94 03/96 U T 4 A 1,969 45 0 0 0 0 0 0 0 0 0 0 0 2,014

R052/9112045 038154 FISHER FLEET EROSION 02/93 09/95 U T 4 A 2,574 0 0 0 0 0 0 0 0 0 0 0 0 2,574

R052/9112046 FISHERFLEET REMEDIAL HEASURES 04/97 04/00 U T 2 D 0 0 100 0 0 0 0 0 0 0 0 0 0 100

R052/9112058 HUNSTANTON/HEACHAH STRATEGY 04/97 04/09 U_T 2 D 0 7 0 0 0 0 0 0 0 500 500 0 0 1,007

R052/9112059 HUNSTANTON/HEACHAM BEACH MAN (RE 05/04 03/10 U S 2 D 0 0 0 0 0 0 100 100 100 100 100 100 200 800

R052/9112070 ELY OUSE LOOES 08/03 09/09 U F 2 S 0 0 0 0 0 0 0 0 200 200 200 200 400 1,200

R052/9112071 HUNSTANTON/HEACHAH BEACH RECYCLI 04/97 04/02 U S 2 D 0 35 37 38 40 42 0 0 0 0 0 0 0 192

R052/9112072 HUNSTANTON/HEACHAM BEACH SURVEYS 04/97 04/02 U S 2 D 0 20 37 39 41 42 0 0 0 0 0 0 0 179

R052/9112073 HUNSTANTON/HEACHAH ENVIRONMENTAL 04/97 04/02 U S 2 D 0 15 16 17 17 18 0 0 0 0 0 0 0 83

R052/9112074 SNETTISHAM HARD DEFENCES 04/98 04/99 U S 2 D 0 15 1,200 0 0 0 0 0 0 0 0 0 0 1, 215

R052/9112075 HEACHAM HARD OEFENCES 04/99 04/00 U S 2 D 0 IS 240 1,360 0 0 0 0 0 0 0 0 0 1, 615

R052/9112076 HUNSTANTON HARD DEFENCES 04/02 04/04 U S 2 D 0 0 0 0 0 600 1,820 180 0 0 0 0 0 2, 600

R052/9112077 HEACHAM/SNETTISHAM NOURISHMENT 04/99 04/00 U S 2 D 0 40 0 540 1,962 1,288 0 0 0 0 0 0 0 3, 830

R052/9112103 TIDAL RIVER HATTRESSING REH WORK 06/95 03/07 U T 4 D 0 0 250 250 250 250 250 .250 250 250 0 0 0 2, 000

R052/9112160 TIDAL RIVER MATTRESSING PT T PH1 04/95 04/98 U T 4 S 188 140 0 0 0 0 0 0 0 0 0 0 0 328

R052/9112204 HEMINGFORD FLOOD BANK 06/05 03/06 U F 2 D 0 0 0 0 0 0 0 0 0 100 0 0 0 100

R052/9112206 HOUGHTON STRUCTURES RECONSTRUCT! 08/97 08/00 U F 2 D 0 0 85 200 0 0 0 0 0 0 0 0 0 285

R052/9112208 LEIGHTON BUZZARD FLOOD PROTECTIO 05/99 10/00 U F 4 D 0 0 0 100 180 0 0 0 0 0 0 0 0 280

R052/9112212 KIMBOLTON FLOOD PROTECTION 06/96 10/97 U F 5 Dr 79 20 0 0 0 0 0 0 0 0 0 0 0 99

R05279112213 R CAM RIVERSIOE/CHESTERTON 05/06 08/07 U_F 2 D 0 0 0 0 0 0 0 0 0 0 200 0 0 200

R052/9112214 UPPER CAM IMPROVEMENTS 08/99 10/02 A F 2 D 0 0 0 0 50 50 50 0 0 0 0 0 0 150

R052/9112216 R. NAR IMPROVEMENTS 04/99 04/04 A F 3 D 49 0 0 300 400 1,000 1,200 200 0 0 0 0 0 3,149

R052/9112218 ELY OUSE-ELY FLOOO BYPASS CHANNE 04/04 04/05 A F 2 D 0 0 0 0 0 0 0 0 200 0 0 0 0 200

R052/9112290 GREAT OUSE STRUCTURES 04/04 04/06 U F 2 D 0 0 0 0 0 0 0 200 200 200 0 0 0 600

R052/9112301 GREAT OUSE TRAINING WALLS (WEST) 04/98 04/00 U T 4 D 0 0 100 280 0 0 0 0 0 0 0 0 0 380

R052/9113004 ST IVES STAUNCH RENOVATION 04/01 04/02 A F 2 D 0 0 0 0 0 125 0 0 0 0 0 0 0 125

R052/9113005 SWAFFAM LOOE PUMPING STATION 04/03 04/04 A F 2 D 0 0 0 0 0 0 0 200 0 0 0 0 0 200
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R052/9113006 BOTTISHAM LODE PUMPING STATION 04/04 04/05 A F 2 D 0 0 0 0 0 0 0 0 200 0 0 0 0 200

R052/9113008 BLACK BOURN TB STOWLAHGTOFT/WALS 04/05 04/06 A F 4 D 0 O 0 0 0 0 0 0 0 100 0 0 0 100

R052/9U3013 CUT OFF CHANNEL BRIDGES 04/04 04/09 U F 2 D 0 0 0 0 0 0 0 0 0 600 200 500 500 1,800

R052/9!13022 LAVENDON SLUICE 04/03 04/04 A"F 2 0 0 0 0 0 0 0 0 100 0 0 0 0 0 100

R052/9113033 BABINGLEY OUTFALL SLUICE 04/00 04/01 U T 5 0 0 0 0 0 50 0 0 0 0 0 0 0 0 50

R052/9113035 OFFORD SLUICE REPLACEMENT 04/04 04/05 A_F 2 D 0 0 0 0 0 0 0 0 400 0 0 0 0 400

R052/9113036 HARROLD WEIR REFURBISHMENT 04/04 04/05 A~F 2 D 0 0 0 0 0 0 0 0 300 0 0 0 0 300

R052/9113037 RAVENSTONE MAIN GATE REPLACEMENT 04/01 04/02 A F 2 D 0 0 0 0 0 50 0 0 0 0 0 0 0 50

R052/9113038 R THET THETFORO FAS 04/01 04/02 A F 2 D 0 0 0 0 0 100 0 0 0 0 0 0 0 100

R052/9113077 AG URIGHT SLUICE BRIDGE BEARINGS 04/97 04/98 A F 2 D 0 30 0 0 0 0 0 0 0 0 0 0 0 30

R052/9113201 CRADGE BANK EROSION PROTECTION 04/94 04/96 A F 3 S 0 0 0 0 0 100 0 0 0 0 0 0 0 100

R052/9113202 DENVER BIG EYE REFURBISHMENT 04/00 04/01 U T 4 D 0 0 0 0 100 0 0 0 0 0 0 0 0 100
R052/9113204 TAIL SLUICE REFURBISHMENT 04/05 04/06 U T 4 D 0 0 0 0 0 0 0 0 0 250 0 0 0 2S0
R052/9113205 HEAD SLUICE REFURBISHMENT 04/06 04/07 U F 4 D 0 .0 0 0 0 0 0 0 0 0 250 0 0 250

R052/9116011 GT OUSE SILTATION ALLEVIATION 04/00 04/09 U T 4 D 0 85 0 0 6 168 293 300 583 583 783 783 1,866 5,450
R052/9118000 GT OUSE FUTURE CAPITAL WORKS 04/03 04/11 U F 2 D 0 0 0 0 0 0 170 2,353 1,450 1,000 1,950 2,600 4.000 13,523

R052/9118890 038182 SHORELINE MANAGEMENT - GREAT OUS 08/92 03/10 U S 6 E 0 17 17 17 17 17 17 17 17 17 17 17 34 221
R052/9519012 ARTS GREAT OUSE FD PH2 04/97 03/01 W~F 6 E 3 10 50 229 137 0 0 0 0 0 0 0 0 429

R052/9519023 ARTS PH3 BATCH B 09/96 03/99 W F 6 E 1 70 70 0 0 0 0 0 0 0 0 0 0 141
R052/9519034 ARTS PH4 BATCH C 05/97 10/99 W F 6 E 1 30 43 0 0 0 0 0 0 0 0 0 0 74

6,713 4,390 3,600 3,750 3,850 4,050 4,200 < ,200 4,200 4,200 4,200 4,200 7,000 58,553

Total Grant Eligible Expenditure for Anglian - Great Ouse 6,713 4,390 3,600 3,750 3,850 4,050 4,200 4,200 4,200 4,200 4,200 4,200 7. 000 58,553
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A N G L I A N  R E G I O N  N o n - G r a n t  E ligible E x p e n d i t u r e  

A n g l i a n  - G reat Ouse

R052/9111004 038288 ELY OUSE FLOOD DEFENCES 12/92 03/06 A F 6 0 0 0 0 30 50 50 50 50 50 30 0 0 0 310

R052/9111005 ELY OUSE FD STRATEGY 04/00 04/07 A F 2 0 0 10 10 25 0 0 0 0 0 0 0 0 0 45

R052/9111006 ELY OUSE FD MONITORING 04/00 04/OB A F 2 D 0 0 5 10 0 0 0 0 0 0 0 0 0 IS

R052/9111042 UELSHES DAH PUMPING STATION 04/97 04/99 A F 2 D 0 10 20 0 0 0 0 0 0 0 0 0 0 30

R052/9111043 037451 OUSE WASHES FLOOD CONTROL 04/99 03/01 U F 6 D 225 20 64 50 70 0 0 0 0 0 0 0 0 429

R052/9111045 037451 OUFC CRADGE BANK RAISING 04/96 04/97 U T 6 D 6 3 0 0 0 0 0 0 0 0 0 0 0 9

R052/9111047 037451 OUFC WELMORE LAKE SLUICE RECONST 06/97 04/99 U T 6 A 192 120 100 50 0 0 0 0 0 0 0 0 0 462

R052/9111060 039105 ELY OUSE FD UNIT t UISSEY R BANK 06/95 12/98 A F 6 A 39 15 0 0 0 0 0 0 0 0 0 0 0 54

R052/9111061 039105 ELY OUSE FD UNIT 2 LITTLE OUSE R 10/95 03/98 A F 6 A 57 13 0 0 0 0 0 0 0 0 0 0 0 70

R052/9111062 039106 ELY OUSE FD UNIT 3 LITTLE OUSE L 10/95 03/9B A~F 6 A 23 1 0 0 0 0 0 0 0 0 0 0 0 24

R052/9111063 039106 ELY OUSE FD UNIT 4 LARK LB 02/97 03/9B A F 6 A 25 2 0 0 0 0 0 0 0 0 0 0 0 27

R052/9111064 039106 ELY OUSE FD UNIT 5 CAM RB 06/97 03/98 A F 6 A 6 5 0 0 0 0 0 0 0 0 0 0 0 11

R052/9111065 039106 ELY OUSE FD UNIT 6 TEN MILE LB 09/95 09/98 A F 6 A IB 1 0 0 0 0 0 0 0 0 0 0 0 19

R052/9111066 039106 ELY OUSE FD UNIT 7 OLD UEST LB 02/97 09/9B A F 6 A 22 15 0 0 ■ 0 0 0 0 0 0 0 0 0 37

R052/9111067 039106 ELY OUSE FD UNIT 8 CAM LB 04/96 03/9B A F 6 A 21 6 0 0 0 0 0 0 0 0 0 0 0 27

R052/9111068 039106 ELY OUSE FD UNIT 9 OLD UEST RB 10/95 04/98 A F 6 A 19 0 0 0 0 0 0 0 0 0 0 0 0 19

R052/9111334 OUSE WASHES H.L. EROSION PH2 D 04/97 04/98 A F 2 D 0 14 0 0 0 0 0 0 0 0 0 0 0 14

R052/9111414 038431 KINGS LYNN/DENVER ST.GERMANS VIL OB/93 04/94 U T 4 A 104 0 0 0 0 0 0 0 0 0 0 0 0 104

R052/911141B 039126 KINGS LYNN/DENVER ST PETERS L8 R 05/96 10/96 U~T 4 A 46 0 0 0 0 0 0 0 0 0 0 0 0 46

R052/9111425 038549 KINGS LYNN/DENVER UIGG.ST PETERS 04/94 03/96 U T 4 A 109 0 0 0 0 0 0 0 0 0 0 0 0 109

R052/9112045 038154 FISHER FLEET EROSION 02/93 09/95 U~T 4 A 359 55 0 0 0 0 0 0 0 0 0 0 0 414

R052/9112046 FISHERFLEET REMEDIAL MEASURES 04/97 D4/00 U T 2 D 7 10 50 0 0 0 0 0 0 0 0 0 0 67

R052/9112058 H U N S T A N T O N / H E A C H A M  STRATEGY 04/97 04/09 U T 2 D 38 7 0 0 0 0 0 0 50 50 50 10 10 215

R052/9112059 HUNSTANTON/HEACHAM BEACH MAN (RE 05/04 03/10 U S 2 D 0 0 0 0 0 10 20 20 20 20 20 20 40 170

R052/9112070 ELY OUSE LODES 08/03 09/09 U F 2 S 0 0 0 0 0 0 44 50 50 50 50 50 100 394

R052/9112071 HUNSTANTON/HEACHAM BEACH RECYCLI 04/97 04/02 U S 2 D 0 5 5 6 6 6 0 0 0 0 0 0 0 28

R052/9112072 HUNSTANTON/HEACHAM BEACH SURVEYS 04/97 04/02 U S 2 D 0 3 3 3 3 4 0 0 0 0 0 0 0 16

R052/9112D73 HUNSTANTON/HEACHAM ENVIRONMENTAL 04/97 D4/D2 U S 2 0 0 9 4 4 5 5 0 0 0 0 0 0 0 27

R052/9112074 SNETTISHAM HARD DEFENCES 04/9B 04/99 U S 2 D 0 40 BO 4 0 0 0 0 0 0 0 0 0 124

R052/9112075 HEACHAM HARD DEFENCES 04/99 04/00 U S 2 D 0 25 32 80 0 0 0 0 0 0 0 0 0 137

R052/9112076 HUNSTANTON HARD DEFENCES 04/02 04/04 U S 2 D 0 0 11 27 67 130 122 48 0 0 0 0 0 405

R052/9112077 HEACHAM/SNETTI SHAM NOURISHMENT 04/99 04/00 U S 2 D 0 25 100 77 75 50 0 0 0 0 0 0 0 327

R052/9112103 TIDAL RIVER MATTRESSING REM UORK 06/95 03/07 U T 4 D 1 0 20 25 25 25 25 25 25 25 0 0 0 196

R052/9112160 TIDAL RIVER MATTRESSING PT T PH1 04/95 04/98 U~T 4 S 2 6 0 0 0 0 0 0 0 0 0 0 0 6

R052/9112204 HEMINGFORD FLOOO BANK 06/05 03/06 U F 2 D 0 0 0 0 0 0 0 0 0 15 . 0 0 0 15

R052/9112206 HOUGHTON STRUCTURES RECDNSTRUCTI OB/97 08/00 U F 2 D 16 20 20 20 0 0 0 0 0 0 0 0 0 76

R052/9112208 LEIGHTON BUZZARD FLOOD PROTECT 10 05/99 10/00 U F 4 0 14 45 10 15 20 0 0 0 0 0 0 0 0 104

R052/9112212 KIMBOLTON FLOOD PROTECTION 06/96 10/97 U_F 5 D 32 0 0 0 0 0 0 0 0 0 0 0 0 32

R052/9112213 R CAM RIVERSIDE/CHESTERTON 05/06 08/07 U F 2 D 0 0 0 0 0 0 0 0 0 5 30 0 0 35

R052/9112214 UPPER CAM IMPROVEMENTS 08/99 10/02 A F 2 D 0 0 0 10 10 10 10 0 0 0 0 0 0 40

R052/9112216 R. NAR IMPROVEMENTS 04/99 04/04 A_F 3 D 28 54 27 110 173 147 143 20 0 0 0 0 0 702

R052/9112218 ELY OUSE-ELY FLOOD BYPASS CHANNE 04/04 04/05 A F 2 D 0 0 0 0 0 0 0 15 20 0 0 0 0 35

R052/9112290 GREAT OUSE STRUCTURES 04/04 04/06 U“F 2 D 0 0 0 0 . 0 10 25 30 20 10 0 0 0 95

R052/9112301 GREAT OUSE TRAINING UALLS (UEST) 04/9B 04/00 U T 4 D 6 0 35 20 0 0 0 0 0 0 0 0 0 61



e a  Long T « m »  plans Submission date: Mar 1998 (Alt estimated expenditure at Sep 1997 base prices) Oate of report: 26 Ja n u a r y  1998 Page 2

lOyr Expend! 

Scheme ref 
nunber

ture Profile All costs (£000) 's 

LDU Scheme name 
number

Start
date

End Cat S 
date B/CR

Non - G r a n t  

Yr 4 
01/02

Bligibl

Yr 5 
02/03

e Expen

Yr 6 
03/04

tat <Yr 0 
<96/97

Yr 0 

97/9B

Yr 1 
98/99

Yr 2 
99/00

Yr 3 
00/01

dituro - 
Yr 7 

04/05
Yr 8 

05/06
Yr 9 

06/07
Yr 10 
07/08

>Yr 10 
>2008

Total

Cost

R052/9113004 ST IVES STAUNCH RENOVATION 04/01 04/02 A F 2 D 0 0 0 0 10 15 0 0 0 0 0 0 0 25

R052/9113005 SWAFFAM LODE PUMPING STATION 04/03 04/04 A F 2 D 0 0 0 0 0 0 10 23 0 0 0 0 0 33

R052/9113006 BOTTISHAM LODE PUMPING STATION 04/04 04/05 A F 2 D 0 0 0 0 0 0 0 15 20 0 0 0 0 35

R052/9113008 BLACK BOURN TB STOWLANGTOFT/WALS 04/05 04/06 A F 4 D 0 . 0 0 0 0 0 0 0 5 10 0 0 0 15

R052/9113013 CUT OFF CHANNEL BRIDGES 04/04 04/09 U F 2 D 0 0 0 0 0 35 0 0 65 75 56 60 60 351
R052/9113022 LAVENDON SLUICE 04/03 04/04 A F 2 D 0 0 0 0 0 0 5 10 0 0 0 0 0 15
R052/9113033 BABINGLEY OUTFALL SLUICE 04/00 04/01 U"T 5 D 0 0 0 10 10 0 0 0 0 0 0 0 0 20
R052/9113035 OFFORD SLUICE REPLACEMENT 04/04 04/05 A F 2 D 0 0 0 0 0 0 0 10 50 0 0 0 0 60

R052/9113036 HARROLD WEIR REFURBISHMENT 04/04 04/05 A F 2 D 0 0 0 0 0 0 0 10 35 0 0 0 0 45
R052/9113037 RAVENSTONE MAIN GATE REPLACEMENT 04/01 04/02 A_F 2 D 0 0 0 0 0 10 0 0 0 0 0 0 0 10
R052/9113038 R THET THETFORO FAS 04/01 04/02 A F 2 D 0 0 0 0 10 10 0 0 0 0 0 0 0 20
R052/9113077 AG URIGHT SLUICE BRIDGE SEARINGS 04/97 04/98 A F 2 D 0 2 0 . 0 0 0 0 0 0 0 0 0 0 2
R052/9113201 CRADGE BANK EROSION PROTECTION 04/94 04/96 A F 3 S 0 0 0 0 10 20 0 0 0 0 0 0 0 30

R052/9113202 DENVER BIG EYE REFURBISHMENT 04/00 04/01 U T 4 D 0 0 0 10 10 0 0 0 0 0 0 0 0 20
R052/9113204 TAIL SLUICE REFURBISHMENT 04/05 04/06 U T 4 D 0 0 0 0 0 0 0 15 10 25 0 0 0 50

R052/9113205 HEAD SLUICE REFURBISHMENT 04/06 04/07 U F 4 D 0 0 0 0 0 0 0 0 0 10 25 0 0 35
R052/9116011 GT OUSE SILTATION ALLEVIATION 04/00 04/09 U T 4 D 0 so 22 80 100 90 50 51 50 110 131 100 400 1, 234
R052/9118000 GT OUSE FUTURE CAPITAL WORKS 04/03 04/11 U F 2 D 0 0 0 0 4 45 193 305 227 262 335 457 784 2,612
R052/9118890 038182 SHORELINE MANAGEMENT - GREAT 0US 08/92 03/10 U S 6 E 0 . 3 3 3 3 3 3 3 3 3 3 3 6 39
R052/9119999 LAND DRAINAGE DESIGN 04/97 04/98 U“f 2 N 0 IB 0 0 0 0 0 0 0 0 0 0 0 18
R052/9519012 ARTS GREAT OUSE FD PH2 04/97 03/01 W F 6 E 5 13 8 6 14 0 0 0 0 0 0 0 0 46
R052/9519023 ARTS PH3 BATCH B 09/96 03/99 U F 6 E 2 10 9 0 0 0 0 0 0 0 0 0 0 21
R052/9519034 ARTS PH4 BATCH C 05/97 10/99 W_F 6 E 11 15 12 0 0 0 0 0 0 0 0 0 0 38

Total for Pr o j e c t  G r o u p  DfcS 1,433 650 650 675 675 675 700 700 700 700 700 700 1,400 10,358

P r o l e c t  G r o u p  N G W

R052/9111000 LAND DRAINAGE MINOR CAPITAL WORK 04/90 03/10 M N 3 N 0 86 74 74 81 100 150 150 150 150 150 150 300 1,615
R052/95190W2 ARTS GREAT OUSE FD PH2 WORKS 04/97 04/01 W F 6 N 0 3 11 26 19 0 0 0 0 0 0 0 0 59

R052/95190x3 ARTS PH3 BATCH B NGE WORKS 04/97 04/98 U F 6 N 0 4 6 0 0 0 0 0 0 0 0 0 0 10
R052/95190Y4 ARTS PH4 BATCH C NGE WORKS 04/97 04/99 W_F 6 N 0 7 9 0 0 0 0 0 0 0 0 0 0 16

T otal for Project G r oup N G N 0 100 100 100 100 100 150 150 150 150 150 150 300 1/7 00

P r o j e c t  G r o u p  PVG

R052/9599011 GREAT OUSE PLANT REPLACEMENT 04/91 01/10 P N 2 N 0 100 100 100 100 100 100 100 100 100 100 100 200 1.300
R052/9599021 GREAT OUSE COMM.VEHICLE REPLACEM 04/91 01/10 P N 2 N 0 140 140 140 140 140 140 140 140 140 140 140 280 1. 820
R052/9599026 GREAT OUSE GENERAL ASSETS 04/91 01/10 P N 2 N 0 25 25 25 25 25 25 25 25 25 25 25 50 325

Total for Pr o j e c t  G r o u p  PVG 0 265 265 265 265 265 265 265 265 265 265 265 530 3,445

Total Non-Grant Eligible Expenditure for Anglian - Great Ouse .1,433 1,015 1,015 1,040 1,040 1,040 1,115 1,115 1,115 1,115 1,115 1,115 2,230 is,503
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Anglian - L i n c o l n s h i r e

R053/9130500 HORNCASTLE FD BAIN VALLEY 04/99 04/01 U F 5 0 0 0 0

R053/9130510 LOWER UtTHAH STORAGE RESERVOIRS 04/01 04/04 U F 5 D 0 0 0

R053/9130520 LOWER WITHAH STAMP END TO NOCTON 04/99 04/08 U F 5 D 0 0 0

R053/9130569 KIDDING SCHEMES 10/93 03/08 U S 6 D 0 30 30

R053/9130688 035486 LOWER WITHAM/HORNCASTLE FLO RELI 05/98 03/10 U F 5 0 254 0 0

R053/9130689 LOWER WITHAM FLOOD RELIEF STUDY 04/96 04/98 U F 5 D 189 0 0

R053/9130704 ANCHOLME VALLEY IMPROVEMENTS 01/99 10/01 A F 2 D 0 0 0

R053/9130751 STAMP END LOCK * FI SKERTON SLUIC 09/96 04/97 A F 6 S 271 360 0

R053/9130753 LOWER BAIN CONINSBY LOCK TO WITH 04/98 04/00 U F 5 D 0 0 500

R053/913UBOO LINCOLNSHIRE BRIDGE RECONSTRUCT I 02/02 03/08 A F 2 D 0 0 0

R053/9130880 LAGOON WALK URGENT WORKS 10/96 04/98 U S 6 D 194 371 0

R053/9130881 LAGOON WALK PH2 WORKS 10/98 04/99 u“s 5 D 0 0 350

R053/9130914 MAUD FOSTER SLUICE REFURBISHMENT 06/02 09/03 U T 2 D 0 0 0

R053/9130926 TORKSEY FLOGOWALL 10/98 08/99 U_F 4 D . 0 0 0

R053/9130951 038057 LINCOLNSHIRE SYPHON RENEWALS 08/93 12/97 U F 3 A 18 30 0

R053/9130955 RIVER FRESHNEY 09/99 09/01 U F 6 D 0 0 0

R053/9130956 SALT FLEET HAVEN TO DONNA NOOK 05/03 12/03 A T 6 D 0 0 0

R053/9130958 RIVER RASE IMPROVEMENT WORKS 01/99 07/00 U F 4 D 5 0 300

R053/9130970 BOSTON RIVER WALLS 04/99 D7/00 U T 4 D 5 0 0

R053/9130980 FOSSDYKE CANAL 07/02 03/08 A F 5 D 0 0 0

R053/9131001 LINCOLNSHIRE FUTURE CAPITAL WORK 04/04 04/10 U F 2 D 0 0 0
R053/9133001 UOLDGRIFT DRAIN 04/03 04/05 U F 2 D 0 0 0
RD53/9133002 CROFT LANE PUMPING STATION 04/02 D4/03 A F 2 D 0 0 D

R053/9133005 CHAPEL ST LEONARDS PUMPING STATI 04/02 04/03 A F 2 D 0 0 0

R053/9133010 WAITHE BECK 04/02 04/03 A F 2 D 0 0 0

R053/9133D12 HEIGHINGTON BECK 04/04 04/05 A F 2 D 0 0 0

R053/9133013 LOUTH CANAL/RIVER LUD 04/03 04/04 U F 2 D 0 0 0

R053/9133016 BLACK SLUICE OUTFALL 04/01 04/02 U T 5 D 0 0 0

R053/9133021 STEEPING RIVER 04/04 04/05 A F 2 D 0 0 0

R053/9133022 R WITHAM IN LINCOLN FL000WALLS 04/01 04/04 U F 5 D 0 0 0

R053/9133023 BLACK SLUICE PS & HIGHLAND CARRI 04/05 04/07 U F 2 D 0 0 0

R053/9138890 SHORELINE MANAGEMENT - L1NCOLNSH 08/92 03/10 U S 6 D 0 100 100

R053/9139596 WITHAM OUTFALL STONING:CUT END-G 07/98 03/08 U T 6 D 0 0 0

R053/9139670 WASH BANKS GIBRALTAR POINT/TABS 07/97 06/00 A T 4 C 0 0 320

R053/9139731 HUMBER ESTUARY ESMP 11/96 04/99 U T 2 D 0 30 15

R053/9139732 HUMBER GEO STUDIES 08/97 04/99 U T 5 D 0 56 32

R053/9139733 HUMBER JPA 04/98 04/00 U T 5 A 0 0 9

R053/9139734 HUMBER RESEARCH STUDIES 04/97 04/00 U T 5 0 0 10 18

R053/9139735 HUMBER BATHYMETRIC SURVEYS 04/97 04/03 U"T 5 D 0 26 21

R053/9139736 HUMBER TIDAL DATABASE 04/97 04/99 U T 5 D 0 ie 0

R053/9139737 HUMBER ARCHAEOLOGICAL STUDIES 04/97 04/99 U T 5 D 0 5 46

R053/9139738 HUMBER PATRINGTON CHANNEL STUDY 04/98 04/99 U T 5 D 0 0 10

R053/9139739 HUHBER ECONOMIC STUDIES 04/99 04/00 UJT 5 0 0 0 0

R053/9139800 038054 HUMBER BANK STRATEGY 05/95 03/03 U T 5 A 101 0 12

420 700 0 0 0 0 0 0 0 0 1,120

0 0 75 3,300 0 0 0 0 3,000 0 6,375

540 1,300 1,400 0 1,500 1,900 2,000 1,000 300 0 9,940

30 30 30 30 30 30 30 30 30 0 330

0 800 1,400 0 1,650 2,050 2,150 2,800 300 8,000 19,404

0 0 0 0 0 0 0 0 0 0 109

250 250 250 0 0 0 0 0 0 0 750

0 0 0 0 0 0 0 0 0 0 631

500 0 0 0 0 0 0 0 0 0 1.000
0 0 0 50 0 50 0 50 100 0 250

0 0 0 0 0 0 0 0 0 0 565

0 0 0 0 0 0 0 0 0 0 350

0 0 0 200 0 0 0 0 0 0 200

0 0 0 0 0 0 200 0 0 0 200

0 0 0 0 0 0 0 0 0 0 40

500 400 0 0 0 0 0 0 0 0 900

0 0 0 0 230 0 0 0 0 0 230

500 0 475 0 0 0 0 0 0 0 1,200

800 0 0 0 0 0 0 0 0 0 005

0 0 0 200 0 200 0 200 300 0 900

0 0 0 20 200 210 195 195 400 4,740 5, 960

0 0 0 0 415 85 0 0 0 0 500
0 D 0 100 0 D 0 0 0 0 100

0 0 0 100 0 D 0 0 0 0 100

0 0 0 200 0 0 0 0 0 0 200

0 0 0 0 0 100 0 0 0 0 100

0 0 0 0 300 0 0 0 0 0 300

0 0 200 0 0 0 0 0 0 0 200

0 0 0 0 0 200 0 0 0 0 200

0 0 250 250 250 0 0 0 0 0 750

0 0 0 0 0 0 450 550 0 0 1,000

100 100 100 100 100 100 100 100 100 200 1,300

100 100 0 0 120 120 120 120 240 0 920

380 350 0 .0 0 0 0 0 0 0 1, 050

0 0 0 18 0 0 0 0 0 0 63

88 122 54 0 0 0 0 0 0 0 352

0 0 0 0 0 0 0 0 0 0 9

18 0 0 0 0 0 0 0 0 0 54

21 11 11 11 0 0 0 0 0 0 101

0 0 0 0 0 . 0 0 0 0 0 10

0 0 0 0 0 0 0 0 0 0 51

0 0 0 0 0 0 0 0 0 0 10

21 0 0 0 0 0 0 0 0 0 21

3 0 0 16 0 0 0 0 0 0 132
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R053/9139803 HUMBER BANKS 05/95 03/08 U T 5 D 112 203 730 2,170 2,450 1,400 850 650 400 200 400 700 0 10,265

R053/9139939 MAB/SKEG PT 65 SAND FENCING 04/96 04/99 U S 6 0 42 50 50 0 0 0 0 0 0 0 0 0 0 142

R053/9139951 038180 MAB/SKEG PT 30 STRATEGY (MONITOR 10/92 03/05 U S 6 A 95 25 25 25 25 25 25 25 25 25 25 0 0 345

R053/9139954 HAB/SKEG PT 30 NOURISHMENT PH2 04/95 10/98 U S 6 A 21,384 12,300 8,000 0 0 0 0 0 0 0 0 0 0 41.604

R053/9139955 HAB/SKEG PT 30 RENOURISHMENT 04/99 03/09 U S 6 D 0 0 0 2,700 2,700 2,700 2,700 2, 700 2,700 2 ,700 2,700 2,700 5,400 29,700

R053/9139960 038180 HAB/SKEG PT 30 BEACH/ENV. KONITO 05/93 03/10 U S 6 A 434 30 30 30 30 30 30 30 30 30 30 30 60 024

R053/9139961 HAB/SKEG BEACH HANAGEHENT SYSTEM 04/97 04/99 U S 6 D 0 150 150 0 0 0 0 0 0 0 0 0 0 300

R053/9539012 ARTS LINCOLNSHIRE FD PH2 04/97 03/01 U F 6 E 3 0 52 214 132 0 0 0 0 0 0 0 0 409

R053/9539013 ARTS PH3 BATCH A 01/97 09/98 U F 6 E 42 60 0 0 0 0 0 0 0 0 0 0 0 122

R053/9539014 003926 ARTS PH4 BATCH A 05/96 10/99 U F 6 A 65 120 2 0 0 0 0 0 0 0 0 0 0 167

R053/9539024 ARTS PH4 BATCH B 05/96 10/99 U F 6 E 2 200 70 0 0 0 0 0 0 0 0 0 0 272

R053/9539033 ARTS PH3 BATCH C 09/97 03/00 U F 6 E 20 5 328 90 0 0 0 0 0 0 0 0 0 443

23,236 14,215 11 ,200 9,500 9,500 8,400 8,200 8, 200 8,200 8 ,200 8,200 8,200 18, 400 143,651

Total Grant Eligible Expenditure for Anglian - Lincolnshire 23,236 14,215 11 ,200 9,500 9,500 8,400 8,200 8, 200 8,200 8,200 8,200 8,200 18,400 143,651
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A N G L I A N  R E G I O N  N o n - Grant E ligible E x p e n d i t u r e

A n g l i a n  - Lincolnshire

R053/9130500 HORNCASTLE FD BAIN VALLEY 04/99 04/01 U F 5 0 0 40 44

R053/9130510 LOUER U1THAM STORAGE RESERVOIRS 04/01 04/04 U f 5 D 0 10 0

R053/9130520 LOUER U1THAM STAMP END TO NOCTON 04/99 04/08 U F 5 D 0 30 57

R053/9130569 KIDDING SCHEMES 10/93 03/08 u s 6 D 0 5 5

R053/9130688 0354B6 LOUER UfTHAH/HORNCASTLE FLD RELI 05/98 03/10 U F 5 D 263 101 0

R053/9130689 LOUER UITHAM FLOOD RELIEF STUDY 04/96 04/98 U F 5 D 158 75 0

R053/9130704 ANCHOLME VALLEY IMPROVEMENTS 01/99 10/01 A F 2 D 64 40 26

R053/9130751 STAMP EN0 LOCK - FI SKERTON SLUIC 09/96 04/97 A~F 6 S 81 45 0

R053/9130753 LOUER BAIN CONINSBY LOCK TO WITH 04/98 04/00 U~F 5 D 0 35 75

R053/9130B00 LINCOLNSHIRE BRIDGE RECONSTRUCT I 02/02 03/08 a“f 2 D 0 ■5 0

R053/9130B80 LAGOON WALK URGENT UORKS 10/96 04/98 u s 6 D 43 15 0

R053/9130BB1 LAGOON UALK PH2 UORKS 10/98 04/99 u"s 5 D 14 50 16

R053/9130914 MAUD FOSTER SLUICE REFURBISHHENT 06/02 09/03 U T 2 D 41 0 0

R053/9130926 TORKSEY FLOODUALL 10/98 08/99 U~F 4 D 1 0 0

R053/9130951 038057 LINCOLNSHIRE SYPHON RENEWALS OB/ 93 12/97 U F 3 A 22 5 0

R053/9130955 RIVER FRESHNEY 09/99 09/01 U F 6 D 33 30 53

R053/9130956 SALTFLEET HAVEN TO DONNA NOOK 05/03 12/03 A T 6 D 0 0 0

R053/9130958 RIVER RASE IMPROVEMENT WORKS 01/99 07/00 U F 4 D 90 20 66

R053/9130970 BOSTON RIVER WALLS 04/99 07/00 U T 4 D 29 5 84

R053/9130980 FOSSDYKE CANAL 07/02 03/0B A F 5 D 0 0 0

R053/9131001 LINCOLNSHIRE FUTURE CAPITAL UORK 04/04 04/10 U F 2 D 0 0 3

R053/9133001 WOLOGRIFT DRAIN 04/03 04/05 U F 2 D 0 0 0
R053/9133002 CROFT LANE P U H P I N C  STATION 04/02 04/03 A F 2 D 0 0 0

R053/9133005 CHAPEL ST LEONARDS PUMPING STATI 04/02 04/03 A F 2 D 0 . 0 0

R053/9133010 WA1THE BECK 04/02 04/03 a“f 2 D 0 0 0

R053/9133012 HEIGHINGTON BECK 04/04 04/05 A F 2 D 0 0 0

R053/9133013 LOUTH CANAL/RIVER LUD 04/03 04/04 U F 2 D 0 0 0

R053/9133016 BLACK SLUICE OUTFALL 04/01 04/02 U T 5 D 0 0 0

R053/9133021 STEEPING RIVER D4/04 04/05 A F 2 D 0 0 0

R053/9133022 R WITHAM IN LINCOLN FLOODUALLS 04/01 04/04 U F 5 D 0 0 0

R053/9133023 BLACK SLUICE PS & HIGHLAND CARRI 04/05 04/07 U F 2 D 0 0 0

R053/9138B90 SHORELINE MANAGEMENT - LINCOLNSH OB/92 03/10 u s 6 D 0 15 15

R053/9139596 UITHAM OUTFALL STONING:CUT END-G 07/98 03/08 U T 6 D 14 5 11

R053/9H96?0 WASH 8ANKS GIBRALTAR POINT/TABS 07/97 06/00 A T 4 C 92 30 55

R053/9139731 HUMBER ESTUARY ESMP 11/96 04/99 U T 2 D 0 3 2

R053/9139732 HUMBER GEO STUDIES 08/97 04/99 U T 5 D 0 5 3

R053/9139733 HUMBER JPA 04/98 04/00 U T 5 A 0 0 2

R053/9139734 HUMBER RESEARCH STUDIES 04/97 04/00 U T 5 D 0 2 2

R053/9139735 HUMBER BATHYMETRIC SURVEYS 04/97 04/03 U T 5 D 0 3 2

R053/9139736 HUMBER TIDAL DATABASE 04/97 04/99 U T 5 D 0 3 0

RD53/9139737 HUMBER ARCHAEOLOGICAL STUDIES 04/97 04/99 U T 5 D 0 1 5

R053/9139738 HUMBER PATRINGTON CHANNEL STUDY 04/98 04/99 U T 5 D 0 0 1

R053/9139739 HUMBER ECONOMIC STUDIES 04/99 04/00 U T 5 0 0 0 0

R053/9139800 038054 HUMBER BANK STRATEGY 05/95 03/03 U_T 5 A 220 5 10

91 32 0 0 0 0 0 0 0 0 207

0 8 384 158 0 0 0 346 490 0 1,396

159 224 69 184 302 334 223 .94 61 0 1,737

5 5 5 5 5 5 5 5 5 0 55

84 187 67 190 316 347 426 169 49 1,300 3,499

0 0 0 0 0 0 0 0 0 0 233

37 39 12 0 0 0 0 0 0 0 218

0 0 0 0 0 0 0 0 0 0 126

22 0 0 0 0 0 0 0 0 0 132

0 0 6 3 6 3 6 14 16 0 59

0 0 0 0 0 0 0 0 0 0 58

0 0 0 0 0 0 0 0 0 0 80

0 0 23 10 0 0 0 0 0 0 74

0 0 0 0 0 23 10 0 0 0 34

0 0 0 0 0 0 0 0 0 0 27

64 18 0 0 0 0 0 0 0 0 198

0 0 0 27 12 0 0 0 0 0 39

22 51 23 0 0 0 0 0 0 0 272

35 0 0 0 0 0 0 0 0 0 153

0 0 23 10 23 10 23 44 49 0 182

0 0 2 18 33 30 32 55 67 822 1, 062

0 0 0 48 30 5 0 0 0 0 83
0 0 12 5 0 0 0 0 0 0 17

0 0 12 5 0 0 0 0 0 0 17

0 0 23 10 0 0 0 0 0 0 33

0 0 0 0 12 5 0 0 0 0 17

0 0 0 35 14 0 0 0 0 0 49

0 22 10 0 0 0 0 0 0 0 32

0 0 0 0 23 10 0 0 0 0 33

0 27 41 41 12 0 0 0 0 0 121

0 0 0 0 0 52 85 27 0 0 164

15 15 15 15 15 15 15 15 15 30 195

15 5 0 13- 19 19 19 34 39 - 0 193

53 16 0 0 0 0 0 0 0 0 246

0 0 2 1 0 0 0 0 0 0 8

9 12 5 0 0 0 0 0 0 0 34

0 0 0 0 0 0 0 0 0 0 2

2 0 0 0 0 0 0 0 0 0 6

2 1 1 1 0 0 0 0 0 0 10

0 0 0 0 0 0 0 0 0 0 3

0 0 0 0 0 0 0 0 0 0 6

0 0 0 0 0 0 0 0 0 0 1

2 0 0 0 0 0 0 0 0 0 2

10 10 10 5 0 0 0 0 0 0 270
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Total
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R053/9139803 HUMBER BANKS 05/95 03/08 U T 5 D 168 124 261 344 250 155 116 78 42 56 100 114 0 1,808

R053/9139939 MAB/SKEG PT 65 SAND FENCING 04/96 04/99 U S 6 D 5 5 4 0 0 0 0 0 0 0 0 0 0 14

R053/9139951 038180 MAB/SKEG PT 30 STRATEGY (MONITOR 10/92 03/05 U S 6 A 13 3 4 4 4 4 4 4 4 4 1 0 0 49

R053/9139954 MAB/SKEG PT» 30 NOURISHMENT PH2 04/95 10/98 U S 6 A 862 320 352 0 0 0 0 0 0 0 0 0 0 1, 534

R053/9139955 MAB/SKEG PT 30 RENOURISHMENT 04/99 03/09 U S 6 D 15 85 285 394 413 441 441 441 441 441 441 441 540 4, 819

R053/9139960 038180 MAB/SKEG PT 30 BEACH/ENV. MONITO 05/93 03/10 U S 6 A 96 4 4 4 5 5 5 5 5 5 5 4 8 155

R053/9539012 ARTS LINCOLNSHIRE FD PH2 04/97 03/01 W F 6 E 9 12 25 23 6 0 0 0 0 0 0 0 0 75

R053/9539013 ARTS PH3 BATCH A 01/97 09/98 W F 6 E 14 18 0 0 0 0 0 0 0 0 0 0 0 32

R053/9539014 003926 ARTS PH4 BATCH A 05/96 10/99 W F 6 A 15 20 0 0 0 0 0 0 0 0 0 0 0 35

R053/9539024 ARTS PH4 BATCH B 05/96 10/99 U_F 6 E 16 25 4 0 0 0 0 0 0 0 0 0 0 45

R053/9539033 ARTS PH3 BATCH C 09/97 03/00 W_F 6 E 1 1 24 4 0 0 0 0 0 0 0 0 0 30

T o tal for Project C roup DfcS 2,379 1,200 1,500 1,400 1,350 1,350 1,350 1,350 1,350 1,350 1,350 1,350 2,700 19,979

P r o j e c t  G roup N G W

R053/9131000 LAND DRAINAGE MINOR CAPITAL WORK 04/90 03/10 M N 3 N 0 255 127 88 189 200 250 250 250 250 250 250 500 2, 859

R053/95390U2 ARTS PH2 BATCH A NGE WORKS 04/97 04/01 W F 6 N 0 2 8 30 18 0 0 0 0 0 0 0 0 58

R053/95390U3 ARTS PH3 BATCH A NGE WORKS 01/97 09/98 W F 6 N 58 85 0 0 0 0 0 0 0 0 0 0 0 143

R053/95390U4 ARTS PH4 BATCH A NGE WORKS 04/97 04/99 W F 6 N 15 20 0 0 0 0 0 0 0 0 0 0 0 35

R053/95390X4 ARTS PH4 BATCH B NGE WORKS 04/97 04/99 W F 6 H 0 100 38 0 0 0 0 0 0 0 0 0 0 138

R053/95390Y3 ARTS PH3 BATCH C NGE WORKS 04/97 05/00 U_F 6 N 1 3 . 161 94 0 0 0 0 0 0 0 0 0 259

Total for Pr o j e c t  G roup N G W 74 465 334 212 207 200 250 250 250 250 250 250 500 3,492

Project G r o u p  PVG

R053/9599013 LINCOLNSHIRE PLANT REPLACEMENT 04/91 01/10 P N 2 N 0 135 135 135 135 135 135 135 135 135 135 135 270 1,755

R053/9599023 LINCOLNSHIRE COMM.VEHICLE REPLAC 04/91 01/10 P N 2 N 0 110 110 110 110 110 110 110 110 110 110 110 220 1.430
R053/9599028 LINCOLNSHIRE GENERAL ASSETS 04/91 01/10 P_N 2 N 0 20 20 20 20 20 20 20 20 20 20 20 40 260

Total for Pr o j e c t  G r o u p  PVG 0 265 265 265 265 265 265 265 265 265 265 265 530 3,445

Total Non-Grant Eligible Expenditure for Anglian - Lincolnshire 2,453 1,930 2,099 1,877 1,822 1,815 1,865 1,865 1,865 1,865 1,865 1,865 3,730 26,916
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Start End Cat Stat 
date date B/CR
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A n g l i a n  - Norfolk & S u ffolk

Yr 1 
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Yr 0 
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Co s t

R054/9140258 038367 SUDB0URNE BEACH UALL 03/93 04/06 U T 3 S 103 0 0 0 0 150 0 0 0 0 150 0 0 403

R054/9140330 H0LLSEY & BAUDSEY SEA 0EFENCES 05/96 09/97 A S 2 0 0 0 0 0 0 0 0 0 0 1,000 0 0 0 1,000

R054/9140361 SIZEUELL SEA 0EFENCES 04/01 04/02 U S 4 D 0 0 0 0 0 150 0 0 0 0 0 0 0 150

R054/9140362 SOUTHUOLD - EASTON BAVENTS 04/02 04/03 A S 2 D 0 0 0 0 0 0 150 0 0 0 0 0 0 150

R054/9140370 FELIXSTOWE FERRY SEA 0EFENCES 08/99 06/00 U S 2 D 3 0 0 240 0 0 180 0 0 0 0 0 0 423

R054/9140371 BURNHAM OVERY BANK/WELLS UEST BA 01/99 03/01 u s 4 D 377 0 0 900 500 0 0 0 0 0 0 0 0 1,777

R054/9140373 WELLS EAST BANK IMPROVEMENT 06/99 10/99 u S 4 0 0 0 0 300 0 0 0 0 0 0 0 0 0 300

R054/9140375 BL 0ULT0N BROAO FLOOO 0EFENCES 04/97 04/99 A T 3 S 0 425 0 0 0 0 0 0 0 0 0 0 0 425

R054/9140376 HOLME 0UNES 04/01 04/02 A S 2 S 4 0 0 0 0 300 0 0 0 0 0 0 0 304

R054/9140377 FELIXSTOWE SD 04/02 04/08 U S 2 S 0 0 0 0 0 0 500 500 500 0 0 500 500 2, 500

R054/9140378 EASTON BROAD 04/04 04/06 A T 2 S 0 0 0 0 0 0 0 0 150 150 0 0 0 300

R054/9140379 ALDEBURGH GROYNE REFERBISHHENT 04/00 04/02 U S 2 S 0 0 0 0 750 500 0 0 0 0 0 0 0 1, 2SO

R054/9140381 MINSMERE SEA DEFENCES 04/04 04/05 A S 2 D 0 0 0 0 0 0 0 0 250 0 0 0 0 250

R054/9140382 S0UTHW0LD THE DENES SEA DEFENCES 04/02 04/03 U S 2 D 0 0 0 0 0 0 250 0 0 0 0 0 0 2SO

R054/9140409 BL C11 HALVERGATE PH9 04/97 04/99 A_T 3 D 49 1,760 300 0 0 0 0 0 0 0 0 0 0 2,109

R054/9140506 039136 BL C22 PHI YARE REEDHAM/HADDISCO 09/98 03/99 A T 3 A 247 120 810 0 0 0 0 0 0 0 0 0 0 1,177

R054/9141001 N & S FUTURE CAPITAL WORKS 04/05 04/10 U N 2 D 0 0 0 0 0 0 0 0 0 35 2,745 3,150 6,540 12,470

R054/9141205 R ALDE UALLS 06/01 09/05 A_T 2 D 0 0 0 0 0 300 300 300 300 0 0 0 0 1, 200

R054/9141308 039228 HAPPISBURGH BREAKUATERS PH2 09/96 08/98 U S 4 A 14,622 3,976 0 0 0 0 0 0 0 0 0 0 0 18,599

R054/9141312 HAPPISBURGH BREAKUATERS PH3 05/99 03/01 u_s 4 D 0 0 0 ,365 3,950 0 0 0 0 0 0 0 0 0,315

R054/9141314 HAPPISBURGH/UINTERTON BEACH MONl 04/95 04/02 A_S 2 C 415 100 100 100 100 100 0 0 0 0 0 0 0 915

R054/9141330 UAXHAM/SEA PALLING TOE PROTECTIO 04/98 04/99 U S 4 D 0 0 2,440 0 0 0 0 0 0 0 0 0 0 3 ,440

R054/9141399 HAPPISBURGH/WINTERTON REMAINING 04/00 04/09 A S 2 D 0 0 0 0 500 500 500 500 500 2,500 3,500 3,500 3,500 15,500

R054/9141400 GREAT YARMOUTH FLOOD DEFENCES RE 05/03 03/09 U S 5 D 0 0 0 0 0 0 60 845 880 785 1,885 1,650 890 6,995

R054/9141410 GREAT YARMOUTH ABC UHARF 10/96 04/97 U T 2 D 150 150 0 0 0 0 0 0 0 0 0 0 0 300

R054/9141520 IPSUICH FLOOD DEFENCES-NEW CUT E 04/98 04/99 U_T 2 D 6 0 316 0 0 0 0 0 0 0 0 0 0 322

R054/9141550 SALT HOUSE FLOOD PROTECTION 04/98 04/01 U S 2 D 0 30 0 2,,000 1,500 0 0 0 0 0 0 0 0 3, 530

R054/9142004 BL SITE INVESTIGATIONS 04/96 04/05 A T 3 D 34 0 100 50 50 50 50 50 50 0 0 0 0 434

R054/9142010 BL MONITORING 04/96 04/05 A T 3 D 0 75 75 75 75 20 20 20 20 20 20 0 0 420

R054/9143010 BL C01 UPTON MARSHES 04/04 04/05 A T 3 0 0 0 0 0 0 0 , 0 0 850 0 0 0 0 050

R054/9143020 BL C02 SOUTH WALSHAM MARSHES 04/04 04/05 A T 3 D 0 : 0 0 0 0 0 0 0 600 0 0 0 0 600

R054/9143030 BL C03 HORNING MARSHES 04/05 04/06 A T 3 D 0 0 0 0 0 0 0 0 0 600 0 0 0 600

R054/9143040 BL C04 CRGHES BROAD AND MARSHES 04/04 04/05 A_T 3 D 0 0 0 0 0 0 0 0 100 0 0 0 0 100

R054/9143050 BL C05 HOW HILL TO WOHACK WATER 04/04 04/06 A~T 3 D 0 0 0 0 0 0 0 0 700 720 0 0 0 1,420

R054/9143060 BL C06 UOHACK UATER TO CANDLE DY 04/04 04/06 a“t 3 D 0 0 0 0 0 0 0 0 900 B50 0 0 0 1,750

R054/9143070 BL C07 MARTHAM BROAD TO THURNE M 04/04 04/06 A T 3 D 0 0 0 0 0 0 0 0 800 710 0 0 0 1,S10

R054/9143080 BL C08 THURNE MILL TO BOUNDARY H 04/04 04/05 A T 3 D 0 0 0 0 0 0 0 0 200 0 0 0 0 200

R054/9143090 BL C09 BOUNDARY HOUSE TO STOKESB 04/03 04/05 A T 3 D 0 0 0 0 0 0 0 685 600 0 0 0 0 1,285

R054/9143100 BL CIO STOKESBY TO YARMOUTH 04/01 04/06 A T 3 D 0 0 0 0 0 500 0 1,200 700 500 0 0 0 2,900

R054/9143110 BL C11 HALVERGATE 04/98 04/07 A T 3 D 14 70 350 1,,000 800 800 840 890 800 800 1,000 0 0 7,364

R054/9143120 BL C 12 LIMPENHOE MARSHES 04/02 04/04 A~T 3 D 0 0 0 0 0 0 400 400 0 0 0 0 0 000

R054/9143130 BL C 13 CANTLEY BEET FACTORY 04/03 04/04 A T 3 D 0 0 0 0 0 0 0 60 0 0 0 0 0 60

R054/9143140 BL C14 CANTLEY TO HASSINGHAM 04/03 04/04 A T 3 D 0 0 0 0 0 0 0 480 0 0 0 0 0 400

R054/9143150 BL C15 HASSINGHAM TO SANDY WALL 04/03 04/04 A T 3 D 0 0 0 0 0 0 0 250 0 0 0 0 0 250
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R054/9143160 BL C16 STRUMPSHAU 04/03 04/04 A T 3 0 0 0 0 0 0 0 0 306 0 0 0 0 0 306

R054/9143170 BL C17 P0STUICK 04/03 04/04 a't 3 0 0 0 0 0 0 0 0 648 0 0 0 0 0 648

R054/9143180 BL C18 ROCKLAND BROAD TO CARLETO 04/03 04/04 a"t 3 D 0 0 0 0 0 0 0 379 0 0 0 0 0 379

R054/9143190 BL C19 CARLET0N TO LANGLEY BOAT 04/03 04/04 A*T 3 D 0 0 0 0 0 0 0 459 0 0 0 0 0 459

R05t/9143200 BL C20 LANGLEY MARSHES 04/03 04/05 A T 3 D 0 0 0 0 0 0 0 100 600 0 0 0 0 700

R054/9143210 BL C21 HARDLEY MARSHES 04/03 04/04 a' t 3 0 0 0 0 0 0 0 0 870 0 0 0 0 0 870

R054/9143220 BL C22 BURGH NORTON 04/98 04/04 a't 3 D 70 30 525 1,200 1,250 550 700 500 0 0 0 0 0 4, B2S

R054/9143230 BL C23 SHORT DAM LEVEL 04/01 04/02 a't 3 D 0 0 0 0 0 420 0 0 0 0 0 0 0 420

R054/9143240 BL C24 LONG DAM LEVEL 04/01 04/02 a't 3 D 0 0 0 0 0 750 0 0 0 0 0 0 0 750

R054/9143250 BL C25 GILLINGHAM MARSHES 04/01 04/04 a"t 3 D 0 0 0 0 0 620 1,000 558 0 0 0 0 0 2,170

R054/9143260 BL C26 BECCLES MARSHES 04/01 04/02 a' t 3 D 0 0 0 0 0 650 0 0 . 0 0 0 0 0 650

R054/9143270 BL C27 WORL1NGHAM & CASTLE MARSH 04/01 04/02 A T 3 D 0 0 0 0 0 730 0 0 0 0 0 0 0 730

R054/9143280 BL C28 SHARE & PETO'S MARSHES 04/01 04/03 a' t 3 0 0 0 0 0 0 300 600 0 0 0 0 0 0 900

R054/9143290 BL C29 OULTON MARSHES 04/01 04/02 A T 3 D 0 0 0 0 0 650 0 0 0 0 0 0 0 650

R054/9143300 BL C30 BLUNDESTON & FLIXTON MARS 04/01 04/02 A'T 3 0 0 0 0 0 0 390 0 0 0 0 0 0 0 390

R054/9143310 BL C31 SOHERLEYTON MARSHES 04/01 04/03 A_T 3 0 0 0 0 0 0 200 500 0 0 0 0 0 0 700

R054/9143320 BL C32 HERRINGFLEET MARSHES 04/01 04/03 a' t 3 0 0 0 0 0 0 250 610 0 0 0 0 0 0 860

R054/9143330 BL C33 FRITTON MARSHES 04/03 04/06 A T 3 0 0 □ 0 0 0 0 800 100 0 0 0 0 0 900

R054/9143340 BL C34 BELTON MARSHES 04/01 04/03 A T 3 D 0 0 0 0 0 400 650 0 0 0 0 0 0 1, 050

R054/9143350 BL C35 HADDISCOE ISLAND 04/99 04/07 a't 3 0 0 30 1,200 500 500 500 1,360 1,000 1,000 0 0 0 0 6,090

R054/9143360 BL C36 SOUTH BREYD0N 04/99 04/07 A T 3 D 13 20 1,000 0 0 0 0 0 0 0 0 0 2,570 3,603

R054/9143370 BL C37 F1SHKEY MARSHES 04/04 04/05 a' t 3 D 0 0 0 0 0 0 0 0 700 0 0 0 0 700

R054/9143400 BL UNDEFENDED PROPERTIES 04/98 04/09 a't 3 D 0 0 50 600 600 600 600 600 600 600 600 600 600 6, 050

R054/9143410 BL UDP REEDHAM 04/99 04/01 a't 3 D 8 0 0 0 0 0 0 0 0 0 0 0 0 8

R054/9143420 BL UDP ST OLAVES 04/99 04/01 a't 3 0 11 0 0 0 0 0 0 0 0 0 0 0 0 11

R054/9143499 BL REMAINING WORKS 04/05 04/09 A T 2 0 0 0 0 0 0 0 0 0 0 790 2,000 2,500 2,000 7,290

R054/9144202 R BURE ACLE PUMPING STATION 04/99 04/00 A~F 2 D 0 0 0 150 0 0 0 0 0 0 0 0 0 150

R054/9144211 MINSMERE TIDAL SLUICE 04/00 04/01 a's 2 D 0 0 0 0 300 0 0 0 0 0 0 0 0 300

R054/9144212 KESSINGLAND TO BENACRE SEA DEFEN 04/00 04/01 a's 3 D 0 0 0 0 350 0 0 0 0 0 0 0 0 350

R054/9144303 R YARE FLUVIAL STRUCTURES 04/01 04/04 u' f 2 D 0 0 0 0 0 100 100 100 0 0 0 0 0 300

P’- ./9144305 IPSWICH FLOOD DEFENCES 04/02 04/03 u' f 2 D 0 0 0 0 0 0 480 0 0 0 0 0 0 480

Ruj4/9144411 R DEBEN WALLS 04/03 04/06 a't 2 D 0 0 0 0 0 0 0 100 100 100 0 0 0 300

R054/9144422 R ORWELL WALLS 04/01 04/03 a't 2 D 0 0 0 0 0 200 200 0 0 0 0 0 0 400

R054/9144502 UALDINGFIELD FLOOD PROTECTION 04/00 04/01 u' t 2 D 0 0 0 0 400 0 0 0 0 0 0 0 0 400

R054/9144504 IPSUICK TIDAL DEFE N C E S 04/99 04/01 U T 2 D 0 □ 0 . 0 1,000 1,000 0 0 0 1,740 0 0 0 3,740
R054/9144505 DUNUICH INNER BANK 04/99 04/00 u s Z D 0 0 0 300 0 0 O ■ o 0 0 0 0 0 3 0 0

R054/9144508 MORSTON BANK EAST 04/01 04/02 a't 2 0 0 0 0 0 0 120 0 0 0 0 0 0 0 120

R054/9144650 R WAVENEY FLUVIAL STRUCTURES 04/00 04/02 u' f 2 D 0 0 0 0 200 400 0 0 0 0 0 0 0 600

R054/9144701 BURNHAM DEEPDALE TO BURNHAH OVER 04/02 04/03 a's 2 D 0 0 0 0 0 0 400 0 0 0 0 0 0 400

R054/9144702 BLAKENEY TO CLEY 04/02 04/03 a's 2 D 0 0 0 0 0 0 450 0 0 0 0 0 0 450

R054/9144809 HOLLESLEY PUHPING STATION 04/99 04/01 a' f 2 D 0 0 550 0 0 0 0 0 0 0 0 0 0 550

R054/9144817 R BLYTH WALLS 04/01 04/03 a't 2 0 0 0 0 0 0 200 200 0 0 0 0 0 0 400

R054/9148890 038122 SHORELINE MANAGEMENT - NORFOLK & 08/92 03/10 u's 6 D 0 100 100 100 100 100 100 100 100 100 100 100 200 1,300

R054/9549012 ARTS NORFOLK/SUFFOLK FD PH2 04/97 03/01 u' f 6 E 1 . 4 29 120 75 0 0 0 0 0 0 0 0 229

R054/9549023 ARTS PH3 BATCH B 09/96 03/99 u' f 6 E 6 100 130 0 0 0 0 0 0 0 0 0 0 236

R054/9549034 ARTS PH4 BATCH C 05/98 10/99 U F 6 E 2 40 0 0 0 0 0 0 0 0 0 0 0 42

R054/9549044 ARTS PH4 BATCH D 05/98 10/99 u' f 6 E 2 70 125 0 0 0 0 0 0 0 0 0 0 197

16,137 7,100 8,200 12,000 13,000 12,500 12,000 12,000 12,000 12,000 12,000 12,000 16,800 157,737

Total Grant Eligible Expenditure for Anglian - Norfolk & Suffolk 16,137 7,100 8,200 12,000 13,000 12,500 12,000 12,000 12,000 12,000 12,000 12,000 16,800 157,737
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EA Long T e r m  Plans Submission date: Har 1998 (All estimated expenditure at Sep 1997 base prices) Date of report: 26 Ja n u a r y  1998 Page 1

lOyr E x penditure Profile All costs (£000) ’3

Scheme ref LDW Scheme name 
nunber nunber

Start
date

End Cat Stat 
date B/CR

<Yr 0 
<96/97

Yr 0 

97/90

Yr 1 
98/99

Yr 2 
99/00

Yr 3 
00/01

Non - G r a n t

Yr 4 
01/02

E ligible E x p e n diture

Yr 5 Yr 6 Yr 7 
02/03 03/04 04/05

Yr 8 
05/06

Yr 9 
06/07

Yr 10 
07/08

>Yr 10 
>2008

Total

Coat

A N G L I A N  R E G I O N  N o n * G r a n t  E l i q i b l e  E x p e n d i t u r e  

An g l i a n  * No r f o l k  & Suffolk

R054/9140258 038367 SUDBOURNE BEACH WALL 03/93 04/06 U T 3 S 13 0 0 5 5 5 0 0 5 5 5 5 0 40

R054/9140330 HOLLSEY & BAUDSEY SEA 0EFENCES 05/96 09/97 A S 2 D 30 0 0 0 0 0 0 0 80 50 0 0 0 160

R054/9140361 SIZEUELL SEA DEFENCES 04/01 04/02 U S 4 D 0 0 0 0 25 25 0 0 0 0 0 0 0 50

R054/9140362 SOUTHWOLD - EASTON BAVENTS 04/02 04/03 A S 2 D 0 0 0 0 0 0 20 0 0 0 0 0 0 30

R054/9140370 FELIXSTOWE FERRY SEA DEFENCES 08/99 06/00 ifs 2 D 22 5 30 15 0 0 25 0 0 0 0 0 0 97

R054/9140371 BURNHAM OVERY BANK/WELLS WEST BA 01/99 03/01 u’s 4 D 108 30 20 60 25 0 0 0 0 0 0 0 0 333

R054/9140373 WELLS EAST BANK IMPROVEMENT 06/99 10/99 u s 4 0 0 0 20 . 20 0 0 0 0 0 0 0 0 0 40

R054/9140375 BL 0ULT0N BROAD FL000 DEFENCES 04/97 04/99 A”T 3 S 52 SO 10 0 0 0 0 0 0 0 0 0 0 113

R054/9140376 HOLME DUNES 04/01 04/02 a" s 2 S 31 0 0 0 30 20 0 0 0 0 0 0 0 81

R054/9140377 FELIXSTOWE SD 04/02 04/08 ifs 2 S 0 0 0 0 0 30 50 50 25 40 25 60 25 305

R054/9140378 EASTON BR0A0 04/04 04/06 A T 2 S 0 0 0 0 0 0 0 0 20 20 0 0 0 40

R054/9140379 ALDEBURGH GROYNE REFERBISHMENT 04/00 04/02 u's 2 S 0 0 0 60 60 60 0 0 0 0 0 0 0 180

R054/9140381 MINSHERE SEA DEFENCES 04/04 04/05 A S 2 D 0 0 0 0 0 0 0 0 35 0 0 0 0 3S

R054/9140382 SOUTHUOLD THE DENES SEA DEFENCES 04/02 04/03 u“s 2 D 0 0 0 0 0 10 20 0 0 0 0 0 0 30

R054/9140409 BL Cl 1 HALVERGATE PH9 04/97 04/99 A T 3 D 43 35 10 0 0 0 0 0 0 0 0 0 0 78

R054/9140506 039136 BL C22 PHI YARE REEDHAM/HAODISCO 09/98 03/99 A T 3 A 55 £0 100 0 0 0 0 0 0 0 0 0 0 315

R054/9141001 N & S FUTURE CAPITAL WORKS 04/05 04/10 u"n 2 D 0 0 0 0 0 0 0 0 23 268 679 635 1,345 3,950

R054/9141205 R AIDE WALLS 06/01 09/05 A T 2 0 0 0 0 0 0 45 35 35 45 0 0 0 0 160

R054/9141308 039228 HAPPISBURGH BREAKWATERS PH2 09/96 08/98 u's 4 A 390 65 0 0 0 0 0 0 0 0 0 0 0 455

R054/9141312 HAPPISBURGH BREAKWATERS PH3 05/99 03/01 u s 4 D 0 0 180 144 139 0 0 0 0 0 0 0 0 463

R054/9141314 HAPPISBURGH/WINTERT0N BEACH H0NI 04/95 04/02 A"s 2 C 29 10 10 10 10 10 0 0 0 0 0 0 0 79

R054/9141330 WAXHAM/SEA PALLING TOE PROTECT 10 04/98 04/99 u's 4 0 0 135 150 0 0 0 0 0 0 0 0 0 0 285

R054/9141399 HAPPISBURGH/WINTERTON REMAINING 04/00 04/09 A S 2 0 0 0 0 0 68 60 70 75 230 275 375 450 450 3,053

R054/9141400 GREAT YARMOUTH FLOOD OEFENCES RE 05/03 03/09 u's 5 D 10 0 0 35 168 68 30 75 75 80 200 100 100 941

R054/9141410 GREAT YARMOUTH ABC WHARF 10/96 04/97 u“t 2 D 47 5 0 0 0 0 0 0 0 0 0 0 0 53

R054/9141520 IPSWICH FLOOD DEFENCES-NEW CUT E 04/98 04/99 u“t 2 D 42 0 40 0 0 0 0 0 0 0 0 0 0 83

R054/9141550 SALTHOUSE FLOOO PROTECTION 04/98 04/01 u's 2 0 18 30 50 100 55 0 0 0 0 0 0 0 0 353

R054/9142002 038769 BL TOPOGRAPHIC SURVEY 04/95 04/04 a't 3 A 0 50 0 100 0 100 0 100 0 0 0 0 0 350

R054/9142003 BL STRATEGIC ENVIRONMENTAL 04/97 04/00 a't 3 D 42 30 2 0 0 0 0 0 0 0 0 0 0 64

R054/9142004 BL SITE INVESTIGATIONS 04/96 04/05 a' t 3 D 9 3 2 2 2 2 2 2 2 0 0 0 0 35

R054/9142005 BL PUBLIC LIAISON 04/96 04/05 a t 3 D 10 10 10 10 10 10 10 10 10 0 0 0 0 90

R054/9142006 BL STATUTORY LIAISON 04/96 04/05 a t 3 D 10 10 10 10 10 10 10 10 10 0 0 0 0 90

R054/9142009 BL STRATEGIC STUDIES 04/96 04/97 a t 3 0 24 10 0 0 0 0 0 0 0 0 0 0 0 34

R054/9142010 BL MONITORING 04/96 04/05 A T 3 D 0 .10 1 1 1 1 1 1 1 1 1 0 0 19

R054/9143010 BL C01 UPTON MARSHES 04/04 04/05 a' t 3 D 0 0 0 0 0 0 10 40 100 0 0 0 0 150

R054/9143020 BL C02 SOUTH WALSHAM MARSHES 04/04 04/05 a' t 3 D 0 0 0 0 0 0 0 25 70 0 0 0 0 9S

R054/9143030 BL C03 HORNING MARSHES 04/05 04/06 A T 3 0 0 0 0 0 0 0 0 0 25 70 0 0 0 95

R054/9143040 BL C04 CROMES BROAO AND MARSHES 04/04 04/05 A T 3 D 0 0 0 0 0 0 0 5 10 0 0 0 0 15

R054/9143050 BL C05 HOW HILL TO WOMACK WATER 04/04 04/06 A T 3 D 0 0 0 0 0 0 10 40 70 75 0 0 0 195

R054/9143060 BL C06 WOMACK WATER TO CANDLE OY 04/04 04/06 A T 3 D 0 0 0 0 0 0 0 50 100 85 0 0 0 335

R054/9143070 BL C07 MARTHAM BROAD TO THURNE H 04/04 04/06 a't 3 D 0 0 0 0 0 0 0 40 90 70 0 0 0 300

R054/91 • !,ino BL COS THURNE MILL TO BOUNDARY H 04/04 04/05 A T 3 D 0 0 0 0 0 0 0 20 20 0 0 0 0 40

R 054/9 I>'»Jj90 BL C09 BOUNDARY HOUSE TO STOKESB 04/03 04/05 A T 3 0 0 0 0 0 0 0 50 60 60 0 0 0 0 170

R054/9143100 BL C10 STOKESBY TO YARMOUTH 04/01 04/06 A T 3 D 0 0 0 0 0 70 0 150 90 40 0 0 0 350
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EA Long T e r m  P lans Submission date: Mar 1998 (All estimated expenditure at Sep 1997 base prices) Oate of report: 2 6 Ja n u a r y  199B Page 3

lOyr E x p e n d i t u r e  Profile All c osts (£000)’5 

Scheme ref LDW Scheme name 
number number

Start
date

End Cat 
date B/

N o n ~ G r a n t

Yr 4 
01/02

Ellglbl

Yr 5 
02/03

e Exp one

Yr 6 
03/04

Stat
:r

<Yr 0 
<96/97

Yr 0 

97/9B

Yr 1 
98/99

Yr 2 
.99/00

Yr 3 
00/01

Yr 7 
04/05

Yr 8
05/06

Yr 9 
06/07

Yr 10 
07/08

>Yr 10 
>2008

Total

Cost

R054/9148901 SUFFOLK ESTUARINE STRATEGIES 10/97 05/99 U T 2 N 0 3 16 0 0 0 0 0 0 0 0 0 0 19

R054/9549012 ARTS NORFOLK/SUFFOLK FD PH2 04/97 03/01 U"F 6 E 4 7 4 3 7 0 0 0 0 0 0 0 0 25

R054/9549023 ARTS PH3 BATCH B 09/96 03/99 w" f 6 E 5 13 4 0 0 0 0 0 0 0 0 0 0 22

R054/9549034 ARTS PH4 BATCH C 05/98 10/99 W F 6 E 3 5 4 0 0 0 0 0 0 0 0 0 0 12

R054/9549D44 ARTS PH4 BATCH D 05/98 10/99 W_F 6 E 10 15 22 0 0 0 0 0 0 0 0 0 0 47

Total for Pr o j e c t  G r oup D6S 1,674 1,150 1,250 1,300 1,650 1,650 1,650 1,650 1,650 1,650 1,650 1,650 2,600 21,174

Project G r o u p  N G W

R054/9141000 LAND DRAINAGE HI NOR CAPITAL WORK 04/90 03/10 M N 3 H 0 120 109 233 240 250 250 250 250 250 250 250 500 2, 952

R054/9141250 NORFOLK & SUFFOLK BRIDGE RECONST 01/94 03/05 A F 2 N 0 0 0 0 0 0 0 0 0 50 50 100 100 300

R054/9541015 CAPITAL CONTRIBUTION TO l.D.B.'S 03/93 03/10 A N 2 N 0 30 30 30 30 30 30 30 30 30 30 30 60 390

R054/95490W2 ARTS PH2 BATCH A NGE WORKS 04/97 04/01 W F 6 N 0 1 4 17 10 0 0 0 0 0 0 0 0 32

R054/95490X3 ARTS PH3 BATCH B NGE WORKS 04/97 04/99 W F 6 N 1 17 19 0 0 0 0 0 0 0 0 0 0 37

R054/9549DY4 ARTS PK4 BATCH C NGE WORKS 04/98 04/99 W F 6 N 0 13 0 0 0 0 0 0 0 0 0 0 0 13

R054/95490Z4 ARTS PH4 BATCH D NGE WORKS 04/98 04/99 W F 6 N 2 9 13 0 0 0 0 0 0 0 0 0 0 24

R054/9N48901 SUFFORK ESTUR1NE STRATEGIES 04/98 04/99 U_T 6 N 0 0 75 0 0 0 0 0 0 0 0 0 0 75

Total for Pr o j e c t  G r oup N G W 3 190 250 280 280 280 280 280 280 330 330 380 660 3, 823

P r o j e c t  G r o u p  PVG

R054/9599014 NORFOLK/SUFFOLK PLANT REPLACEMEN 04/91 01/10 P H 2 N 0 100 100 100 100 100 100 100 100 •100 100 100 200 1,300

R054/9599024 NORFOLK/SUFFOLK COMM.VEHICLE REP 04/91 01/10 P_N 2 N 0 75 75 75 75 75 75 75 75 75 75 75 150 975

R054/9599029 NORFOLK/SUFFOLK GENERAL ASSETS 04/91 01/10 P_N 2 N 0 15 15 15 15 15 15 15 15 15 15 15 30 195

Total for P r o j e c t  G roup PVG 0 190 190 190 190 190 190 .190 190 190 190 190 380 2,470

Total Non-Grant Eligible Expenditure for Anglian - Norfolk & Suffolk 1,677 1,530 1,690 1,770 2,120 2,120 2,120 2,120 2,120 2,170 2,170 2,220 3,640 27,467



E A  Long T e r m  Plans Submission date: Mar 1998 (All estimated expenditure at Sep 1997 base prices) Date of report: 26 Ja n u a r y  1996 Page 1

10yr E x p e n d i t u r e  Pr o f i l e  All c osts (E000)

Scheme ref LDW Scheme name
number number

Start End Cat Stat
date date B/CR

-------------------- --------- ;------------------  G rant E ligible E x p e n d i t u r e

<Yr 0 Yr  o Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6 Yr 7
<96/97 97/90 98/99 99/00 00/01 01/02 02/03 03/04 04/05

Yr 8
05/06

Yr 9
06/07

Tr 10
07/08

>Yr 10
>2008

Total

Cost

AH G L I A H  R E G I O N  G r ant E l i g i b l e  E x p e n d i t u r e

A n g l i a n  - W e l l a n d  & Ne n e

R055/9151400 038272 NENE STRUCTURES 04/00 03/10 U F 5 D 91 0 0 43 60 153 133 133 133 133 133 133 266 1,411

R055/9151710 NENE STAB PHASE B 11/98 09/00 A T 4 D 17 0 310 410 0 0 0 0 0 0 0 0 0 737

R055/9151713 NENE STABILISATION PH B 04/97 04/98 L)_T 6 D 0 300 0 0 0 0 0 0 0 0 0 0 0 300

R055/9151720 NENE STABILISATION PH C 04/01 04/05 U T 6 D 0 0 0 0 250 250 250 250 250 0 0 0 0 1,250

R055/9151730 NENE STABILISATION PH D 04/05 04/09 U T 6 D 0 0 0 0 0 0 0 0 0 250 250 250 500 1, 250

R055/9151761 WELLAND STAB PHASE B PARTS 1-3 ( 06/01 06/05 U T 6 D 0 0 0 0 150 150 150 150 150 0 0 0 0 750

R055/9151800 R GLEN STAB SURFLEET SL/KATES 1BR 05/00 03/07 U F 4 0 0 0 0 0 0 0 100 100 100 100 100 0 0 500

R055/9151803 038849 R GLEN STABILISATION 04/98 04/02 U F 2 A 0 110 100 130 130 130 0 0 0 0 0 0 0 600

R055/9152000 W & N FUTURE CAPITAL UORKS 04/04 04/10 A N 2 D 0 0 0 0 0 0 50 50 350 500 500 600 1,200 3, 250

R055/9156011 UELLAND TRAINING WALLS 05/99 10/05 U T 6 D 0 0 0 125 125 125 100 100 0 0 0 0 0 575

R055/9156051 TI DAL NENE SILTATION 05/00 10/04 U T 6 D 0 0 0 50 175 175 200 200 0 0 0 0 0 BOO

R055/9157084 PETERBOROUGH BROOKS 04/98 04/99 U F 6 S 0 0 115 0 0 0 0 0 0 0 0 0 0 115
R055/9157085 BOURNE EAU CATCHMENT 09/98 04/00 L)_F 5 S 0 0 28 75 0 0 0 0 0 0 0 0 0 103

R055/9158890 SHORELINE MANAGEMENT - UELLAND & 08/92 03/10 ifs 6 D 0 15 17 17 17 17 17 17 17 17 17 17 34 219

R055/9559012 ARTS UELLAND & NENE FD PH2 04/97 03/01 U~F 6 E 2 5 37 150 93 0 0 0 0 0 0 0 0 207

R055/9559013 ARTS PH3 BATCH A 01/97 09/98 U F 6 E 23 140 0 0 0 0 0 0 0 0 0 0 0 163

R055/9559014 ARTS PH4 BATCH A 05/96 04/99 U F 6 E 24 40 1 0 0 0 0 0 0 0 0 0 0 65

R055/9559024 ARTS PH4 BATCH B 05/98 04/99 U F 6 E 2 10 142 0 0 . 0 0 0 0 0 0 0 0 154

159 700 750 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 2,000 12,609

T otal Grant Eligible Expenditure for Anglian - Welland & Nene 159 700 750 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 2,000 12,609

SJ
U>



BA  Long T e r m  Plana Submission date: Mar 1998 (All estimated expenditure at Sep 1997 base prices) Date Of report: 26 Ja n u a r y  1996

lOyr E xpenditure Pr o f i l e  All costs (£000)'s

Scheme ref LOW Scheme name
number number

Start End Cat Stat
date date B/CR

------------------------------------------------ - N o n - G r a n t  E l i g i b l e  E x p e n d i t u r e

<Yr 0 Yr  o Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6 Yr 7
<96/97 97/98 98/99 99/00 00/01 01/02 02/03 03/04 04/05

Yr 8
05/06

Yr 9
06/07

Yr 10
07/08

>Yr 10

>2008

Page 1

Total

Coat

A N G L I A N  R E G I O N  N o n - G r a n t  E l i g i b l e  E x p e nditure

An g l i a n  - W e l l a n d  fc Ne n e

R055/9151400 038272 NENE STRUCTURES 04/00 03/10 U F 5 0 114 0 10 15 30 33 33 33 33 33 33 33 66 466

R055/9151710 NENE STAB PHASE B 11/98 09/00 A T 4 D 45 10 100 40 0 0 0 0 0 0 0 0 0 195

R055/9151713 NENE STABILISATION PH B 04/97 04/98 U T 6 0 0 62 0 0 0 0 0 0 0 0 0 0 0 62

R055/9151720 NENE STABILISATION PH C 04/01 04/05 U T 6 D 0 0 0 42 63 63 61 61 21 0 0 0 0 311

R055/9151730 NENE STABILISATION PH 0 04/05 04/09 U T 6 D 0 0 0 0 0 0 0 0 40 61 61 61 80 303

R055/9151761 WELLAND STAB PHASE B PARTS 1-3 ( 06/01 06/05 U T 6 D 0 0 0 26 39 41 37 37 13 0 0 0 0 193

R055/9151800 R GLEN STAB SURFLEET SL/KATES BR 05/00 03/07 U F 4 D 0 O 0 0 0 17 25 25 25 25 25 0 0 142

R055/9151803 038849 R GLEN STABILISATION 04/98 04/02 U F 2 A 0 25 32 35 25 13 0 0 0 0 0 0 0 130

R055/9152000 W & N FUTURE CAPITAL UORKS 04/04 04/10 A N 2 D 0 0 17 11 0 3 21 19 69 82 82 107 256 667

R055/9156011 WELLAND TRAINING WALLS 05/99 10/05 U T 6 D 0 3D 25 34 34 30 25 9 0 0 0 0 0 187

R055/9156051 TIDAL NENE SILTATION 05/00 10/04 U T 6 D 0 O 20 35 50 50 49 17 0 0 0 0 0 221

R055/9157078 WISBEACH PILING 04/97 04/98 U T 2 D 0 24 0 0 0 0 0 0 0 0 0 0 . 0 24

R055/9157080 MARKET HARBOROUGH 04/97 04/98 U F 2 D 0 10 0 0 0 0 0 O 0 0 0 0 0 10

R055/9157081 NENE- P ETERBOROUGH TO GUYHIRN 04/97 04/98 U T 2 D 0 20 0 0 0 0 0 0 0 0 0 0 0 20

R055/9157084 PETERBOROUGH BROOKS 04/98 04/99 U F 6 S 0 30 13 0 0 0 0 0 0 0 0 0 0 43

R055/9157085 BOURNE EAU CATCHMENT 09/98 04/00 U F 5 S 0 30 16 8 0 0 0 0 0 0 0 0 0 54

R055/9158890 SHORELINE MANAGEMENT - UELLAND & 08/92 03/10 U S 6 D 0 5 5 5 5 5 4 4 4 4 4 4 8 57

R055/91D1691 NORTHAMPTON STRUCTURES 04/97 04/98 U F 2 N 0 40 0 0 0 O 0 0 0 0 0 0 0 40

R055/91D7086 WELLAND/NENE BRIDGES 04/97 04/99 A F 2 N 0 20 20 0 0 0 0 0 0 0 0 0 0 40

R055/9559012. ARTS WELLAND & NENE FD PH2 04/97 03/01 U_F 6 E 7 8 5 4 9 0 0 0 0 0 0 0 0 33

R055/9559013 ARTS PH3 BATCH A 01/97 09/98 U~F 6 E 17 27 0 0 . O 0 0 0 0 0 0 0 0 44

R055/9559014 ARTS PH4 BATCH A 05/96 04/99 U F 6 E 8 € B O 0 0 0 0 0 0 0 0 0 22
R055/9559024 ARTS PH4 BATCH B 05/98 04/99 U F 6 E 16 13 19 O O O O O O 0 O O 0 48
R055/9559999 LAND DRAINAGE DESIGN 04/97 04/10 A F 2 N 0 60 60 45 45 45 45 45 45 45 45 45 90 61S

T otal for P r o j e c t  G r o u p  DfiS 207 420 350 . 300 300 300 300 250 250 250 250 250 500 3, 927

Project G r o u p  N G W

R055/9151000 LAND 0RAINAGE WORKS 04/94 03/10 H K 3 N 0 214 216 180 190 200 200 200 200 200 200 200 400 2,600

R 05 5/9151691 NORTHAMPTON STRUCTURES 04/97 04/98 U F 2 N 0 200 0 0 0 0 0 0 0 0 0 0 0 200
R055/9157086 UELLAND/NENE BRIDGES 04/97 04/99 A F 2 N 0 100 100 0 0 0 0 0 0 0 0 0 0 200

R055/95590W2 ARTS PH2 BATCH A NGE UORKS 04/96 04/01 W~F 6 N 0 2 10 20 10 0 0 0 0 0 0 0 0 42

R055/95590W3 ARTS PH3 BATCH A NGE UORKS 07/96 09/98 W_F 6 N 59 130 0 0 0 0 0 0 0 0 0 0 0 189
R055/95590W4 ARTS PH4 BATCH A NGE UORKS 04/96 04/99 W F 6 N 21 18 0 0 0 0 0 0 0 0 0 0 0 39
R055/95590X4 ARTS PH4 BATCH B NGE UORKS 04/98 04/99 W_F 6 N 2 4 64 0 0 0 0 0 0 0 0 0 0 70

To t a l  for P r o j e c t  G r o u p  N G W 82 668 390 200 200 200 200 200 200 200 200 200 400 3,340

Pr o j e c t  Grout* PVG

R055/9599015 UELLAND/NENE PLANT REPLACEMENT 04/91 01/10 P_N 2 N 0 90 90 90 90 90 90 90 . 90 90 90 90 180 1,170
R055/9599025 WELLAND/NENE COMM.VEHICLE REPLAC 04/91 01/10 P_N 2 N 0 110 110 110 110 110 110 110 110 110 110 110 220 1,4 30
R055/9599030 WELLAND/NENE GENERAL ASSETS 04/91 01/10 P_N 2 N 0 15 15 15 15 15 15 15 15 15 15 15 30 195



EA Long T e r m  Plans Submission date: Mar 1998 (All estimated expenditure at Sep 1997 base prices) Date of report: 26 J a n u a r y  1998

lOyr Expe n d i t u r e  Profile All coses ( £ 0 0 0 ) 's

Scheme ref LDW Scheme name 
number number

Start End Cat Stat 
date date B/CR

----  N o n -Grant E ligible E x p e n diture

<Yr 0 Yr  o Yr 1 Yr 2 Yr 3 Yr A Yr 5 Yr 6 Yr 7 Yr 8 Yr 9 Yr 10 >Yr 10 
<96/97 97/98 98/99 99/00 00/01 01/02 02/03 03/04 04/05 05/06 06/07 07/08 >2008

Pa§e 2

Total

Coet

T otal for Pr o j e c t  G r oup PVG

Total Non-Grant Eligible Expenditure for Anglian - Uelland & Nene

0 215 215 215 215 215 215 215 215 215 215 215 430 2,795

289 1,303 955 715 715 715 715 665 665 665 665 665 1,330 10,062



BACKGROUND

The Flood Defence Management Group first identified the need to introduce into regions 
a computer system to store, analyse and personalise capital schemes over a 10 year 
planning period at their meeting in November 1992.

In their report "Coastal Defences in England", the National Audit Office reported 
that: "The Authority intend to introduce 10 year ‘needs’ plans for all regions and a 
national system for setting priorities flood defence works during 1992-93", and the 
Forward Planning Brief and Head Office Plan contained a commitment to producing 
guidelines for 10 year needs plans with all Regions producing these plans during 1992-93.

It was agreed at the Flood Defence Managers Group meeting on the 25th January 1994 to 
proceed with the combined 10 year Needs Plan Database and Prioritisation system with 
the existing Medium Term Plan (MTP) in one document to be called the Long Term Plan 
(LTP).

The Long Term Plan (LTP) is being used to provide MAFF with an overall appreciation 
of the Environment Ageny’s grant aided flood defence programme, so that it can 
influence the Public Expenditure Survey negotiations and to provide input to our own 
Corporate Plan.

In the preparation of a Medium Term Plan it was assumed that a prioritisation process has 
been undertaken, in order to arrive at the cost of schemes to be included and relative 
importance of each scheme. Traditionally this may have been based on historically 
identified needs and the political and public pressure for certain work to be carried out. 
The need for a more objective approach has long been recognised. Flood Defence 
Managers have agreed to adopt the method of compromise programming developed as 
part of an R & D project carried out by Mott MacDonald.

The Long Term Planning and Prioritisation system was first introduced for the March 
1995 submission. The application was constructed using Data Ease database software, 
similar to our Capital Monitoring Database we use for Flood Defence and DoE Capital 
Monitoring. The database provides a system for storing capital scheme data together with 
cost profiles that come at least 10 years ahead, current year costs and previous years 
costs. A number of criteria are applied to the data input, enabling the system to calculate 
a series of ratings. A combined ratings score can then be applied to each scheme 
providing a method of prioritising these schemes.

This system has provided the basis for the production of the regional 10 year prioritised 
planning document as well at the twice yearly returns to MAFF. The system output 
should help to inform discussions on long term funding needs with MAFF and Flood 
Defence Committees and provide more realistic capital programming.



The Environment Agency
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memo
To Please See Distribution List From Keith Hutchinson

Ext. 4375

Our ref K A H /U S/PL 15 ■

Your ref

Date 3rd February 1998

FLO O D  DEFENCE LO NG  TER M  PLAN 1998/99-2007/08

I enclose a copy o f the Flood Defence Long Term Plan 1998/99-2007/08. This was approved by the RFDC at their 
meeting on 21st January 1998.

The logic underlying the preparation o f the LTP is following on from detailed discussions between National Head 
Office and MAFF. In particular, I would bring your attention to the following details:

• The Plan represents the programme to M AFF for GEC in 1998/99. The price base is September 1997.

• Programmed works in 1998/99 onwards are presently “needs” driven although they are considered realistic and 
achievable both in terms o f funding and delivery.

• The latter year, 2008/09 does not appear in the enclosed Plans - although information is separately identified 
in the database (as required by MAFF).

• The figures in the 1997/98 column can only be used as a general guide. This is because they were the current 
forecasts when the LTP was prepared and are now about three months out o f  date. The m onthly updated  
Capital M onitoring data is the only data considered for accurate forecast outturn for 1997/98 .

Please note that Head O ffice (Bristol) has considered the potential National funding impact o f all Regions LTP’s 
prior to giving their approval for individual Regions to submit their LTP’s'to M AFF. The initial LTP w ill be used 
for the preparation of the final LTP for 1998/99 and beyond. This will start in M ay, for submission to the LFDCs 
in June and the RFDC in July 1998.

, For any further details and information on the LTP, please contact me in Business Planning on extension 4375.

• — ■

KEITH HUTCH INSON
CAPITAL PLANNER (FLO O D DEFENCE)

l : \w p \kah \ l js \cap rnon \l tp \m cm  d is l .w p



DISTRIBUTION: LONG TERM PLAN

KINGFISHER HOUSE
C Allwork 
B Ayling 
D Barnes 
P Bell 
D Bruce 
A Cable 
J Chatburn 
P Cowie 
G Cullingford 
C Curran 
M Davison 
I Dodson

f3 5 o w i§ t
I Finnigan 
C Flanders 
J Harvey 
S Hayman 
G Heald
I Jones 
J Hogg 
L Marlow 
P Miller 
R Nunn 
N Pask 
S Peck 
A Price 
W Senkiw 
M Tyler 
A Usborne 
H Wood 
A Woodley

KELVEDON 
J Coultrup 
S Worrall

KETTERING
T Youdan

LINCOLN
A Baxendale 
R Kisby 
R Linfield 
M Pettfor 
I Russell 
J Ulyatt

NORWICH
S Jeavons

MANBY
M Fordham 
H Lunt

SPALDING
F Ogunyoye

File PL49 
File PL15

BRAMPTON
M Doyle 
N Fawthrop 
P Moore 
P Starling 
K Stonell 
N Woonton

IPSW ICH
C Beazley 
M Dixon 
R Runcie 
J Hesp 
J Mcrae
S Robson 
D Weight 
M Whiley

l:\wp\kah\ljs\capmon\ltp\mem_dist.wp



LONG TERM PLAN

Committee:

LDW No.: 

MAFF
Classification:

Cost:

Benefit to 
cost ratios:

Status:

Totals:

1998/99 - 2007/08

EXPLANATORY NOTES

Local Flood Defence Committee, ie.Essex, Great Ouse, Lincolnshire, Norfolk & Suffolk 
and Welland and Nene.

MAFF approval reference number

AF - Agricultural, fluvial
AT - Agricultural, tidal
AS - Agricultural, sea defence
DF - Future development, fluvial
DT - Future development, tidal
DS - Future development, sea defence
UF - Urban, fluvial
UT - Urban, tidal
US - Urban, sea defence
WF - Flood warning, fluvial
WT - Flood warning, tidal
WS - Flood warning, sea defence

Total cost in £ ’000 at September 1997 price time base (including previous costs).

6 Benefit cost ratio greater than 5
5 Benefit cost ratio between 3 and 5
4 Benefit cost ratio between 2 and 3
3 Benefit cost ratio between 1.5 and 2 .0
2 Benefit cost ratio between 1 and 1.5
1 Benefit cost ratio between 0 .5  and 1.0
0 Benefit cost ratio less than 0.5

A ... Approved by MAFF
B ... Pending approval by MAFF .
C ... Approval in principle by MAFF
D ... No submission to MAFF
E ... Strategy Documents approved by MAFF 
N. . .  Non grant eligible
S. . .  Not submitted to MAFF

Grant grant eligible expenditure

Non Grant
D & S non grant eligible salaries and consultant fees for grant eligible

works
NGW Non grant eligible works
PVG Plant, Vehicles and General Assets



Prioritisation

The prioritisation of schemes is carried out using the system developed by Mott 
MacDonalds and takes into account various factors which include: -

a) B/C Ratio

b) Houses Protected

c) Current Retum Period

d) Post Scheme Retum Period

e) Residual Asset Life

0 Primary Scheme Protection

g) MAFF classification

h) Secondary purpose

i) Scheme classification

These factors are taken from a completed FD100 form to calculate the ESUP number to 
give a rating from 0 - 3 9 1  and split into five bands from A (which has the highest 
priority) to E.

ESUP stands for Economic, Social, Urgency and Purpose.

All new projects going through the Project Management Procedures will require an 
FD100 to be completed and any new project going onto the LTP will require an FD100. 
This will lead to increased confidence in all schemes in the LTP.

A version of the LTP with full details of the prioritisation of each individual project are 
available from the Business Planning Section upon request.


