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EXECUTIVE SUMMARY

This report outlines the progress made towards realising the catchment vision since the 
publication of the Action Plan in April 1994., U is recommended that this report is 
read in conjunction with the Action Plan.

A significant amount of work has been initiated during the year. Main achievements

1. The determination of the Afford Licence Variation. Thames Water Utilities 
(TWUL) has appealed to the Secretary of State for the Environment against the 
NRA*s decision;

2. Good working relationships established between NRA~Thames West Area 
Operations and British Waterways;. ' ~ ' ' '

3. * Rivers Kennel and Lamboum SSSI boundary survey and definition completed.
Notification expected during September 1995.

Main disappointment has been the Moor Ditch Pollution incident. However, lessons 
have been learnt and NRA prosecuted Thames Water who were fined £12 000 for 
polluting the $S$L

The River Kennet CMP Action Plan will be maintained annually and a progress report 
similar to this will be produced next year.

(i) NRA Thames Region (West Area)
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THE VISION

1.0 An important part of the CMP process is to monitor the Action Plan to ensure that 
the targets and actions are achieved and that the plan still addresses all significant 
issues in the catchment in an appropriate manner. This report summarises the 
progress made towards realising the catchment vision since the publication of the 
Action Plan in April 1994. It is recommended that this report is read in conjunction 
with the Action Plan.

The River Kennet is the largest tributary o f the Thames contributing almost half 
the summer flow downstream of their confluence in Reading. The Kennet is fed  
by seven major tributaries.

The River Kennet is a river of good water quality supporting excellent coarse and 
game fisheries and a public water supply from Fobney in the lower catchment.

The still waters of the lower Kennet valley are a valuable recreational and 
ecological resource which, combined with the Kennet and Avon Canal, provide 
angling, bird watching, walking, nature conservation and picnic facilities. In the 
upper reaches of the catchment groundwater is abstracted and provides a source 
of supply for, amongst others, Swindon, Marlborough and Ogbourne St. George.

Development pressure will continue to be a perceived threat and conflicts between 
the canal’s users will need to be addressed and an acceptable balance achieved.

The management o f flood risk too, is a key objective and NRA activities in the 
catchment should reduce the risk o f flooding in urban and semi-urban areas.

To achieve a sustainable policy of conservation of water resources and 
environmental enhancement, the NRA will work in partnership with Local 
Authorities and other key participants. This plan will provide an important focus 
for this partnership. Our aim is not only to maintain the existing values o f the 
water environment of the Kennet catchment but also to provide improvements to 
flood defences and degraded habitats, to create open green spaces, and to 
improve public access (where appropriate). The NRA will work to ensure the 
Kennet and its tributaries are well-managed watercourses o f natural appearance, 
forming attractive green corridors connecting the countryside with urban areas.

2 NRA Thames Region (West Area)
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INTRODUCTION

2.0 The National Rivers Authority (NRA) is currently undertaking a programme of 
Catchment Management Plans (Cups). Cups allow the NRA to balance all the 
competing requirements and interests of the users of the water environment. The 
process realises the environmental potential of a catchment in terms of water quality, 
water quantity and physical features. The first stage is the production of a 
Consultation Report. This outlines the issues within the catchment and the options 
for their solution. Following a period of consultation, an Action Plan (nee Final 
Report) is produced. This includes activity plans {nee Action plan) for improvements 
to the water environment. It outlines areas of work and investment proposed by the 
NRA and others.

2.1 Key Catchment Statistics

Catchment Area (km2) 1164

Population within catchment (1993) 211 000

Average Annual Rainfall (mm) 764

Length of waterway maintained by NRA
for flood defence purposes (km) 314

Length of waterway with River Quality Objectives (km) 315

Catchment Overview

2.2 The River Kennet rises to the north west of Marlborough and generally flows 
eastwards to its confluence with the Thames at Reading, a distance of some 98 km, 
passing through towns of Marlborough, Hungerford, Newbury and Thatcham (see 
Figure 1).

2.3 The catchment is a unique habitat with EC designated Cyprinid and Salmonid 
fisheries. In the west and north of the catchment the watercourses are spring-fed 
chalk streams and the River Kennet upstream of Newbury supports native brown trout 
and imported rainbow trout fisheries. Recent water quality surveys (1991-93) indicate 
the quality in the catchment is predominantly good, with a few stretches fair and a 
couple of stretches of poor quality.

2.4 Much of the catchment falls within the North Wessex Downs Area of Outstanding 
Natural Beauty (AONB) - a nationally recognised designation by the Countryside

3 NRA Thames Region (West Area)
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Commission. The high quality of the rural landscape and the archaeological 
importance of sites such as Avebury (designated World Heritage Site) ensure that the 
western part of the catchment is strongly protected from large scale development.

2.5 Further east, however, the Kennet valley has seen significant change over the last 40 
years with urban development at Newbury, Thatcham, Tadley, Theale and Reading 
and mineral extraction at numerous sites between Newbury and Reading.

2.6 Pressure for urban expansion and mineral extraction is continuing and, while having 
a major impact on the landscape of the valley, such development can also offer 
opportunities for enhancement of the water environment.

2.7 The Kennet and Avon Canal was reopened in 1990 and forms an important 
environmental corridor providing a variety of benefits including recreation, fisheries 
and wildlife. British Waterways own and operate the canal which has historically 
suffered from a lack of water in its western reaches. The eastern half of this 
navigation falls within the boundary of the Kennet catchment, a length of 58 km 
incorporating 53 locks. East of Newbury the Kennet and Avon Canal is a canalised 
river, with alternate lengths of the navigation in the original river channel and in 
specially cut canal sections.

3.0 SUMMARY OF PROGRESS

The following describes the activities undertaken in relation to the issues identified 
in the Consultation Report.

3.1 Upper Kennet River Levels and Flows (WR1)

(i) Axford Licence Variation

Thames Water Utilities’ application for a variation to their abstraction licence 
for Axford was determined in March 1995. Increased abstraction was allowed 
but against a set of prescribed flow conditions which become progressively 
more restrictive and are always more stringent than the prescribed flow 
condition in the previous variation. The final step (coming into force on 1 
January 2005) in the new conditions involves the radical step of restricting the 
base licence.

The decisions drew on the results of the PHABSIM habitat simulation model 
in conjunction with the NRA groundwater model of the Kennet catchment.

Thames Water has appealed to the Secretary of State for the Environment 
against the NRA’s decision in accordance with the Water Resources Act 1991.

4 NRA Thames Region (West Area)
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(ii) River corridor surveys, fisheries, landscape and aquatic plant surveys have all 
been completed. Reports and recommendations for future management are 
awaited (see Fisheries and Conservation Management - FC1 and FC9).

3.2 Newbury and Thatcham

(i) Moor Ditch Pollution Incident

A category one pollution incident was experienced when activated sludge was 
accidentally discharged from Newbury Sewage Treatment Works into the 
Moor Ditch near Thatcham on 24 July 1994. The incident had a major impact 
on the Thatcham Reed Bed SSSI and necessitated a two week clean-up effort. 
Monitoring of the site continues and further clean-up is deemed necessary. 
However, English Nature are discouraging access to the site during the 
wildfowl breeding season. It is hoped that the NRA can get to the Moor 
Ditch before flows get too high later this year. The NRA prosecuted Thames 
Water who were fined £12 000 for polluting the SSSI. It is understood that 
Thames Water have now altered their operating process at the STW which 
will prevent this happening again.

(ii) A34 Newbury By-Pass

The NRA has consistently opposed the size of the bridge openings as currently 
proposed on the grounds of flooding and environmental corridor impact. The 
local environmental campaign against the by-pass has also been gathering 
momentum. An ecological study commissioned by the NRA has indicated that 
there is significant movement of wildlife up and down the river corridors. 
This could be impeded by the by-pass as it crosses the rivers, if there are 
restrictive bridge openings. Construction is currently on hold pending a 
review of the original proposals by the Highways Agency. The NRA will 
liaise with the Agency over the outcome of this review. In the event of the by
pass being built, the NRA intends to follow up this preliminary work with 
post-construction wildlife movement surveys to determine the impact of the 
development.

(iii) Flood Risk

Surveys of river control structures are to be carried out by the NRA as part 
of a programme of operational investigations (starting 1995/96).

Some hydraulic model development work has been completed. The Newbury 
to Hambridge model has been hampered by a lack of data especially weir gate 
operation. It has been proposed that consultants may be deployed in collecting
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data and developing the computer model. Output may include floodplain maps 
relevant to the Authority's Section 105 related activities. A model for the 
Hambridge to Tyle Mill reaches of the Kennet (including Thatcham) has been 
calibrated and may also be developed by consultants to simulate ”out of 
banks” events.

3.3 West Berkshire Groundwater Scheme (WR2)

Initial discussions have been held with TWUL to discuss agreement of an Operating 
Agreement between TWUL and NRA, to guide future operation of the West 
Berkshire Groundwater Scheme. Alternative strategies are being developed by the 
NRA and further investigations are being scoped. These strategies must include 
consideration of natural transmission losses from the river channel, environmental 
benefits and risks, and development of an operating strategy to maintain the original 
"drought use” concept.

Removal of defunct radio masts is in hand to improve landscape value and 
maintenance regimes etc are being progressed.

3.4 Kennet and Avon Canal

Good working relationships have been established between the NRA Area operational 
staff and British Waterways and regular meetings are proving useful in resolving any 
operational difficulties.

Work was completed at County Weir during last winter due to good cooperation 
between British Waterways and the NRA. For safety reasons similar work is being 
considered for Burghfield’s sluices.

A Kennet and Avon Canal fisheries survey has been completed giving 
recommendations for habitat enhancement. This has been sent to British Waterways 
for response during February 1995. The survey found that poor habitat existed in the 
canalised sections of the River Kennet. Habitat enhancement of these reaches would 
be beneficial to their fish stocks.

At Hungerford, turbid water has been entering the River Dun from the canal lock 
overflows directly or from the River Shalbourne. Through liaison with British 
Waterways and riparian owners, the NRA proposed a scheme to alleviate the problem 
and enhance the existing habitats. Agreement in principle to works within Freeman’s 
Marsh SSSI has been reached with English Nature. However, high flows and 
restrictions in funding have hampered progress apart from establishing sediment 
monitoring stations.

6 NRA Thames Region (West Area)
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The regional strategy "Future Water Resources in the Thames Region : a Strategy for 
Sustanable Development" was produced.

No dredging has taken place on the canal nor the river systems. No flooding was 
reported to have affected property during 1994/95 despite very high flows.

3.5 Fisheries and Conservation Management

(i) Thatcham Reed Beds

RSPB have produced a draft management plan for this SSSI, in conjunction 
with the NRA, Newbury District Council and English Nature. The final plan 
has not yet been produced but is intended to cover the years 1995 - 1999. 
The above four organisations have formed a steering group to oversee the 
implementation of the plan once the Water Level Management Plan for the 
site has been completed by NRA in 1995/96.

(ii) Water Level Management Plan (WLMP)

Apart from the above, six other SSSIs in the Kennet catchment will also 
require a WLMP, although Thatcham Reed beds is the highest priority. Work 
on this initiative will continue shortly.

(iii) Groundwork Foundation: Kennet Valley

A proposal has been completed and agreed by the DoE and the Countryside 
Commission. The Foundation began work in January 1995.

(iv) Habitat Enhancement Work

The Upper Kennet Geomorphological Evaluation has been completed and a 
Summary Report produced. Broad recommendations were made in the 
document which are being discussed with the NRA Fisheries and Conservation 
section and may be carried out through Flood Defence maintenance works and 
the River Kennet Otter habitat project.

(v) River Kennet Fisheries Survey 1993/94 was completed in September 1994 and 
included electro-fishing 29 sites. The overall conclusion was that fish 
populations were generally good with some excellent specimens present. 
However, 9 out of 24 sites failed to meet the appropriate biomass target. 
Complaints have also been received from anglers regarding floating solid 
matter downstream of Newbury STW.

7 NRA Thames Region (West Area)
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3.6 Water Quality Protection

(i) AMP 2

Eight STWs in the Kennet catchment are included in TWUL’s Asset 
Management Plan (AMP2) for capital investment. Consent changes are 
proposed at Fyfield (Wilts), Hungerford, Kingsclere, Kintbury, Marlborough 
and Washwater STWs, in order to meet the requirements of the EC Fish 
Directive and to ensure RQOs are met. Improvements are proposed at 
Newbury and Ramsbury STWs in order to meet the requirements of the Urban 
Waste Water Treatment Directive. All improvements will be completed by 
2005.

(ii) Statutory Water Quality Objectives

The NRA uses two principal schemes for the reporting and management of 
river water quality: the general quality assessment (GQA) scheme and the 
statutory water quality objectives (WQOs) scheme. These schemes have 
replaced the water quality classification system used previously by the NRA 
(the NWC classification). Further details of the new schemes may be found 
in Appendix B.

The River Quality Objectives (RQOs) for the Kennet will be translated from 
NWC classes to RE classes and target dates will be assigned as part of a 
programme of work linked in with the production of CMPs. It is envisaged 
that a full set of translated objectives for the Kennet will be available in time 
for the next annual review of the CMP.

The Government intends to proceed with the introduction of WQOs by setting 
up a pilot study in each NRA region. The River Kennet was put forward as 
a candidate for the pilot in the Thames Region. However, the River Loddon 
has now been selected.

The scheme will involve the NRA setting RQOs (River Ecosystem), their 
public consultation and ultimately approval by the Secretary of State (DoE).

(iii) EC Directives

There has been continued compliance in the Kennet catchment with the EC 
Fish Directive, the Dangerous Substances Directive and the Surface Water 
Abstraction Directive (eg, through microbiological sampling). Macrophyte 
monitoring in the vicinty of Newbury STW will continue in 1995. Results 
have shown slight increases in nutrient levels downstream of the works.
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(iv) Time of travel measurements have been carried out on the river Kennet for 
three flow regimes. These measurements will allow us to estimate the time 
required for a body of water to move down river between any two points on 
the Kennet, for flow rates up to bank full flow. This information will allow 
more accurate computer modelling of water quality in the river and could also 
be used for predicting the rate of spread of pollutants.

The information will be incorporated into a database, which is under 
development, containing time of travel data for all Thames Region catchments, 
to allow easy access to the data and apply it to the protection of raw water 
intakes.

(v) Groundwater monitoring continues at Ogbourne St. George Nitrate Sensitive 
Area. The designation has been extended for a further five years (to 2000).

(vi) Cleaner Kennet Campaign

Reading Borough Council and Newbury District Council held a litter pick on 
the lower Kennet in March 1995. Some 240 people from 27 organisations 
removed 21 tonnes of litter from the Kennet. The organisers hope to hold an 
even bigger event next year.

3.7 Changes in Catchment Status

(i) Forward Planning and Development Control.

A number of Statutory Plans have progressed since the publication of the Final 
Plan. Further details in Appendix A.

(ii) Mineral Extraction 

See (i) above.

(iii) Thames 21 isustainability

The NRA published "Thames 21 - A sustainable strategy and Planning 
Perspective” as a consultation draft in September 1994. A final version will 
be published during 1995. It will deal with "sustainable development” in 
terms of the effects on the water environment of development at the major 
development locations across the region. In the case of the Kennet catchment 
there are two such "Pressure Points”:

9 NRA Thames Region (West Area)
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(a) South and south west Reading which is under pressure from housing 
development, mineral extraction, landfill and motorway widening;

(b) Newbury/Thatcham/Greenham area which has housing development 
and associated water resources pressures (WR3).

Thames Water has indicated that current resources in this area will not be 
sufficient to sustain development beyond 2005. There are limited 
opportunities for further abstraction from current sources in the area. Further 
detailed investigation, including environmental safeguards, are being discussed 
with TWUL. In the longer term further development in this area is likely to 
depend on supplies of water being transferred westward into the area from 
Reading. In parallel with this, however, opportunities to manage demand for 
water through various water efficiency and consumption measures might be 
promoted through the statutory planning system. There are also a number of 
other environmental considerations, eg, the impact of development in the 
floodplain.

(iv) Flood Defence and Section 105 Initiative.

Progress is being made on the modelling studies of the River Kennet between 
Newbury and Reading. Information from these models will be used to 
produce flood envelops in 1995/96. The remainder of the tributaries and the 
Kennet upstream of Newbury will not be completed until 1996/97.

(v) The condition of all river control structures in the catchment has been 
discussed with British Waterways. Flooding has been confined to the flood 
plains this year due to the nature of the flood, little vegetative growth and 
river management by NRA Flood Defence staff (in particular exceptional weed 
growth).

3.8 Communications

The six monthly newsletter was produced in November 1994 and was widely 
welcomed. Customer contact initiatives have included a NRA stand at Newbury 
Show (see Table 3.24).

This annual review will also succeed in furthering effective communication with key 
external participants. The development of working groups or holding a forum has not 
been progressed due to the time and resources needed for the exercise. There has not 
been much external interest in this to date. However, we would welcome further 
comment on this opportunity.
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3.9 Summary of Issues

Figure 2 displays the site specific catchment issues A - H where;

A West Berkshire Groundwater Scheme 

B Kennet & Avon Canal: Shalbourne-Dun issue 

C Newbury and Thatcham: Flood risk and development proposals 

D Upper Kennet levels and flows: Axford Licence 

E Fisheries and Conservation Management: River Corridor Surveys 

F Kennet and Lamboum proposed Riverine SSSI 

G Thatcham Reed Beds

H Ogbourne St. George Nitrate Sensitive Area.

11 NRA Thames Region (West Area)
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MONITORING REPORT

4.0 As most general activities of the NRA relate to sustaining and enhancing conservation 
and the water environment as a resource, the working definitions of the activities in 
the Monitoring Report have been grouped to reflect this resource element in four 
different tables.

4.1

4.2

Table 1 MONITORING (describe resource)

Includes: Sampling/survey programmes and any other data collection 
action, modelling, analysis of data, compiling inventories.

Table 2 REGULATION & ENFORCEMENT (safeguard resource)

Includes: Indirect regulation, ie planning consultation.

Table 3 OPERATIONS (maintain resource)

Includes: Emergencies, promotion and advisory services.

Table 4 IMPROVEMENT (enhance resource)

Includes: Pure enhancement schemes, righting past wrongs.

The text of the tables has been developed from the River Kennet CMP Final Report 
of April 1994. Those issue-related actions which were programmed for 1994/95 or 
95/96 and those which have been commissioned or implemented are included in the 
following tables. Progress for each action (issue-related or routine) is summarised 
and where appropriate, the "Nature of Activity/Issue” column also identifies the Final 
Report’s Action Plan Issue Code, eg WR3, WR7, WQ6.

The modification of the Action Plan tables has been done mainly to facilitate 
monitoring of progress associated with ALL FUNCTIONS across the Kennet 
catchment. It also identifies the potential for harmonised phasing of work and shared 
resources and the tables also follow the Cross Functional Plans format. These latter 
documents focus annual commitments for action and planned outputs on individual 
river catchments.
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TABLE 1: MONITORING

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

1. Water (including groundwater) quality 
sampling, manual and automatic.

Routine activity in line 
with National sampling 
policy for controlled 
waters & effluents.

NRA
TWUL
HMIP, HSE, ADAS, 
Borough & District 
Councils

1993/4 - 1998/9 On-going activity

2. Biological sampling: invertebrate/
bacteriological, algal, macrophyte sampling.

Routine activity. NRA 1993/4 - 1998/9 Sampling in 1994 showed that the Kennet 
catchment continues to be of a high biological 
quality with a number of sites in the top 10% 
of scores nationally. During 1995, the rivers 
will be biologically sampled as part of the 
quinquennial GQA survey.

3. Measurement of rainfall, groundwater levels & 
river flow, (manually & telemetry).

Routine activity - data 
collection

NRA 1993/4 -1998/9 On-going.

Additional telemetered rain gauge in 
Hampstead Marshall to be installed 1995/-97.

Feasibility studies for a gauging station on the 
Shalboume at Hungerford and the Kingsclere 
Brook at Kingsclere have been completed. 
Schemes have been included in the Capital 
Programme for 1996/97 and 1997/98 
respectively.
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SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

4. Computer modelling of flows and groundwater 
levels increase understanding of hydrological & 
hydrogeological relationships to enhance 
assessment of environmental consequences of 
development proposals.

Routine activity - data 
collection

NRA 1993/4 - 1998/9 On-going.

5. Area specific studies to provide further
information for catchment planning purposes.

Routine activity on needs 
basis.

NRA 1993/4 - 1998/9 Greenham Common/Beech Hill completed.

Project on pavement removal, lead by NRA, 
continuing.

6. Continue compiling a comprehensive
groundwater quality sampling network by the 
location of survey points and continuation of 
sampling programme at identified sites in the 
catchment.

CMP issue related action 
(groundwater quality 
sampling)

WQ1

NRA 1993/4 - 1998/9 On-going

7. River corridor surveys of the Kennet 
Catchment.

CMP issue related action 
(Fisheries and 
Conservation 
Management - data 
collection).

FC1

NRA 1993/4 - 1998/9 RCS of the middle Kennet was completed in 
January 1995. The lower Kennet will be 
completed in October 1995 as the third and 
final phase of the strategic project.
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SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

8. Fisheries survey of the Kennet system 
incorporating use of new technology (eg 
hydroacoustics) where appropriate.

CMP issue related action 
(Fisheries and 
Conservation 
Management - fisheries 
surveys).

FC1

NRA 1993/4 - 1998/9 Completed

9. 60 km of Strategic Landscape Assessment of 
the River Kennet.

Identify landscape issues related to the 
catchment planning process, develop policies 
for dealing with them and identifying 
enhancement opportunities. Share landscape 
assessment data with NDC and potentially 
define collaborative projects.

CMP issue related action 
(Fisheries and 
Conservation 
Management * Landscape 
Assessments).

FC1

NRA 1994/5 Final report completed February 1995. More 
detailed assessment work is yet to be finalised. 
BW has approached NRA on working with the 
document

10. Geomorphological survey of the River Kennet. 
Through consultation, identify the most 
appropriate mitigation and enhancement 
measures for selected reaches. Complete 
during 1994/95 ie by Quarter 4.

CMP issue related action 
(Fisheries and 
Conservation 
Management - 
Geomorphological 
survey.

FC1

NRA 1994/5 Survey of the Upper Kennet has been 
completed (summary report available June 
1995)

11. Survey and map the whole system detailing 
control structures by type, size and reaches 
controlled.

CMP issue related action 
(Flood Defence - Control 
structures).

FD2

NRA
BW, Riparian Owners

1994/5 Control structures arc being surveyed and 
recorded (1995/96)
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SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

12. Review condition of all control structures and 
prioritise work on them to produce a rolling 
programme of refurbishment! (Need for Flood 
Defence data).

CMP issue related action 
(Flood Defence - 
refurbishments).

FD2

NRA
BW, Riparian Owners

1994/5 Depending on 11 above.

13. WQ planning & modelling. Routine activity, to assess 
conditions on consent 
applications.

NRA
DOE, Industry, 
District & County 
Councils

1993-1998 New classifications GQA and RQOs.
(SWQOs by DOE) introduced (see Appendix 
B)

14. Water resources planning: assess current & 
future demands.

-

Routine activity - Water 
Resources Planning

NRA
Water Companies, 
Industry

1993/4-1998/9 Production and promotion of strategy 
document undertaken. Specific investigations 
continuing.
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TABLE 2: REGULATION & ENFORCEMENT

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participants)

PROGRAMME PROGRESS/COMMENTS

1. Discharge consenting & charging for discharges. Routine activity. NRA (applicant) 1993/4 - 1998/9 On-going activity.

2. Enforcement of pollution control legislation: 
collection of evidence, follow up legal action, 
prosecution.

Routine activity. NRA 1993/4 - 1998/9 Successful conviction for agricultural 
pollution (Fine £500).

3. Compliance of experimental Nitrate Sensitive 
Areas, (eg, Ogboume St George), establishment 
of Nitrate Vulnerable Zones.

Routine activity, to 
protect public water 
supply boreholes from 
diffuse pollution (by 
nitrate).

Landowner
NRA
TWUL
MAFF, ADAS

1993/4 - 2000/1 Monitoring continues. Ogbourne St 
George scheme extended to the Year 2000. 
Public consultation on the Ogbourne NVZ 
boundary will be completed by end 1995.

4. Enforcement of NRA’s policy & practice for the 
protection of groundwater.

Routine activity. NRA 1993/4 - 1998/9 On-going activity.

S. Abstraction licensing in order to protect both 
water quantity & quality.

Routine activity - 
abstraction licensing

NRA In the year 1/4/94 - 31/3/95: 9 new 
licences granted; 4 revoked; overall 
reduction in licensed quantity of 744750
m7yr

6. Abstraction licence enforcement to ensure 
compliance with licence conditions.

Routine activity - 
abstraction licence 
enforcement

NRA 166 visits

7. Development planning: to achieve sustainable use 
of water resources, safeguard NRA interests & 
identify opportunities for environmental 
enhancement.

Routine activity. NRA Continuing to promote NRA policies on 
sustainable use of water resources into 
Local Authority Development Plans
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SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participants)

PROGRAMME PROGRESS/COMMENTS

8. Regulation of Fisheries through the issuing of 
consents. Enforcement of Rod licences, and 
fisheries byelaws & consents.

Routine activity. 
Bailiffing patrols.

NRA
UTFC
R&DAA

1993/4 - 1998/9 On-going. Good progress made with 
KVFA on fish removal policy.

9. Regulation of navigation through issuing of craft 
registrations.

Routine activity, (agency 
basis for BW).

NRA/BW 1994/95 258 by NRA 
104 by BW

10. Enforcement of craft registration, navigation 
byelaws & launch safety specifications.

Routine activity. BW
NRA (at Blake’s Lock 
and downstream to 
Thames)

1993/4 - 1998/9 On-going activity. Blake’s Lock is now 
manned in a joint agreement between NRA 
and BW and both sets of byelaws and 
responsibilities are enforced.

11. Land Drainage consents to primarily prevent 
flooding.

Routine activity. Discussions continuing with BW re: 
Newbury Lock works.

12. Ensure new abstractions are not detrimental to 
environmental needs: Produce abstraction 
policy for Kennet Catchment.

CMP issue related action 
(Water Resources - 
abstraction policy).

WR4

NRA
TWUL

1994/5 - 1995/6 Draft produced; to be finalised during 
1995/96 subject to the impact of national 
policy development

13. A34 Newbury By-pass poses a threat of 
increased flood risk and possible adverse 
ecological impact: Continue to oppose present 
form of A34 Newbury By-pass as proposed. 
Investigate the possibility of incorporating 
mitigation proposals into a strategic flood 
alleviation scheme.

CMP issue related action 
(Flood Defence - A34 
Newbury By-pass).

FD5

NRA 
NDC, HA

1994/5 - 1995/6 Scheme under review by HA. NRA 
opposition maintained. Environmental 
studies on the river corridor are being 
completed by NRA. For example, further 
studies are being undertaken this year into 
the aerial stages of aquatic invertebrates.
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SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participants)

PROGRAMME PROGRESS/COMMENTS

14. Determination of Axford Licencc variation and 
establishment of flow constraint on River 
Kennet.

CMP issue related action 
(Water Resources - 
Upper Kennet River 
Levels).

WRlb

NRA
TWUL

1994/5 - 1995/6 see 3.1

15. Increase uptake (by local authorities) of model 
land use statements to enhance the water 
environment.

Routine activity NRA
County and local 
councils

1993/4 - 1998/9 NRA representations well received by 
BCC, WCC, RBC, NDC and KDC. Good 
liaison maintained.

20 NRA Thames Region (West Area)



River Kennet Catchment Management Plan - Annual Review 1994/5 Operations - Table 3

TABLE 3: OPERATIONS

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

1. Provide access to Public Register. Routine activity. Stat. 
duty, WR Act 91.

NRA 1993/4 - 1998/9 New leaflet produced.

2. Pollution prevention visits: identify & educate 
potential polluters.

Routine activity. NRA
Industry, Fanners

Bennet Road industrial area complete 
Worton Grange (Reading) to be 
completed by 30/7/95.

3. Continue programme of pollution prevention
campaigns and complete Foudry Brook farming and 
industrial areas and Enboume and Tributaries 
farming areas.

CMP Issue related action 
(Water Quality - pollution 
prevention)

WQ7

NRA
District & County 
Councils,
TWUL, Industry,
Farmers,
MAFF/ADAS

1993/4 - 1998/9 Foudry Brook farms complete. 
Enbome 50% complete. Kennet & 
Avon marinas complete.

4. Emergency response service (24hr) to reported 
incidents of pollution to minimise impact of 
pollution on the environment.

Routine activity. 
Published standards of 
service.

NRA
Emergency services

1993/4 - 1998/9 On-going activity.

5. Provide data & advice to further education & 
understanding of the water environment, eg water 
companies, public.

Routine activity. Includes 
site visits.

NRA Wide range of activities including 
pollution prevention inspections. 
On-going activity.

6. Emergency response service (24hr) for fish rescues 
to prevent or limit losses of fish.

Routine activity. 
Published standards of 
service.

NRA
Local & County 
Councils

1993/4 - 1998/9 On-going.
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SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

7. Provide appropriate land drainage, prevent flooding, 
whilst ensuring full protection or mitigation of 
damage to fisheries and other wildlife habitats.

Routine activity: 
watercourse maintenance 
programme, including 
aquatic plant management 
& dredging & bank 
trimming.

NRA
Riparian Owners

1993/4 - 1998/9 A continuing need to control weeds 
using hand cutting environmentally 
sensitive methods.

8. Emergency response service (24hr) to reported 
incidents of flooding to protect people & property, 
including flood warning.

Routine activity. NRA 1993/4 - 1998/9 This winter included removal of 
obstructions, flood patrols and the issue 
of Yellow and Amber flood warnings in 
the catchment.

9. River Control: identify responsibility for operation 
& maintenance of control structures.

Routine activity. NRA has 
powers to supervise 
riparian owners.

NRA
Riparian Owners

1993/4 - 1998/9 Depends on the outcome of Table 1 11. 
Design work on four fish passes on 
Kennet in progress. Two may be 
constructed 1995/96.

10. Maintain facilities for Navigation & general public, 
eg locks, moorings, footbridges, stiles etc.

Routine activity. NRA/BW 
Riparian Owners 
District & County 
Councils

1993/4 - 1998/9 Positive steps have been made and a 
good understanding of work and 
cooperation is being achieved eg 
County weir which was jointly funded 
between NRA and BW (as specific 
benefit to Flood Defence operations 
were identified).
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SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

11. Assess the feasibility of combining the hazardous 
chemical lists of HMIP, COSHH, HSE, County 
Councils, C1MAH, BASIS and the fire brigade into 
a single database and collation of local data on 
hazardous sites.

CMP issue related action 
(water quality - use and 
storage of chemicals).

WQ4

NRA
HMIP, County 
Councils, HSE

1993/4 - 1998/9 Some information obtained but further 
progress has been delayed pending the 
development of a Pollution Prevention 
database.

12. Investigate the extent of the problem of turbid water 
entering R. Dun by inspection, sampling and 
analysis, etc at the Shalboume/canal confluence and 
downstream of lock.

Investigate cause of the problems of turbid water 
entering R Dun from canal and identify solutions.

Ecological effects may also need to be considered: 
produce report and make recommendations, 
considering effect on Fisheries and Conservation 
including geomorphology.

CMP issue related action 
(Water Quality - River 
Dun/Shalbome/canal 
confluence area).

WQ8

NRA
EN, BW, Riparian 
Owners

1994/5 - 1995/6 Through liaison with BW and riparian 
owners, the NRA has proposed a 
scheme to alleviate the problem which 
will also improve the existing habitat. 
This involves a silt settlement area in 
form of a reed bed and settling pool.

High flows have hampered progress. 
However, sediment monitoring stations 
have been established and sampling has 
commenced.

13. The support of designation of part of the Rivers 
Kennet and Lamboum as a SSSI. Ensure all 
internal operations are in sympathy with the high 
nature conservation value of the catchment and 
advise and promote the sensitive management of 
this valuable resource.

CMP issue related action 
(Fisheries and 
Conservation Management 
- maintaining the high 
ecological value of the 
catchment).

FC2

EN
NRA, Riparian 
Owners, BW, KVFA, 
Wildlife trusts

1994/5 - 1995/6 SSSI boundary survey and definition 
completed. Approval of EN Council 
for notification of Kennet and 
Lamboum secured. Pre-notification 
consultation complete and notification 
expected September 1995.
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SPECIFIC ACTIVITY NATU1RE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

14. Thatcham Reed Beds SSSI: Instigate an
investigation into the problem and recommend 
actions, ie, habitat management programme, repair 
and refurbishment of control structures, etc.

CMP issue related action 
(Fisheries and 
Conservation - Habitat 
management at Thatcham 
Reed Beds SSSI).

FC3

RSPB, EN 
NRA, NDC

1994/5 - 1995/6 RSPB completed draft Management 
Plan. Steering group formed (NRA, 
EN, NDC). Recommendations due to 
be implemented 1995/9.

15. Continue (and improve as necessary) sympathetic 
and sensitive canal and river maintenance for 
navigation and flood defence purposes. Enhance 
existing consultation procedures before and during 
such works. Procedures currently work well and 
should be continued.

CMP issue related action 
(Flood Defence - 
maintenance and 
conservation conflict).

FD4

BW, NRA 
EN

1994/5 - 1998/9 Some positive steps have been made. 
Satisfactory liaison between EN, NRA 
and BW is ongoing.

16. Assess PHABSIM as a means to set prescribed flow 
(for Axford licence) to protect environmental needs.

CMP issue related action 
(Water Resources - Upper 
Kennet River Levels and 
Flows).

WRla

NRA 1993/4 - 1994/5 Completed. Output data used to help 
determine licence
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SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

17. Assess need and potential to develop new
groundwater resources in the Middle and Lower 
Kennet.

Use of NRA in-house groundwater and habitat 
models to assess effects of abstraction and the 
potential for further development.

CMP issue related action 
(Water Resources - 
increases in demand due to 
Structure Plan proposals).

WR3a

NRA
TWUL

1993/4 - 1996/7 Investigations into new resources are 
ongoing. Modelling work has been 
started. Discussion to be held with 
TWUL on requirement, timescales and 
further investigations to be programmed 
for 1995/97. Activity reprogrammed to 
1996/7.

Preliminary modelling work in the 
Newbury area has been carried out. 
Further work will be incorporated into 
a more wide-ranging project.

18. Investigation by TWUL of emergency support for 
Reading Water Supply; from chalk aquifer at 
Fobney, Thames-side groundwater or river.

Test pumping and other work is ongoing

CMP issue related action 
(Water Resources - 
increases in demand on 
water resources).

WR3c

TWUL
NRA

1995/6 - 1996/7 TWUL have test pumped four 
boreholes and plan to continue the 
investigations

19. Evaluate water supply needs of the canal (for 
navigation), resources availability, distribution and 
limits of operation. Investigate ways of optimising 
water usage. Continue liaison with relevant parties.

CMP issue related action 
(Water Resources - Kennet 
& Avon Canal).

WR7

BW,
NRA,
Kennet & Avon Canal 
Trust,
Riparian Owners

1993/4 - 1998/9 BW and NRA Operational staff have 
discussed sharing electronically 
gathered river information which should 
help in identifying problems and 
targeting manpower in the medium to 
long term.
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LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

20. Ingress of groundwater to sewers reduces their 
capacity to carry sewage and is the direct cause of 
flooding in some areas: Undertake liaison to 
identify critical problem areas and repair 
programme. West Kennet and Aldboume areas are 
being worked on currently. Where sewer 
surcharging results in water quality problems the 
issue shall be addressed by the NRA.

CMP issue related action 
(Water Quality - ingress of 
groundwater to sewers).

WQ6

TWUL
Borough & District 
Councils,
NRA

1993/4 - 1998/9 Some discussions between NRA and 
Thames Water. STW improvements 
are preferred to sewer repair.

21. Development control in the floodplain by Local 
Authorities. Continue mathematical modelling of 
the floodplain of the Rivers Kennet and Lamboum 
in the Newbury and Thatcham area to ascertain if 
standards of service are being achieved. Continue 
monitoring of water levels, flow and gate operation 
to assist with calibration of hydraulic model.

CMP issue related action 
(Flood Defence - increased 
risk of flooding in 
Newbury and Thatcham).

FD1

NRA
District & County 
Councils, Riparian 
Owners

1994/5 - 1998/9 Suitable policy statements for floodplain 
protection have been included in most 
statutory development plans

22. Management of complex control structures in the 
Newbury area in order to reduce potential risk of 
flooding. Continue mathematical modelling to 
investigate Standards of Service and need for flood 
defence capital works.

CMP issue related action 
(Flood Defence - 
management of river 
structures).

FD3

NRA
District & County 
Councils, Riparian 
Owners

1994/5 - 1998/9 Depends on the outcome of table 1.11 
and 21 above.

23. Litter on the Kennet and Avon Canal especially on 
the bank: Improve public awareness and education.

CMP issue related action 
(Water Quality - Litter).

WQ9

NDC, RBC, KDC, 
BW, NRA, CKC, 
Riparian Owners

1993/4 - 1998/9 Visual inspection planned for Autumn 
1995.
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LEAD
RESPONSIBILITY 
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PROGRAMME PROGRESS/COMMENTS

24. Make positive use of existing groups and fora to: 
help the NRA achieve its coordinating role, 
report incidents promptly, 
promote monitor, audit and review actions.

Raise awareness and communicate the importance 
of implementing the Action Plans by key 
participants.

CMP issue related action 
(Communications - 
effective coordination of 
debating local concerns 
and issues).

COl

NRA
County & Local 
Councils, Riparian 
Owners, Interest 
groups

1994/5 - 1998/9 Invitations to give talks and attend 
meetings of external organisations have 
been accepted. The fisheries section is 
represented at the KVFA. Staff also 
attend Reading Waterways Forum, CKC 
etc.

Discussions continued with key 
participants through the NRA CMP 
monitoring and review process and 
aided by the distribution of the Cross- 
functional plans etc.

25. Commission and distribute six monthly newsletter to 
key participants of the Action Plan.

CMP issue related action 
(Communi cations).

COl

NRA
County & District 
Councils, Riparian 
Owners, Interest 
groups

1994/5 - 1998/9 Six monthly newsletter produced 
November 1994, distributed widely and 
generally well received.

26. Form working groups of key participants to monitor 
and review the implementation of Action Plans. 
Through a forum, disseminate progress on Action 
plans annually to an invited audience.

CMP issue related action 
(Communications).

COl

NRA
County & District 
Councils, Riparian 
Owners, Interest 
groups

No Forum or working groups planned 
due to lack of resources but this Annual 
Review will communicate progress.
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27 Investigate ways of improving awareness of NRA 
and its duties through effective communication to 
external interested parties, ie, "the public”.

CMP issue related action 
(Communi cations).

C02

Analysis of questionnaires. Various 
Customer Care Initiatives within West 
Area eg leaflet, displays, Newbury 
County show, West Area Open day, 
etc.
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TABLE 4: IMPROVEMENT

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

1. Planned enhancement projects as identified in the 
Flood Defence Habitat Enhancement Programme 
(chosen by Fisheries/Conservation) are R. Dun at N. 
Standen and R. Kennet at Wasing.

Routine activity. NRA
Riparian Owners, EN, 
County & District 
Councils

1993/4 - 1998/9 Enhancements on River Kennet at Newbury 
held pending By-pass Inquiry.

Much enhancement achieved through Flood 
Defence funding and during routine river 
maintenance works.

2. Promote the recreational use of water and associated 
land & encourage public access, primarily through 
joint ventures.

Routine activity to 
enhance amenity value of 
water environment. 
Benefits local community.

NRA
Co Co, Riparian 
Owners, District & 
County Councils

1993/4 - 1998/9 No opportunity has presented itself for joint 
ventures. However, a recreation 
information strategy has been developed for 
Thames Region as a whole.

3. Promote improvements in water environment in 
minerals plans: encourage wetland habitat & 
landscape enhancements as part of "after use 
plans”.

Routine activity. NRA
County and Local 
Councils

1993/4 - 1998/9 Suitable policy statements are being included 
in relevant development plans eg Hampshire 
Minerals and Waste Plan, Berkshire 
Minerals Plan, Oxfordshire Minerals and 
Waste Plan.
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LEAD
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PROGRAMME PROGRESS/COMMENTS

4. Look to promote and initiate an otter habitat project. 
Aim to assess its suitability for otters by 
investigating habitat, prey populations and the levels 
of toxic pollutants ie through fish tissue analysis.

CMP issue related action 
(Fisheries and 
Conservation - recovery 
of an Otter population).

FC5

NRA
WWT, BBONT, 
KVFA, EN, Riparian 
Owners, County 
Council

1994/5 - 1998/9 Survey work ongoing through the Project 
Officer employed by Wiltshire Wildlife 
Trust who undertake the day-to-day running 
of the project. Opportunities for 
enhancement identified through liaison with 
land owners. A number of artificial otter 
holts have already been built. Natura] 
recolonisation will be encouraged. Otters 
have been reported but since there have 
been no definite signs, otters are presumed 
absent on the catchment.

5. Re-establish a substantially self-sustaining run of 
salmon.Programmed stocking of juvenile salmon into 
the Rivers Kennet and Lamboum.

CMP issue related action 
(Fisheries and 
Conservation - Salmon 
rehabilitation).

FC10

NRA
TST, KVFA, 
Riparian Owners

1994/5 - 1998/9 1,000 parr and 8,000 fry stocked into the 
Kennet system.

6. West Berkshire Groundwater Scheme Sites: 
Removal of unsightly disused radio masts. 
Commission grass cutting regimes. General site 
clearance and tidying up.

Routine activity NRA
TWUL

1994/5 - 1995/6 Existing redundant masts have been 
removed and others are to be taken down as 
telemetry systems are changed to land lines.
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7. Environmental impact of increased boat traffic on 
physical habitat of Kennet & Avon Canal: Take 
appropriate opportunities for enhancement when 
doing maintenance works eg soft bank revetment, 
off channel refuges for invertebrates and fry, 
planting etc.

CMP issue related action 
(Fisheries and 
Conservation - Kennel & 
Avon canal, impact of 
increased boat traffic).

FC8

BW
NRA

1993/4 - 1998/9 Recommendations incorporated into the 
Hungerford Marina planning application.
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FUTURE REVIEWS

5.0 The Action Plan will be monitored annually and a report (such as this one), the CMP 
Annual Review, will be issued outlining progress. The need to update the CMP will 
be assessed at the next CMP annual review. The period between major revisions to 
the CMP will normally be five years.

5.1 The Annual Reviews can only be as good and comprehensive as the information and 
contributions received. In particular local authorities, EN, BW, TWUL, ARK, HMIP, 
industry, K&ACT, KVFA, Riparian owners and readers are asked to send in any 
noteworthy information on activities which would be of interest to others in the 
catchment. This will keep the NRA informed and ensure that all the news on 
progress and activities are disseminated properly and widely through the River Kennet 
CMP Annual Review.

CONCLUDING REMARKS

6.0 ENVAGE - The Environment Bill received its second reading in the House of 
Commons on 18 April 1995 and has been fully debated. The Bill will bring together 
the NRA, HMIP and the local Waste Regulation Authorities into one single 
Environment Agency in April 1996. Advisory Committees were formed in April to 
facilitate the move. The Committee stage will continue until June and their duties 
will include a critical examination of and suggested amendment to the Bill.

6.1 It is expected that the next Annual Review of the CMP Action Plans will be published 
by the NRA as an integral part of this new agency in May 1996.

Thank you for your interest in the River Kennet catchment. As this Review 
shows, the NRA and others have made considerable progress towards addressing 
the activities stated in action plans. The NRA hopes that this work can continue 
in the future.

PLEASE LET US KNOW YOUR VIEWS AND YOUR ACTIVITIES.

Please note: This is not a legally or scientifically binding document since it is written 
for both wide public appreciation and information.
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APPENDICES

APPENDIX A - Progress of Statutory Plans

Structure Plans

Berkshire Structure Plan 1991 - 2006. Modifications December 1994. (Pending Adoption - 
awaiting DoE’s decision on housing figures).

Hampshire Structure Plan Approved January 1994. (Structure Plan currently being reviewed - 
"Hampshire 2011”)

Oxfordshire (4th Alteration 1993). Structure Plan Review due to take place this year.

North East Wiltshire Structure Plan (incorporating Alterations No.l&2) approved April 1993. 
Replacement Structure Plan for the whole of Wiltshire currently being prepared.

District Plans

Basingstoke & Deane District Local Plan. Deposit Draft July 1992 (Changes document 
published May 1994). Public Inquiry started January 1994 and expected to finish July 1995.

Kennet District Plan - Deposit Draft March 1994 (Public Inquiry started March 1995).

Newbury District Local Plan: Adopted December 1993 (Local Plan Review Draft for Public 
Consultation December 1995).

North Wiltshire District Local Plan: Adopted August 1993. Deposit Draft of Local Plan 
Review April 1995.

Reading Borough Plan Deposit Draft 1992. (Inquiry held Oct 1993 - Jan 1994). Inspectors 
Report received August 1994.

Thamesdown Borough Local Plan - Deposit Draft May 1994. (Public Inquiry - current).

Vale of White Horse Public District Plan Consultation Draft November 93. (Deposit expected 
Autumn 1995).

Minerals Plans

Hampshire Minerals and Waste Plan Deposit Draft November 1993. Public Inquiry to begin 
June 1995
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Berkshire Replacement Minerals Local Plan - Draft January 1993. (Adoption likely after 
May).

Oxfordshire Minerals and Waste Plan Deposit Draft 1993. (Public Inquiry held Summer 
1994).

Wiltshire Minerals Plan Public Consultation Draft September 1994 

Waste Plans

Berkshire Waste Local Plan Deposit Draft December 1994.

APPENDIX B

General Quality Assessment Scheme

The GQA scheme is used to make periodic assessment of the quality of river water in order 
to monitor geographical and temporal trends. The scheme comprises four components - 
general chemistry, nutrients, aesthetics and biology - each providing a discrete "window” 
upon the quality of river stretches. The general chemistry component of the GQA is in 
current use, and comprises six tiered grades defined by standards for Dissolved Oxygen, 
BOD and Total Ammonia. The remaining three windows are still under development and 
will be applied when available.

Water Quality Objective Scheme

j. ne w Qw sciicmc csi&Oiisrics cicEi quail iy largets to provide a commonly-agrccd planning 
framework for regulatory bodies and dischargers alike. The proposed WQO scheme is based 
upon the recognised uses to which a river stretch may be put. These uses include: River 
Ecosystem, Special Ecosystem; Abstraction for Potable Supply; Agricultural/Industrial 
Abstraction; and Watersports. The standards defining the five tiered River Ecosystem (RE) 
use classes, which address the chemical quality requirements of different types of aquatic 
ecosystems, were introduced by The Surface Waters (River Ecosystem) (Classification) 
Regulations 1994. Standards for further uses are still under development.

For each stretch of river, a target RE class will be assigned, including a date by which this 
standard of water quality should be achieved. Until WQOs are formally established by legal 
Notice served by the Secretary of State, and therefore exist on a statutory basis, they will be 
applied on a non-statutory basis through a translation of River Quality Objectives (RQOs) 
from NWC classes to appropriate RE classes and target dates.
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These new RQOs will consist of "short-term” and some "long-term” targets. The short-term 
targets indicate the quality that is achievable within a five to ten year horizon of planned 
investment and/or actions by dischargers and the NRA. The long-term targets will indicate 
a quality that is achievable at some point beyond a 10 year horizon if future improvement 
actions can be funded. As a result, these long-term targets will show the target class but no 
target date.

In Thames Region, the RQOs (NWC-based) are now in the process of translation into River 
Ecosystem classes on a catchment by catchment basis following the introduction of the 
Regulations last year. The detailed translation for the Kennet catchment is expected to be 
completed in time for the next Annual Review (June 1996).
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ABBREVIATIONS

AONB Area of Outstanding Natural Beauty
ARK Action for the River Kennet
BCC Berkshire County Council
BW British Waterways
CKC Cleaner Kennet Cam paign
DoE Departm ent of the Environment
EC European Commission
EN English Nature
ENVAGE The Environment Agency
HA The Highways Agency
HMIP Her Majesty’s Inspectorate o f Pollution
HSE Health & Safety Executive
K & ACT Kennet & Avon Canal Trust
KDC Kennet District Council
KVFA Kennet Valley Fisheries Association
MAFF Ministry of Agriculture, Fisheries & Food
NDC Newbury District Council
NWC National Water Council
PHABSIM Physical Habitat Simulation System - a suite o f com puter

program m es used for the specification of ecologically 
acceptable flows

RBC Reading Borough Council
R&DAA Reading & District Anglers Association
RSPB Royal Society for the  Protection o f Birds
SSSI Site of Special Scientific Interest
TWUL Tham es Water Utilities Limited
WCC Wiltshire County Council

D ocu m en ts a lso  in  th is  series:

River Kennet Catchment Management Plan Consultation Report (March 1993) 
River Kennet Catchment Management Plan Final Report (April 1994) - price £10  
River Kennet Catchment Management Plan Newsletter (November 1994)
River Kennet Cross-functional plan (October 1994)




