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1.0 VISION FOR THE CATCHMENT

To realise the environmental potential of the River Ribble Catchment, the Environment Agency will

work in partnership with Local Authorities, industry. North West Water Ltd., British Waterways.

English Nature and other key participants. This plan will provide an important focus for this

partnership within a timescale of five years, and working towards the totality of the vision over a

longer timespan.

The Agency's aims are:

•  To maintain, improve and develop all of the Ribble Fisheries by identifying and removing 

limiting factors and by implementing the Agency’s programme of fisheries developments 

and improvements.

•  To work towards the minimised risk of flooding to property, residential or otherwise, by 

efficiently using available resources in maintaining and improving flood and tidal defences.

•  To influence Local Planning Authorities and developers to ensure future development within 

the catchment is carried out in such a way as to protect and enhance the water environment 

and associated land.

•  To provide the conditions for the restoration of the natural habitat along the rural lengths of 

the Ribble Catchment where this is feasible. In the urban areas to promote the rivers and 

watercourses as features which benefit the area visually and provide a wildlife link where 

possible.

•  To maintain good quality waters and to improve poor quality waters throughout the 

catchment, particularly those in the Rivers Calder and Darwen and their associated 

tributaries, to standards which will enhance the amenity of the surroundings, allow thriving 

fisheries and other water based uses.
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2.0 INTRODUCTION

2.1 THE ENVIRONMENT AGENCY

On April 1st 1996 the National Rivers Authority (NRA). Her Majesty’s Inspectorate of Pollution 

(HMIP) and the Waste Regulation Authorities (WRA) combined to form the Environment Agency. 

The Agency has all the powers and responsibilities of each of these pre-existing bodies, including a 

commitment to produce action plans and annual reviews of existing Catchment Management Plans 

(CMPs).

2.2 THE MANAGEMENT PUNNING PROCESS

The former NRA adopted the concept of integrated catchment management as a means of balancing 

both the needs of all users of the water environment and the interests of the water environment itself. 

As part of this process, the NRA undertook a programme of CMPs. Through these plans the NRA 

aimed to realise the environmental potential of a catchment, in terms of water quality, water quantity 

and physical features.

The first stage of this management plan process was the production of a consultation report. This 

outlined the issues within a catchment area and options for their resolution. Following a period of 

consultation, involving both other organisations and individuals, an action plan was produced. This 

included an activity plan for improvements to the area in terms of the water environment. The action 

plan outlined areas of work and investment and incorporated a timescale against which actions should 

be completed.

An important part of the process is to monitor the action plan to ensure that actions are achieved and 

that the plan continues to address all relevant and significant issues in the catchment in an appropriate 

manner. This report summarises the progress made since the publication of the November 1995 

Action Plan. Since the plan was largely undertaken under the auspices of the NRA it only considers 

water issues pertaining to previous NRA responsibilities.

The Environment Agency is continuing the commitment to produce integrated management plans 

encompassing issues arising within the areas over which it has responsibility or through partnership 

and liaison with other groups. Local Environment Agency Plans (LEAPs) will be produced for all 

areas by the year 2000. This includes those areas previously covered by a CMP. The CMP annual 

review will provide an update of progress until superseded by the publication of a LEAP.
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3.0 OVERVIEW OF THE CATCHMENT

3.1 GENERAL

The River Ribble is one of the largest rivers in the North West, draining a catchment area of 

2128sq.kms. and covering a distance of 110km. from source to mouth.

The Ribble originates high in the Pennines at Newby Head Moss at an altitude of 422m. The river 

cascades down through some of the most breathtaking scenery in England, with the Yorkshire Dales 

National Park to the east and the Forest of Bowland to the west.

The mid-Ribble is joined just south of Clitheroe by two major tributaries. The River Hodder rising in 

the Forest of Bowland, provides a large proportion of the drinking water supplies for Blackburn and 

Hyndburn. In contrast to this, the River Calder crossing East Lancashire is a river in recovery from 

previous industrial practices, exhibiting many pollution relics e.g. minewater, contaminated land run

off and sewage discharges.

Having gained its two major tributaries the broad middle reaches of the Ribble meander through the 

natural flood plains around Ribchester supporting good coarse and game fisheries, and bounded by 

mature grazing land.

Flowing on below the fly-over of the M6 Motorway and above the principal sandstone aquifer, the 

river enters the District of Preston. Downstream of its tidal limit it is joined by the River Darwen, 

draining the conurbation of Darwen and Blackburn.

In its estuarial reach, the Ribble is joined by the Douglas (the Douglas CMP First Annual Review was 

published October 1996).The only bathing beach within the catchment is at St. Annes. At this point 

the river mouth widens and the River Ribble flows into the Irish Sea.

The Leeds to Liverpool Canal passes through Colne, Nelson, Blackburn and Burnley. Once a major 

link between the Liverpool Docks and the industrial mills of East Lancashire and Yorkshire, it is now 

an important recreational asset, as is the Lancaster Canal which is the other major inland waterway 

network in the catchment. A proposal for a link between the Ribble Estuary and the Lancaster Canal 

has received a conditional planning approval from Preston Borough Council. The Agency has many 

concerns about the environmental impacts of the proposal and has yet to be convinced that these 

impacts can satisfactorily be overcome. Part of the catchment also falls under the remit of the Mersey 

Basin Campaign.

Effluent Disposal

The major consented discharger to the Ribble Catchment is North West Water Ltd (NWW) who have 

42 wastewater treatment works (WwTWs) in the catchment. The range in the size of WwTWs in the 

catchment is considerable with the smallest works treating a population equivalent of about 20 and 

the largest a population equivalent of greater than 30().(XX). The larger works in the catchment are 

Hyndburn. Burnley, Darwen. Blackburn. Preston and Walton-le-Dale.

There are also a small number of private sewage treatment works in the catchment and septic tanks 

are w idespread in areas of the catchment that are unsewered.

As a result of former policies of encouraging discharge of trade effluent to sewer, there are only a 

small number of direct industrial discharges within the Ribble Catchment. The most significant 

discharge is that from the British Nuclear Fuel Ltd Springfield site to the Ribble Estuary.

The other major industry of significance is quarrying, and there are several trade effluent discharges 

from quarries within the catchment. Coal mining was formerly a major industry within the catchment 

and discharges from abandoned mines still have an adverse impact on water quality.
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There are also several NWW water treatment plants within the catchment and these are also subject 

to consent conditions.

Combined sewer and pumping station overflows are located on most sewerage systems in the 

catchment and are subject to consents. These aim to limit the frequency of the discharge to occasions 

when intense rainfall occurs and adequate dilution is available in the receiving watercourse. There 

are more than 325 combined sewer overflows in the catchment. About 100 of these are considered to 

be in an unsatisfactory condition. Over the next 10 years more than 50 of these will be improved or 

abandoned by NWW.

Agricultural activity predominates over much of the catchment. Spillages of silage, slurry and other

farm waste including sheep dip can cause 

f l g a f f f j h l seri ous pollution incidents. Diffuse pollution

^  (jue t0 run-off from fertiliser, pesticide

spraying and general agricultural land use can 

cause pollution for longer periods due to the 

time taken for pollutants to reach the 

watercourse.

Fisheries
There are also a number of fish farms within 

the catchment. Discharges from these are 

subject to consent conditions and these 

discharges generally have only localised 

impacts.

The gradual improvement in water quality in the River Calder has resulted in a greater number of 

salmon interrupting their spawning migration and lying in the River Ribble downstream of the 

confluence of the River Calder. The proportion of the total catch of salmon caught in this section of 

the Ribble, known locally as the “Big Ribble”, has also increased.

The coarse fishery is mainly sited in the “Big Ribble”, the Rivers Darwen and Calder, and throughout 

the Leeds-Liverpool and Lancaster Canal Networks. The main species angled for are chub, dace, 

roach and barbel; pike, perch, eels, carp, bream, gudgeon and minnows are also present.

Very little is known about the biology of the coarse fish populations in the River Ribble, though this 

is currently being studied.

Recreation

PRESTON
M ARIN A

DEVELOPM ENT

Many leisure activities are pursued around the Ribble Estuary. These include water sports such as 

sailing, wind surfing, canoeing and fishing along with land-based activities such as bird-watching,

shooting and landyachting. There are also 

extensive countryside walks including the 

Ribble Way as well as cycling along the 

Lancashire Cycle Way.

The River Ribble generally reacts slowly to 

rainfall and flood events are not frequent; but 

they do occur, with the most notable recent 

events (1995) in C litheroe, Ribchester, 

W ycoller and Walton-le-Dale. There are 

exceptions to this slow response from 

tributaries with little flood plain storage which 

become quickly overwhelmed with flood water 

and sever damage has occurred in the past, for example at Barrowford and Lomeshaye in Pendle 

Water.

Flood Defence
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Abstraction

S S S I ,  R IB B L E  EST U A R Y, 
LYT H A M , S T  A N N E 'S

Public water supply forms the largest percentage of total water licensed from surface and 

groundwater within the catchment. This supply of potable water is mainly the responsibility of North 

West Water Ltd.

There are 13 NWW Ltd supply intakes. The main five are:

•  Stocks Reservoir - River Hodder

•  River Whiterndale and Brennand - direct intakes

•  Langden and Hareden Brooks

•  Hurstwood Reservoir Impounding the head water

•  Cant Clough Reservoir of the River Brun

Abstractions within the catchment are also utilised for agriculture, fish farms, hyrdo-power and 

industrial uses.

Conservation

The River Ribble and many of it’s tributaries are important throughout their lengths for wildlife. 

Much of the area is of high scenic value (some are Areas of Outstanding Natural Beauty) and there

are a number of wetland areas of particular 

conservation value. There are various wetland 

Sites of Special Scientific Interest (SSSIs) 

throughout the catchment including the marsh 

areas of the Ribble Estuary which form the 

Ribble Estuary SSSI, an area of international 

significance for over wintering and migrating 

w ild fow l, which is recognised by the 

designattions of RAMSAR Site (a wetland site 

of international conservation significance), 

Special Protection Area (SPA) and a National 

Nature Reserve.
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4.0 SUMMARY OF PROGRESS

This first annual review for the Ribble indicates areas of positive improvements and agreements made

as part of the Ribble catchment management planning process, for example;

•  Agreements on work programmes have been arrived at with North West Water Ltd relating 

to pumping stations and overflows. For other, larger programmes, consultations are taking 

place with North West Water.

•  A significant improvement is the completion of upgrading Preston WwTW to full treatment 

from primary settlement. North West Water Ltd completed this scheme before the 1996 

bathing season.

•  The Giant Hogweed spraying programme has led to an appreciable reduction in the number 

of plants and, consequently, the operational costs have been reduced.

•  The Ribble Archaeological Survey has been completed.

Many issues are still progressing and the resulting benefits will be highlighted in future reviews.

8



SECTION 5.0 

PROGRESS REPORT

KEY The Agency 

NWW 

LA

MAFF

WwTW

LA

Bold

Environment Agency 

North West Water Ltd 

Local Authority

Ministry of Agriculture, Fisheries and Food

Wastewater Treatment Works

Local Authority

completion of action

ongoing action

Denotes action is now complete and will be removed

from future reviews

Denotes a new/changed issue or action
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5.0 PROGRESS REPORT
DURATION OF ACTION

PROGRESS
No. ISSUE

RESPON!

ACTI0NS b in r SIBIMTY

OTHER

ESTIMATED

COST
'95 ’96 '97 '98 '99 FUTURE

Failure to meet 

objectives below Settle 

and Barnoldswick 

WwTWs.

Failure to meet 

objectives below 

Burnley and Hyndburn 

WwTWs.

Failure to meet 

objectives below 

Blackburn WwTW.

Install phosph 

plant at Settle 

Barnoldswick

Extension to 

WwTW.

NWW

NWW

Assess imp 

discharges 

ammonia and

Continue 

foaming

Ensure Hyn< 

complies with

Extension to 

WwTW requi

The

Agency

Not made available.

Solution dependant.

£15,000

£50,000

Unknown.

DoE to review designation of 

Ribble as a sensitive area by 

end of 1997. Phosphate 

removal at Settle and 

Barnoldswick WwTWdue by 

end of 1998.

None

Collection of samples to 

measure the level of detergents 

both in the river and in the 

effluents. Sampling began 

midway through 1996.

On-going.

On-going.Discharge is 

now complying with 

its consent.

Ammonia standard added to 

Blackburn WwTW consent in 

1996 to prevent increase in 

ammonia levels following 

installation of sludge treatment 

plant. Extension to the 

WwTW will be proposed as an 

AMP3 priority.



DURATION OF ACTION

ACTIONS
RESPONSIBILITY | ESTIMATED 

LEAD I OTHER C0ST

Failure to meet EU 

Bathing Water Directive 

in the Ribble Estuary.

Impact of overflows 

from combined 

sewerage systems and 

associated failures to 

meet objectives.

*Upgrade Preston WwTW to 

full treatment from primary 

settlement.

*Transfer and fully treat 

effluent flows presently 

discharged at Fairhaven.

** Monitoring of bathing 

waters and intensive 

investigation to assess reasons 

for failure and identify further 

work required.

Ensure completion and 

implementation of drainage 

area plans/schemes.

Morris Brow Pumping Station 

(PS) (Stock Clough).

Ballam Road PS/Fairhaven 

(Liggard Brook).

Preston (Savick Brook/Eaves 

Brook).

PROGRESS

NWW completed scheme 

before 1996 bathing season. 

Preston WwTW now 

producing very good effluent.

NWW completed scheme on 

time before 1996 bathing 

season. However, beaches at 

Lytham still failed the 

Directive in 1996. As yet the 

cause of 1996 failures still 

unknown and studies (extra 

sampling) still on-going.

Provision of new rising main 

and refurbishing at PS due to 

be completed this year (1997).

Details of NWW proposals 

awaited.

A joint (NWW/Agency) 

detailed study using 

procedures laid out in the 

Urban Pollution Management 

(UPM) manual is due to be 

completed this year. Scheme 

due to begin 1998 and be 

completed by June 1999.



Impact of overtlows 

from combined 

sewerage systems and 

associated failures to 

meet objectives.

Ensure completion and 

implementation of drainage 

area plans/schemes

Walton-le-Dale 

(Hennel Brook)

Blackburn (Blakewater 

Catchment)

♦Huncoat (Clough Brook). 

Nelson (Walverden Water).

Barnoldswick Stock Beck).

* ̂ Engine Brow PS (Stock 

Clough).

Kirkham (

Apply deve 

restrictions (e 

area)

Brook).

control 

Blackburn

Not made available. A scheme has been agreed in 

outline between 

Agency/NWW.

Not made available. Full

completion 

no later 

than 2005.

Joint UPM study nearing 

completion. Construction of 

part of scheme due to begin in 

1998 and be completed by 

July 1999.

Not made available. Unsatisfactory overtlows were 

abandoned late 1995/early 

1996. Scheme completed to 

schedule.

Not made available. Scheme 

completion 

no later 

than 2001.

A joint UPM study is nearing 

completion. Construction due 

to begin in 1998 and be 

completed by May 1999.

Not made available. No progress.

Not made available. Agency has requested

improvements to be 

carried out at the pumping 

station - to be financed by 

“efficiency savings" made 

by NWW. A scheme has 

been agreed in outline.

Not made available. Improvements made in

association with retail 

development work in 1996

Agency costs only. Until

completion 

of drainage 

area plan.

On-going.



ACTIONS
RESPONSIBILITY 

LEAD I OTHER

ESTIMATED

COST

Impact of contaminated 

surface water discharges 

from separate sewerage 

systems.

NWW to complete present 

programme of contaminated 

surface water (CSW) 

improvements.

e.g:-

Reedley Allotments. Burnley 

(discharge to Leeds Liverpool 

Canal).

Sweet Clough, Burnley 

Wrong way Brook and Carr 

Farm, Wesham nr. Kirkham 

Swinden Clough, Colne.

Ensure newly identified CSW 

problems are resolved.

e.g:-

The Goit. Padiham (tributary 

of River Calder).

Norfolk Avenue, Hampton 

(tributary of Shaw Brook).

Si Michaels Road. Kirkham 

(discharge lo Dow Brook). 

Beard wood and Lammack 

CSWs discharging to Arley 

Brook.

Parklands and Crownlee, 2 

CSWs in Penwortham 

(discharging to tributary of 

River Ribble).

NWW

NWW

Agents

House

holders

Industry

Agents

House

holders

Industry

Environ

mental

Health

Not made available.

Unknown 

Depends on 

solution dependent

Not all schemes have been 

completed. Either 

investigations are still ongoing 

or are still required. Some 

improvements have been 

achieved, e.g. improvements 

on industrial sites in Colne. 

Where wrong connections at 

domestic properties have been 

identified these have been 

passed over to Environmental 

Health departments.

Some CSWs e.g. St Michael's 

Road. Kirkham are presently 

being investigated. Local 

Authorities still wailing for 

funding to investigate other 

problems.

Impact of 

industry/industrial 

estates and associated 

failures to meet 

objectives.

Assess impact of the 

discharge.

Survey industrial premises.

Carry out necessary remedial 

work.

e.g:-

-William Blythes Ltd. 

Accrington (discharges lo 

Tinker Brook, White Ash 

Brook and Hyndburn Brook).

The

Agency

The

Agency

NWW

Owners/

Occupiers

NWW

Owners

Occupiers

Owners

Occupiers

Solution dependent

£50,000 minimum

Further surveys of Tinker 

Brook carried out in 1995 and 

1996.

Remedial work carried oul as 

problems are found (mostly 

drainage problems).



Impact of minewater 

discharged from 

abandoned mines.
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e.g:- 

Ford Quarry. 

Clough). 

Tarmac H 

Beck).

Consider nr 

treatment tc 

leachate.

Consider | 

foul sewer <

Failure to meet 

objectives in Bashall 

Brook.

Impact of fanning

Burnley (Easden 

Quarry (Whit

on ol on-site 

minewater

of public

discharge to 

and River

e.g:-

Deerplay 

Black Clc 

Calder.

Hapton Colliery discharge to 

Green Br

Investigate reasons for failure.

Continue prt 

control initia 

eg Main Dra 

Brooki

Provide infoi

agricultural c 

Pool Stream 

catchments.

Provision of 

pollution 

eg River

preve,

pollution

ves.

and Liggard

tion/advicc to 

munity. eg 

Dow Brook

farm” 

ntion facilities, 

catchment.

Owner

Coal

Authority.

Owner

Coal

Authority.

NWW

The

Agency

The

Agency

The

Agency

Farmers

Agents

MAFF

Unknown at this 

time.

Unknown at this 

time.

£5.000

Solution dependant

£10.000

Solution dependant

Ford Quarry consent - 

standards were formulated and 

a consent issued around 

November 1996.

Tarmac Quarry - Whit Beck - 

no progress.

The Agency has provided a 

national ranking list of 

minewater problems. The 

Deerplay Colliery discharge is 

in the top ten and the Coal 

Authority have carried out a 

feasibility study looking at 

options for treatment. More 

studies due to take place 

shortly.

Investigations on going.

Pro-active pollution control 

work has been on- going in 

these catchments.

Part of the Dow Brook 

catchment was resurveyed in 

1996

River Loud rehabilitation 

project began. Following 

pollution incident River Loud 

was restocked with fish.



DURATION OF ACTION

No. ISSUE
o

ACTIONS
RESPONSIBILITY ESTIMATED •u: 'UA '07 'OK '99 FIITITRF

PROGRESS

LEAD OTHER COST

12 Algal blooms in Preston

Docks.

Investigate reasons for 

eutrophication and algae in 

docks.

Investigate benefits of 

increased interchange of water 

within and between Preston 

Dock and the River Ribble.

The

Agency

LA

£2.500.

£2,500.

Improvements to quality of 

Preston WwTW effluent 

thought to have led to change 

in species of algae occurring 

in the docks.

Situation now improved.

Increased interchange was 

tried but was not 

beneficial.

13 Contaminated land. Undertake detailed 

investigation to determine the 

extent of groundwater 

contamination.

Determine land use criteria 

and set quality standards 

accordingly.

Remedy situation by removing 

pollutants.

e.g:-

Former Fina site. Chain Caul 

Way, Preston.

Darwen Gas Works.

LA

Developer

Site

owner

LA

Developer

Site

owner

LA

Developer

Site

owner

Unknown at this 

time.

Unknown at this 

lime.

Solution dependant

Investigation into 

groundwater 

contamination has taken 

place. Site remediation 

has also now taken place at 

the Darwen Gas Works. 

Post-scheme monitoring of 

boreholes is due to follow.

14 Identify strategy for 

maintaining 

groundwater resources 

from Fylde Aquifer.

Carry out a detailed review of 

hydrology and hydrogeology 

of catchments (where they 

cross the aquifer), including 

development of numerical 

model to assess effectiveness 

of different strategies.

The

Agency

£95,(XM) Modelling work completed. 

Draft report produced. Final 

report including 

recommendation by June 

1997.

15 Low flows, particularly 

in the Hodder.

Prevent any further significant 

abstraction.

Review existing abstractions 

and improve situation where 

possible.

Better use of Stocks Water 

Bank

The

Agency

The

Agency

The

Agency

Solution dependant 

Solution dependant

Solution dependanl

Environment Agency has 

initiated discussions with 

NW W  with regard to 

reviewing options to alleviate 

the problems caused by 

abstractions, within the 

Hodder system.



ACTIONS
RESPONSIBILITY

Lack of otter population Ensure that, 

NRA

17 Enhancement of the 

river and riparian 

habitat.

18 Impact of stocking

farmed brown trout on 

wild fish.

Promote 

where 

projects in 

others 

recc

Identify, 

habitat i

Work in

on schemes

Use data fr< 

experiment 

Reduce 

brown trout 

best 

Change 

brown trout 

stocking by 

practice. 

Discourage 

brown trout

land has 

plans for 

otters.

suitable and 

allow,

with 

encourage 

by otters.

in need of

Work in _ 

and owners to improve the 

bankside 1

Modify Aj 

managemen 

and habitat.

numbers of 

stocked by using

of stocking 

nd life stage of 

•iing best

LEAD OTHER

The LA

Agency Wildlife

Trust

The LA

Agency Wildlife

Trust

The Angling

Agency Clubs

Riparian

owners

The Angling

Agency Clubs

The Angling

Agency Clubs

Riparian

Owners

The

Agency

The Angling

Agency Clubs

Riparian

Owners

king of 

by angling clubs.



DURATION OF ACTION

ESTIMATED

COST
'95 '96 '97 '98 '99 FUTURE

PROGRESS

£15,000 Langcliffe reservoir plan done 

- no other sites owned.

Unknown at this 

time

Survey to establish status of 

other populations to be carried 

out 1997.

£3,000 Identification of areas to be 

completed. Helping with 

advice is on-going when the 

opportunity presents itself.

£2,000

£3,000 ---

Work is underway on the 

River Loud Rehabilitation 

Project

£5,000

£6,(MX) in total 

(3 x £2,000)

Mitton stocking report was 

produced in August 1996 and 

circulated to Angling 

Associations. Now in process 

of sending report to clubs 

intending to stock Ribble with 

brown trout and holding 

meeting to discuss future 

stocking strategies.



DURATION OF ACTION

No. ISSUE ACTIONS
RESPONSIBILITY 

LEAD OTHER

ESTIMATED

COST
'95 '96 '97 '98 99 FUTURE

PROGRESS

19 Increase distribution and 

population densities of 

migratory salmon id 

juveniles in upper 

Ribble catchment.

Identify factors limiting access 

of adults and recruitment of 

juveniles on Swanside and 

Skirden Beck and the Ribble 

above Stainforth Force.

Where possible remove 

limiting factors and restore 

fish stocks.

The

Agency

The

Agency

Riparian

owners

Riparian

owners

£5,(XX)

£6.(XK)

Visual surveys of Swanside 

Beck carried out in 1996 and 

gravel cleaning operations 

undertaken in collaboration 

with Angling Clubs.

Low flows identified on 

Skirden Beck and potential 

water quality problems on 

Swanside .

Fish pass created on Stainforth 

Beck in August 1996.

Fish easement created on 

Newby Weir on Swanside 

Beck in 1995.

3.000 salmon parr stocked into 

Swanside Beck in 1996 and 

the Ribble above Stainforth 

Force is stocked as part of the 

migratory salmonid stocking 

strategy.

20 Impact of the 

introduction of non

native Crayfish.

Investigate the possibility of 

co-ordinaled policy for non

native Crayfish farming in the 

Ribble catchment.

Produce reports and seminar 

for LA iin the risks associated 

with non-native Crayfish 

farming.

The

Agency

The

Agency

MAFF

English

Nature

LA

£1,500

£5.0(X)

This is currently being 

conducted at national level.

Reports will be produced on 

completion of investigations.

21 Possible impact of 

cormorants, goosanders 

and mergansers on 

coarse fish populations.

Agency funded PhD study by 

John Moores University, 

Liverpool on cormorants.

MAFF funded study of impact 

of cormorants.

Gather information on local 

fish stocks from creel census 

data and hydroacoustic survey.

The

Agency

MAFF

The

Agency

John

Moores

University

Various 

contracts 

to be let.

Anglers

£7,800

£900.(KK) 

£3.(XX)

To be completed during 1998.

The study is still in progress.

Information is being gathered 

on local fish stocks.
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27

28

ACTIONS
RESPONSIBILITY ESTIMATED

COST

Current flood protection 

standards.

Low lying property and 

sports fields have 

history of flooding at 

Penwortham.

Historical flooding of 

property at Ribchester.

Low lying agricultural 

land behind defences at 

Pool Stream, Freckleton 

could be flooded during 

high river flows and 

high tides.

Historical flooding of 

property located in the 

flood plain at Low Moor 

near Clitheroe.

Low lying agricultural 

land behind tidal 

defences at Warton 

could be flooded during 

high tides.

Low lying property and 

agricultural land at risk 

of flooding at Liggard 

Brook in Lytham due to 

adverse combination of 

heavy rainfall and high 

tides.

Undertake 

105) at Wa

Study for I 

model.

survey (Section 

Le-Dale

Improve exi: 

defences.

Regrade 

Boyces Brook 

flood walls.

Raise and 

existing tidal 

embankm.

replace the <

Alleviate 

properties wi 

flood plain, 

decided.

Raise and 

existing tidal 

embankmen 

new outfall

flood

lie Brook and 

and construct

then the 

earth

and possibly 

[fall structure

of

in the natural 

lution to he

ngthen the 

rarth

and construct a

On Target.

No work was identified to be 

carried out w ithin this review 

period.

No work was identified to be 

carried out within this review 

period.

No work was identified to be 

carried out within this review 

period.

Water level monitor installed 

and flood warning system 

arranged with Local Authority 

who are considering an interim 

scheme.

Work programmed for Spring 

1997.

Work programmed to start 

Spring 1997. Scheduled 

completion within 1997/8 

financial year.



No. ISSUE ACTIONS

29 Properties in Barrowford To raise the existing Hood

and Lomeshaye are at defences to increase the level 

possible risk of flooding of protection offered, 

from relatively low 

frequency rainfall.

30

31

DURATION OF ACTION

PROGRESSRESPONSIBILITY 

LEAD OTHER

ESTIMATED

COST
'95 96 '97 '98 99 FUTURE

The £4,000.000 Project planned for 1999-00

Agency

Nelson town centre, a 

hospital and residential 

properties at risk of 

flooding from 

Walverden Water.

Low lying agricultural 

land behind tidal 

defences at Wrea Brook. 

Warton at risk of 

flooding caused by high 

tides and heavy rainfall

To replace existing culverts to 

alleviate flood risk.

To improve the channel 

capacity by re-sectioning.

The

Agency

The

Agency

£525,000

£ 110.(KX)

start.

Project moved back in 

programme outside plan 

period.

No work was identified, 

within the review period

32 Giant Hogweed. Regular spraying in an effort 

to eradicate the species from 

the corridors of Rivers Ribble, 

Darwen. Calder and their 

minor tributaries. Joint 

venture with Lancashire 

County Council, Ribble Valley 

Borough Council, South 

Ribble Borough Council and 

Preston Borough Council

The

Agency

LA £17,000 reducing to 

approximately 

£  10.000-£  12,000 
for current spraying 

regime.

The hogweed spraying 

programme has begun to show 

the benefits. The number of 

plants are reducing and 

consequently the operational 

costs have reduced. The cost 

during 19% was 

approximately £12,(XX). The 

spraying will be continued.

33 Protection of

Archaeological/

Industrial

Archaeological sites 

against development.

Develop policy for protection 

of archaeological sites and 

remains.

The

Agency

LA £ I O.(XX) Ribble Archaeological survey 

to be completed by 30/03/97.

34 Degradation of river 

corridors for wildlife in 

rural areas.

Promote set-aside schemes 

along rivers. Produce report 

on Swanside Beck Scheme.

Promote Countryside 

Stewardship - Agency staff 

can advise land owners in 

conjunction with Countryside 

Commission.

MAFF

Country

side Com-

£3,(XX)

Unknown

Internal Report provided April 

1994.

Countryside Stewartship is 

being promoted on River Loud 

and Bashall Brook.



No. ISSUE ACTIONS
RESPONSIBILITY 

LEAD I OTHKK

35 Access Difficulties. Repairs to exist ig and 

construction of ew access 

ramps to urban i liannels

Blackburn 

Id Road

Repairs (19' 

River Blake

a) off W ha I ley

b) off King

c) off George 

River Calder. B 

a) off Lutner S

New 

River Calder. B 

a) off Holme

(1995/96*

ey

sites to be examined for 

suitability particularly in areas 

where redevelopment is 

planned.

C
Provision of easement for 

gaining access to rivers.

Development changes 

(particularly demolition and re

development scheme) to be 

monitored and land drainage 

consents procedure rigorously 

forced to secure riparian

♦Construction of gravel traps to 

limit gravel movement.

Major repairs to existing gravel 

traps in Townley Park. Burnley 

on the River Calder in 1995/96

Other sites to I 

itability and i 

new traps in

examined for 

i of

^uent years.

The

Agency

The

Agency

The

Agency

The

Agency

The

Agency

The

Agency



£20,000 annually.

Regulatory action.

Regulatory action.

£15,000 annually.

£13.000

£ 10,000

Repair to the access ramps has 

been carried out with the 

exception of the ramp at 

Whalley Old Road. This ramp 

will be replaced with a new 

ramp as part of the proposed 

development of this site.

The ramp at Holme Road will 

not be constructed because of 

problems with a sewer pipe at 

the proposed ramp location.

On-going enforcement of 

Hood defence legislation.

On-going enforcement of 

Hood defence legislation.

No work was identified to be 

carried out within this review 

period.

This work will be undertaken 

during this financial year 

(1997/98).

No work was identified to be 

carried out within this review 

period.
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APPENDIX 1 - Catchment Details

CATCHMENT DETAILS

Area 2128 sq.kms

Topography Minimum level 1 .(X) m A.O.D.

Maximum level (High Hill) 1275 m A.O.D.

River Gradient:

Rainfall Long Term Average

Geology

Ribble Estuary 

(West of Warton)

Warton to Samlesbury

East of Samlesbury 

Blackburn - Burnley

Uplands and Lower Ribble Valley

Upper Ribble Valley

ADMINISTRATIVE DETAILS

Local Authorities and 

Their Respective Populations:

upper reach 1:45 

lower reach 1:500

Warton 888mm 

Stainforth 1193mm

Mercia Mudstones overlain by glacial clay, sands and gravels.

Sherwood Sandstone overlain by glacial clays, sands and gravels (alluvium 

within Ribble flood plain).

Carboniferous limestone.

Coal measures (Wesphalian); drift free on high ground and glacial clay cover 

elsewhere.

Millstone Grit Series (Namurian); drift free on high ground and glacial clay 

cover elsewhere (alluvium in Ribble flood plain).

Limestone Series (Dinantian); drift free on high ground, glacial clay cover 

elsewhere.

LOCAL AUTHORITY POPULATION

Craven 50,068 (total)*

Pendle 82,992

Burnley 89,478

Ribble Valley 51,250

Hyndburn 76,555

Wyre 101,818 (total)*

Blackburn 133,728

Preston 126,996

South Ribble 100,239

Fylde 70,629 (total)*

“total” refers to the total population for the district or borough council, part of which may not actually be in the catchment area.
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ADMIN ISTRATIVE DETAILS (CONTINUED)

Environment Agency North West Region, Central Area 

W ater Companies North West Water Ltd. 

Yorkshire Water Ltd.

Groundw ater Availability

Sherwood Sandstone 

(Fylde Aquifer)

Carboniferous

Millstone Grit aquifers 

Limestone aquifers

Catchment Facts and Figures

Fully committed to public supply and industrial/commercial use.

Potential for industrial, agricultural and domestic use (site specific, high iron 

content).

Potential for industrial, agricultural and domestic use (site specific).

Potential for agricultural and domestic use (site specific - subject to no adverse 

environmental impact).

Length of designated main rivers: 373 km

Length of embanked watercourse: 44 km

Area at risk of Hooding: 70 km2

Land drainage pumping stations: 1

Area drained to land drainage pumping stations: 0.8km:

WATER QUALITY CLASSIFICATION

General Quality Assessment (G QA ) Rivers and Canals Classification (1995)

GQA  Class km % 1

A - Good 40.2 7.4

B - Good 204.5 37.7

C - Fair 164.2 30.3

D - Fair 64.5 11.9

E - Poor 61.2 11.3

F-Bad 7.6 1.4

TOTAL 542.2 100.0
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ADMINSTRATIVE DETAILS (CONTINUED)
National Water Council (NWC) Ribble Estuary and Tidal Water Classification (1990)

Class km %

A - Good 4.8 12.2

B - Good 31.9 81.2

C - Poor 2.6 6.6

D Bad 0.0 0.0

TOTAL 39.3 100.0
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APPENDIX 2 - Glossary

Abstraction Licence

Licence to abstract water from a surface or underground source. The maximum annual, daily and hourly abstraction rates are set by 

the licence.

AM P2 - Asset Managem ent Plan

The second set of Asset Management Plans produced by water companies. The Plans cover the water companies’ known investment 

on existing and other obligations (such as the operation and maintenance of existing water and wastewater systems) for the 10 year 

period 1995 to 2005. The Agency is involved in setting priorities for work necessary for environmental improvements within 

allowed expenditure limits. Prices are controlled by an independent regulator, the Director General of Water Services (OFWAT).

AM P3- Assest Managem ent Plan

This will be the third set of Asset Management Plans to be produced by Water Companies.

AONB

Area of Outstanding Natural Beauty, notified by the Countryside Commission.

Coarse Fish

See FRESHWATER FISH, CYPRIN IDS. SALMONIDS 

Consumptive Use

Water which is abstracted but not returned to the catchment, either because it evaporates (as in spray irrigation) or is exported for use 

in another catchment.

Cyprinids

Fish of the carp family.

District Local Plans

Statutory documents produced by District or Borough Councils to implement the development strategy set out in County Structure 

Plans. Specific land use allocations are identified.

Freshwater Fish

For the purposes of the Salmon and Freshwater Fisheries Act 1975, fish other than salmon, brown trout, sea-trout, rainbow trout and 

char.

Hectare

Unit of area 100 m x 100m. equal to 2.471 acres.

Local Nature Reserve

A nature reserve designated by a Local Authority, frequently owned or managed by a voluntary conservation organisation.
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Mersey Basin Campaign

A partnership formed between The Environment Agency, North West Water Ltd and Mersey Campaign Unit with the aim to 

improve water quality to at least fair quality by 2010.

National Nature Reserve

A nature reserve of national importance, designated and managed by English Nature.

Potable Water Supply

Water supplied for domestic use, including human consumption.

Ramsar Site

A wetland site of international significance for conservation, notified under international treaty.

Salmonids

Fish classified by the Salmon and Freshwater Fisheries Act 1975 as belonging to the salmon family - salmon, brown trout and 

char. (Summer-spawning salmonid species such as grayling are classified by the Act as Freshwater Fish).

SPA

Special Protection Area. A European legislation classification.

Spp

Abbreviation for species.

SSSI

Site of Special Scientific Interest. A site designated by English Nature as being in need of protection to conserve its outstanding 

ecological or geological features. Land use and management operations within SSSI’s are subject to control.

SNCI

Site of Nature Conservation Interest. A site of local importance for wildlife or geology, identified by the County Wildlife Trust or 

the County Council.

WwTW

Wastewater Treatment Works.

26



M A N A G E M E N T  AND CONTACTS:
The Env ironm ent A gency  delivers a service to its customers, with the emphasis on 
authority  and  accountability at the m ost local level possible. It aims to be cost-effective 
and  efficient and  to offer the best service and value for money.

Head O ffice is responsible for overall policy and relationships with national bodies 
in c lud ing  Governm ent.

Rio House, W aterside Drive, Aztec West, Almondsbury, Bristol BS12 4U D  
Tel: 0 1 4 5 4  6 2 4  400  Fax: 01 454  624  409

N O R T H  W E S T  R E G I O N  I N F O R M A T I O N  E N Q U I R I E S

R E G IO N A L  OFFICE  
Richard Fa irc lough  House 
Knutsford  Road 
W arrin g ton  W A4  1 HG 
Tel: 0 1 9 2 5  6 5 3 9 9 9  
Fax: 0 1 9 2 5  415961

CEN T RAL AREA OFFICE  

Lutra H ouse  
D o d d  W ay  
W a lton  Sum m it 
Bam ber B ridge  
Preston PR5 8BX 
Tel: 01 7 72  3 39 8 82  
Fax: 01 7 72  6 27 7 30

NORTHERN AREA OFFICE

Chertsey Hill
London  Road
Carlisle CA1 2Q X
Tel: 0 1228  25151
Fax: 0 1228  49734

SOUTHERN AREA OFFICE
Mirwell
Carrington Lane 
Sale M 3 3  5NL 
Tel: 0161 973 2237 
Fax: 0161 973 4601

For genera l enquiries please call your 
local Env ironm ent Agency office. If you 
are unsure  w h o  to contact, or w h ich  is 
you r local office, please call ou r general 
en q u iry  line.

The 2 4 -h o u r  em ergency hotline 
n um b e r for reporting all environm ental 
inc idents relating to air, land and water.

E N V I R O N M E N T  A G E N C Y  

G E N E R A L  E N Q U I R Y  L I N E

0645 333 111
E N V I R O N M E N  T A G E  N C Y  

E M E R G E N C Y II O T L I N E

0800 80 70 60

E n v ir o n m e n t  
A g e n c y
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