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CA TCH M EN T VISION

Our vision of the Rivers Sid & Otter Catchment is of a healthy and diverse water 
environment, managed in an environmentally sustainable way, balancing the 
needs of all users.

To realise the potential value and optimise the use of the water environment 
within this catchment, the Environment Agency will work in partnership with local 
authorities, environmental groups and other interested organisations. The Rivers 
Sid & Otter Catchment Management Plan provides an important focus for this 
partnership. We look forward to a future for the catchment where there is:

• achievement of environmentally sustainable use of the water resource

maintenance and, where appropriate, enhancement of biodiversity, 
particularly of aquatic features, habitats and species

conservation of features of archaeological and historic interest within the 
aquatic environment and associated land

continuing improvement to existing discharges to meet the most 
appropriate standards

• development of a sustainable agricultural, aquacultural and forestry system 
which reduces the risk of diffuse pollution and improves the physical habitat 
of the river system and wetlands for wildlife

• increasing enjoyment and appreciation of the water environment

• minimal risk to people and property from flooding

maintenance of the natural hydrological cycle, including natural river and 
wetland functions and processes

• achievement of sustainable salmonid, freshwater, sea and shellfisheries 
within the catchment.
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1 . Introduction

1.1 The Environment Agency

The Environment Agency was formed on 1 April 1996, bringing together the 
National Rivers Authority (NRA), Her Majesty's Inspectorate of Pollution (HMIP), 
the Waste Regulation Authorities (WRAs) and some units of the Department of the 
Environment (DoE) dealing with the technical aspects of waste and contaminated 
land.

Our Principal Aim

Our aim, as set out in the Environment Act 1995, is to protect or enhance the 
environment, taken as a whole, in order to play our part in attaining the objective 
of sustainable development.

Sustainable development is defined as "development that meets the needs of the 
present without compromising the ability of future generations to meet their own 
needs" (Brundtland Report).

Our Objectives

The Environment Agency works towards Sustainable Development through seven 
objectives, set by Ministers:

. An integrated approach to environmental protection and enhancement, 
considering the impact of all activities on natural resources; .

• Delivery of environmental goals without imposing excessive costs on 
industry or society as a whole;

Clear and effective procedures for serving its customers, including the 
development of single points of contact with the Agency;
High professional standards, using the best possible information and 
analytical methods;

• Organisation of its own activities to reflect good environmental and 
management practice, and provision of value for money for those who pay 
its charges, and for taxpayers as a whole;

• Provision of clear and readily available advice and information on its work;

Development of a close and responsive relationship with the public, 
including Local Authorities, other representatives of. local communities and 
regulated organisations.

OurRoie

Our work is divided into seven main functions:
• Flood Defence 

Water Resources
• Pollution Prevention and Control
• Navigation 

Fisheries
• Recreation 

Conservation



1.2 The Environment Planning Process

The environment is subject to a wide variety of uses which invariably interact with 
and sometimes conflict with each other. The process of Environment Planning 
helps to manage these interactions and conflicts for the overall benefit of the 
environment and its users. This planning process includes the production of two 
documents - a Consultation Report and an Action Plan. The Consultation Report 
identifies environmental problems, proposes actions to tackle them and acts as a 
focus for consultation between ourselves and other interested parties in the 
catchment. Following consultation, the Action Plan identifies actions to resolve the 
problems and issues. The Plans provide background data for Environment Agency 
responses to development plans and highlight our concerns about development 
Achievement of the Action Plan is reported in Annual Reviews.

1.3 The Catchment Steering Group

Catchment Steering Groups represent a range interests who endorse the 
Consultation Report and Action Plan prior to public release. They monitor the 
implementation of the Action Plan and provide the Agency with specific advice on 
the importance of issues within the catchment. They act as a communication link 
between the local community, the Agency and its committees and help to 
promote and develop initiatives of benefit to the environment within the 
catchment. This Annual Review of the Rivers Sid & Otter Catchment Management 
Plan Action Plan is reported to the members of the Sid & Otter Catchment 
Steering Group. The Catchment Steering Group Members are:

Rivers Sid fir Otter Catchm ent Steering Group:

Representing

Regional Rivers Advisory Committee 
Honiton Town Council
Conservation Officer - Blackdown Hills AONB 
South West Water Services Ltd 
Royal Society for the Protection of Birds 
River Otter Association 1
Riparian Owner 
Sid Vale Association 
Local Farmers 
Tourism/Leisure 
English Nature
Devon Fisheries Advisory Committee 
Former Regional Flood Defence Committee

2. Review of Progress

Issues are listed, together with the relevant actions as set out in the Rivers Sid & 
Otter Catchment Management Plan Action Plan (November 1996).

A summary of progress is given for each action, together with target dates for 
future work. Additional information on progress this year is given below.

Name

Mr P Beale 
Mr R Coombes 
Mr D Dixon 
Mr M Williams 
Mr P Gotham 
Mr A Knights 
Mr R Marker 
Mr B Myers 
Mr J Nickels 
Mr S Noar 
Mr C Dixon 
Brig. H Sheppard 
Mr R Waller
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Otter Rehabilitation Work

Otters have been increasing in numbers and distribution across Devon, however 
their movement into East Devon has been slow. One of the reasons for this is 
thought to be a lack of suitable sites for otter holts.

During early spring 1997 an otter holt was built along a stretch of the lower River 
Otter with materials for construction being donated by local builders. Shortly after 
completion the entrances to the holt were blocked by an unknown person, the 
blockage was subsequently removed. We are currently unsure whether the holt 
has been in use, but with otters being sighted along this stretch it should only a 
matter of time before it becomes occupied. Two other potential sites for artificial 
holts have been identified and permission has been granted by the landowners.

In general, the otter population of the River Otter and its tributaries is promising 
and a further sign of the improving health of the catchment.

Wimbleball Pumped Storage Scheme

The Wimbleball Pumped Storage Scheme was instigated by South West Water 
Services Ltd to augment the natural flow of water to Wimbleball Reservoir. 
Wimbleball Reservoir is used by both South West Water and Wessex Water, 
providing supplies for Wimbleball Supply Zone which includes the Sid & Otter 
catchment. Water is abstracted from the River Exe at Exebridge and pumped via 
an underground pipeline to Wimbleball where it discharges to the reservoir. The 
pumping operation is permitted to take place during the period November to 
March. It was first used between 4 February and 20 March 1997, pumping 
384,886 cubic metres of water to the reservoir.

As a result of the high rainfall during the summer/autumn of 1997 Wimbleball 
reservoir is near to capacity. It is, therefore, not anticipated that there will be a 
need to utilise the pumped storage scheme during the winter of 1998.

Catchment Erosion

This new issue combines actions previously included under the issues of siltation of 
spawning gravels and changes to bankside flora. It also includes new actions.

Erosion is a natural process. Rivers and coastlines change as the forces of water 
shape the land. However, there is growing concern over the rapid erosion which is 
occurring in certain catchments. The Sid and Otter catchment is particularly 
vulnerable as its' soils are very easily eroded. In addition the increase of some 
agricultural practices in the catchment, such as outdoor pig farming and the 
growing of maize has greatJy increased soil erosion in certain parts of the 
catchment.

Research, including some on the River Torridge in Devon, has shown that 
excessive sediment inputs to watercourses can have a number of detrimental 
environmental effects including reducing the survival of salmonid embryos.

Actions to address this problem include a series of measures to reduce soil erosion 
and further research to establish the sources of sediment in spawning gravels. The 
research which is being done by Exeter University will help to target the measures 
being taken at the most significant sources.
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PROGRESS TABLES

1. RIVER QUALITY OBJECTIVES

ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
ACENCY

PROGRESS TO DATE

STW Improvements required to sustain long term RQO in River Otter - Reservoir outflow to Hoemore Farm
1 ai Pursue improvements to Churchinford STW via SWWSLs 

AMP3 investment programme or through any savings made ‘ 
in the AMP2 Investment programme.
Action Years: 96/97

Agency, SWWSl u/k Churchinford STW has been put forward for improvements 
under SWWSLs AMP3 investment programme.

Failure to meet long term RQOs In River Otter - Hoemore Farm to Rawrldge, Rawridge to Monkton, Monkton to Clapperlane Bridge and the River Love
1bi Undertake specific water quality modelling and water quality 

investigations and to identify sources of poor water quality 
and take remedial action where necessary.
Action Years: 97/98

Agency, Farmers, 
MAFF, ADAS, 
Private 
Dischargers

u/k Computer modelling work to identify main sources of poor 
water quality will be carried out during 1998.

Risk of pollution from closed waste disposal site at Knapps Copse
lei Conduct additional biological monitoring and assess impact 

on the watercourse.
Action Years: 96/97

Agency <1k . Treatment facilities have been installed and are working well. 
Recent survey showed total of 35 macro-invertebrate families 
present in stream.

1 cii Review DCCs monitoring results to assess performance of the 
treatment system.
Action Years: 97

DCC, Agency <1k The results of the Devon County Council survey will be assessed 
to ascertain performance of treatment.

Moderate biological quality In the Combe Raleigh Stream
ldi Monitor to see if recent improvements are reflected in the 

biology.
Action Years: 97

Agency <lk Samples were collected during summer/autumn and sample 
processing is now underway. It is anticipated that data will be 
available early 1998

ldii Carry out improvements to STW (installation of package 
plant) in 1997.
Action Years: 97

SWWSL n/a Installation of a package treatment plant has been delayed, 
however, maintenance improvements to the STW have resulted 
in improvement in discharge. We will continue to monitor the 
situation.
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2. COMPLIANCE WITH EC DIRECTIVES AND OTHER INTERNATIONAL COMMITMENTS

ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
AGENCY

PROGRESS TO DATE

Bathing beach failure at Sldmouth Town and Budielgh Salterton
2ai SWWSL to improve effluent quality at Sidmouth outfall by - 

2000.
Action Years: By 2000

SWWSL n/a During 1997 South West Water Services Ltd held a public 
meeting to discuss possible locations for the siting of the new 
treatment works. To date no definite decision has been made 
on the location.

2aii Improve unsatisfactory CSO (Fortescue Road) discharging to 
the River Sid by 2000.
Action Years: By 2000

SWWSL n/a Samples taken during the summer of 1997 show past failures 
due to freshwater inputs: (The discharge at Fortescue Road is 
from a private treatment plant which is consented, this 
discharge will eventually be connected to Sidmouth STW) - 
There is no CSO in vicinity of Fortescue Road.

2aiii Investigate cause of any bathing beach failure. 
Action Years: 9619719819912000

Agency u/k Monitoring has shown compliance with the EC Bathing Beach 
Directive for both 1996 and 1997.

2aiv Continue investigation into bacterial loadings from the River 
Sid.
Action Years: 96

Agency 3k Data has been collected and passed to Regional Tidal Waters 
section for assessment. Currently awaiting results.

Need to deslgnate the monitored network of the River Otter for salmonld use unc er the EC Freshwater Fish Directive
2bi Propose the monitored network on the River Otter for 

designation by the DoE.
Action Years: 96

DoE, Agency <lk A 39.4 km stretch of the River Otter from below Otterhead Lakes 
to Otterton was proposed for designation in 1996. This is 
currently being considered by the DETR. However, untit EC 
Freshwater Fish Directive is translated into law these designations 
are informal.

Nutrient enrichment of the River Otter
26 Collect and analyse chemical and biological monitoring data 

to determine trophic status and nutrient sources.
Action Years: Onqoinq

Agency 13k pa This work was completed as part of the Urban Waste Water 
Treatment Directive assessment.

Confirmation required that the Sldmouth outfall treatment Is of sufficient quality for HNDA
2di SWWSL to provide evidence through comprehensive studies 

by 1997.
Action Years: 97

SWWSL n/a SWWSL will now not be pursuing comprehensive studies as the 
effluent from Sidmouth outfall will now receive secondary 
treatment as required under UWWTD. We will, therefore, 
remove this action and action 2dii from future plans.

2dii Agency to audit study and determine status, with due regard 
to the Sensitive Marine Area conservation status.
Action Years: 97

Agency 4k See above.
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ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
AGENCY

PROGRESS TO DATE

Failure to meet standard for polyaromatlc hydrocarbons (PAH) at Budleigh Brook
2ei Conduct analysis of different types of PAH to help identify 

source.
Action Years: 97

Agency <lk We are currently monitoring two sites, East Budleigh and 
Squabmoor Reservoir. A failure was recorded at East Budleigh 
during 1996 due to heavy rain causing road runoff. Monitoring 
will continue to try and identify possible sources.

2eii Review results of national research on road runoff. 
Action Years: 97

Agency <1k The National Project into road run-off and PAH non-compliance 
has been reassessed as no longer required due to fewer non- 
compliance's. Therefore, we are unable to review the results of 
the research.

Atrazlne detected In public water supply boreholes
2fi Promote good practice amongst maize growers. 

Action Years: 96/97/98/99/2000
MAFF, Agency, 
MGA, NFU

<1k pa We are contributing to a study of the influence of Atrazine on 
groundwater in the Otter Valley being carried out by the Earth 
Resources Centre at Exeter University. We published a booklet in 
February 1997, Managing Maize: Environmental Protection with 
Profit. This booklet has been distributed amongst maize growers 
in the catchment.

2fii Develop alternative practices which avoid using atrazine. 
Action Years: 96/97

MAFF, Agency, 
MGA

<1 k pa This is dependant on the findings of the previous action.

High nitrate concentrations In groundwater
2gi Combat high nitrate concentrations in groundwater by; 

Reviewing NVZs on 4 year period; Restricting nitrate 
application; Monitoring effectiveness; and Providing advice 
to DoE and MAFF.
Action Years: 96/97/98/99/2000

DoE, MAFF, 
Agency, NFU, 
CLA

7.5k Ongoing.
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3. WATER RESOURCES

ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
AGENCY

PROGRESS TO DATE

Forecast deficits In Wimbleball public water supply zone
3ai Complete and operateWimbleball Pumped Storage Scheme 

Operational Management Strategy.
Action Years: 96

Agency, SWWSL 2k Wimbleball pumped storage scheme up and running - supplying 
384,886 cubic metres to Wimbleball Reservoir. Due to the 
current level of the reservoir, SWWSL do not anticipate using the 
scheme during 1998.

Low flows in the River Otter
3bi Complete Otter Valley Study Phase III. 

Action Years: 96
Agency SOk The consultants have been delayed in completing model 

improvements, therefore the completion date for the study is 
now anticipated to be March 1998. Current spending £13k (of 
total allowance of £25k)

3bii Develop an approach to abstraction licences in accordance 
with Otter Valley Study conclusions.
Action Years: 97/98

Agency, SWWSL, 
Others

2k Development of this is dependant upon the outcome of the 
Phase III study, but is expected to be completed during 1998.

3biii Apply interim licensing approach whilst study continues and 
solutions are developed.
Action Years: 96/97/98/99/2000

Agency <1k
\

The use of "Green* and "Red" zones has continued, use of time 
limited licences where precautionary principle is relevant. In 
short, we have applied the interim approach.

Need to maintain quality low flow gauging data on the River Tale
3ci Review options including potential capital works such as the 

installation of an electro-magnetic gauge.
Action Years 96/97:

Agency 10k The Design for an electro-magnetic flow gauge will be
completed by March 1998. Installation work is planned for the 
summer of 1998.

3cii Pursue suitable option.
Action Years: 96/97/98/99/2000

Agency u/k Flow gauge data will be gathered following installation of gauge 
during summer of 1998.

Unknown risk of Blackhlll Quarry to groundwater
3di Assess risk and propose further actions if necessary. 

Action Years: 96
Agency <1k Waiting for work to be done by main parties involved (EN & 

Bardon Quarries, formerly CAMAS). Also waiting for an 
indication of the general direction of the negotiations between 
EN/8ardon/DCC. Site visit and site familiarisation complete. 
On-going project in the foreseeable future, but not for agency 
direct action.
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4. ARCHAEOLOGY
/

ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
AGENCY

PROGRESS TO DATE

Absence of general assessment of archaeologlcal/hlstorlc value of whole catchment
4ai Set up workshop to attempt to identify lead body. 

Action Years: 97
Agency <1 k Ongoing.

4aii Support production of document(s) covering entire area; 
investigate potential for collaboration.
Action Years: 97

EH, DCC, DAS, 
Civic Society, 
Agency, RCHME, 
University of 
Exeter

<1k A pilot study into the archaeological/historic value is currently 
taking place for East Devon catchments.

Need for Improved archaeological screening in authorisation
4bi Continue to develop external consultation process. 

Action Years: 97
Agency, DCC <lk pa This is dependant on the outcome of action 4aii.

4bii Improve information held internally. 
Action Years: 97/98

Agency u/k This is dependant on the outcome of action 4aii.
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S. CONSERVATION OF THE NATURAL ENVIRONMENT

ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
AGENCY

PROGRESS TO DATE

Need for conservation of key habitats and species
NB: The Rivers and Wetlands BAP now forms part of the Devon County BAP which Is currently being developed.
5ai Continue development and implementation of the Rivers 

and Wetlands BAP.
Action Years: 96/97/98/99/2000

DWT, Agency, 
EN, RHIER, LAs

5k (97) This will now form part of the Devon County BAP.

Saii Contribute to development of other BAPIng initiatives, eg. 
County Nature Conservation Strategy, Regional Habitat and 
Species Action Plans.
Action Years: 96/97/98/99/2000

DCC, RSPB, 
DWT, SWT, EN, 
Agency, LAs

2k pa The draft County plan has been published for comments. The 
Regional BAP was published in |une 1997.

Saiii Ensure all available information is used and best practice 
followed in course of authorisations.
Action Years: 96/97/98/99/2000

Agency u/k Ongoing.

Need to conserve lowland heath (especially wet heath) and associated species
5bi Implement and promote recommendations of local, county 

and regional heathland strategies. (Target: no further loss of 
existing resource - restore 180 ha by 2005).
Action Years: 96/97/98/99/2000

RSPB, DWT, EN, 
EDDC, EDHCS, 
Agency

<1k pa Ongoing.

Sbii Implement and promote actions from R&W BAP for 
Southern Damselfly. (Target: maintain existing populations 
of Southern Damselfly * establish new populations of 
Southern Damselfly at two sites by 2005).
Action Years: 96/97/98/99/2000

RSPB, DWT, EN, 
Agency

u/k We are working in collaboration with the Blackdown Hills Project 
Officer to support implementation of recommendations from 
R&W BAP (Devon County BAP).

Sbiii Implement and promote actions from R&W BAP for Curlew. 
(Targets: increase breeding curlew numbers by 25% by 
2010).
Action Years: 96/97/98/99/2000

RSPB, DWT, EN, 
Blackdown Hills 
Project

u/k - As above.

5biv Confirm actions required relating to existing consents to 
comply with EC Habitats Directive.
Action Years: 97

Agency, EN <1k There are no sites of lowland heath within the Sid & Otter 
catchment which have been identified under the EC Habitats 
Directive.

Need to conserve sprlngllne mire habitat and associated species
5ci Enter total catchment resource into protective management 

schemes by 2005. (Targets: no further loss of existing 
resource * restore 20 ha of mire habitat by 2005).
Action Years: By 200S

DWT, ADAS, ESA 
Officers, EN

n/a Devon Wildlife Trust are continuing to identify sites for inclusion 
in the management scheme.
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ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
ACENCY

PROGRESS TO DATE

5cii Produce list of priority sites for restoration by 1997. 
Action Years: 97

DWT, EN, 
Aqency

<1k This action is to be carried forward to 1998

Sciii Implement and promote actions from R&W BAP for marsh 
fritillary. (Target: maintain existing marsh fritillary
populations).
Action Years: 96197198/99/2000

DWT, Butterfly • 
Conservation 
Society, Agency, 
EN, Blackdown 
Hills Project

9k Ongoing. .

Loss of wet woodland and bankside trees
5di Achieve better understanding of extent and value of existing 

resource.
Action Yeors: 98

DWT, Agency 2k Any actions highlighted in the County Wet Woodlands Habitat 
Action Plan will be progressed as appropriate.

Sdii Identify areas of river valleys where tree planting can be 
encouraged without adversely affecting flood risks. (Target: 
recreate 5 ha of wet woodland by 2005).
Action Years: 98/99

Blackdown Hills 
Project, Agency

u/k This will be carried out during 1998 and 1999.

Sdiii Continue to monitor extent of alder root disease. 
Action Years: 96/97/98/99/2000

Agency We are continuing to monitor the situation in conjunction with 
the Forestry Authority. One case of alder root disease has 
recently been reported at Budleiqh Salterton.

Changes to bankside flora (previous actions 5el, Sell now Incopr porated Into Issue 9)
5eiii Monitor extent and spread of invasive alien species. 

Action Years: 96/97/98/99/2000
Agency, Riparian 
Owners

<1k pa Ongoing.

5eiv Control invasive species on Agency owned or managed land. 
Action Years: 98

Agency u/k Ongoing - however, there has been no control work to date on 
any aqency manaqed land within the catchment.

5ev Promote control by others, especially on land of 
conservation value or where rights of way exist or are 
developed.
Action Years: 96/97/98/99/2000

Agency, DCC, 
EDHC, EDDC, 
Parish Paths 
Initiative, NT, 
BTCV

<1k pa Ongoing - leaflets on the control of invasive plants have been 
distributed to landowners and are also available on request.
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ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
AGENCY

PROGRESS TO DATE

Need to protect and further the conservation value of floodland habitats (especially grazing marsh and associated species)
5fi Produce list of priority sites for management by 1998. 

Action Years: 97/98
RSPB, DWT, 
Agency, EN, 
EDHCS

<1k No progress to date, this action is to be carried forward to 1998

Sfii Implement and promote actions from R&W BAP for 
floodplains and grazing marsh. (Target: maintain existing 
area and quality of floodplain habitat with high conservation 
value * increase numbers of breeding waders by 20% by 
2005).
Action Years: 96/97/98/99/2000

Agency, RSPB, 
DWT, EN, EDHCS

u/k We will implement any actions from the Devon County BAP 
which may be appropriate.

Sfiii Develop a water level management plan for the grazing 
marshes adjacent to the Otter Estuary. (Target: enhance 
value of 10 ha of degraded grazing marsh by better 
management of water levels by 2000).
Action Years: 98

EN, Agency, 
DWT, Occupiers, 
Devon Clinton 
Estates, EDHC

5k There has been no action on this to date.

Sfiv Seek to influence levels of payment and priorities for agri- 
environment schemes to encourage wider uptake.
Action Years: 96/97/98/99/2000

Agency, MAFF, 
EN

<1 k pa Ongoing.

Damage and disturbance to estuarine habitats and species
5gi Monitor and evaluate effect of increased siltation on estuary. 

Action Years: 98/99
Agency 2k Soil erosion is still a major problem in the lower stretches of the 

River Otter. Talks are to take place with MAFF and associated 
agencies combined with visits to vulnerable areas to advise 
farmers on ways to combat problem.

5gii Ensure public access arrangements and management of 
banks, etc. do not adversely affect estuary through increased 
disturbance.
Action Yeors: 96/97/98/99/2000

Agency, EDHCS, 
DWT

<1k Ongoing.

Sgiii Promote and implement, as appropriate, actions from the 
R&W BAP for reedbeds. (Targets: maintain and seek to 
increase numbers of waders and wildfowl using the Otter 
Estuary - actively manage all reedbeds >0.5 ha for wildlife - 
create additional site >0.5 ha in lower River Otter valley by 
2000).
Action Years: 96/97/98/99/2000

DWT, Agency, 
Landowners

<1k There has been no progress to date, this action will be carried 
forward to 1998.
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ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
AGENCY

PROGRESS TO DATE

Need to raise awareness of high value and threats to marine habitats
Shi Examine possibility of producing, with others, interpretative 

material, highlighting problems of intertidal habitats and 
species.
Action Years: 98

EDHCS, EDDC, 
Agency

<1k During 1997 funding was provided for the Ladrum Bay Marine 
Interpretation Centre.

Shi Work with Sea Fisheries committee to ensure damage to 
valuable habitats and features is minimised.
Action Years: 98

DSFC, Agency <1k Ongoing.

Failure of otters to properly recolonise Rivers Sld and Otter
5i i Promote and implement, as appropriate, otter action plan 

from R&W BAP (Includes survey work, habitat restoration, 
investigations into prey availability, research into levels of 
contaminants, etc.) (Targets: restore breeding otters to both 
rivers by 2010 • ensure road casualties are minimised by 
appropriate preventative measures).
Action Years: 96/97/98199/2000

DWT, Agency, 
EDDC, LAs, 
Volunteers, 
Riparian Owner

2k pa There has been a significant increase in the otter population of 
the River Otter (see Section 2). We will implement any actions 
from the Devon County BAP that are appropriate. This action 
will be amended to take account of recent development.

Decline of water voles
5ji * Promote and implement, as appropriate, water vole action 

plan from R&W BAP (Includes survey work, improvement of 
riparian habitat, awareness raising, monitoring of mink 
numbers, etc.) (Targets: identify current distribution by 
1998 - achieve return to 1970s range by 2010 - restore 2km 
of suitable habitat by 2005).
Action Years: 96/97/98/99/2000

DWT, Agency, 
EDDC, 
Volunteers, 
Riparian Owners

2k pa We are keen to hear of any historic water vole sites within the 
catchment.

Need for conservation of native crayfish
Ski Implement crayfish action plan from R&W BAP (Includes 

survey or former known sites, prevention of spread of non­
native species, possible reintroduction programme).
Action Years: 96/97/98/99/2000

Agency, MAFF u/k There has been no action on crayfish to date.

Loss of nesting sites for riparian birds
5li Ensure all known nest sites are protected during works or 

when authorising actions by others.
Action Years: 96/97/98/99/2000

Agency u/k Ongoing.

Slii Support county-wide survey of sand martin nest sites. 
Action Years: 97

DBWPS, Agency, 
RSPB

u/k . Draft results of the DBWPS survey have been received. A full 
report on the findings has yet to be produced.
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ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
AGENCY

PROGRESS TO DATE

Sliii Survey Rivers Otter and Sid to identify kingfisher nest sites. 
Action Years: 97

RSPB, DBWPS u/k As action 5lii.

Protecting earth science features (eg. rock exposures and floodplain forming processes)
5mi Support the designation of Lyme Bay coastline as a World 

Heritage Site.
Action Years: 97/98

Agency, EN, LAs <1k pa Devon County Council are progressing the designation of the 
Lyme Bay coastline as a World Heritage Site.

5mii Identify and document County Geological sites. 
Action Years: 96/97/98/99/2000

Dev & Som RIGS, 
Aqency, LAs, EN

<lk pa A survey of County Geological sites has been completed, 25 sites 
have been identified throuqhout the county.

5miii Promote measures to prevent loss of earth science sites and 
features in rivers and floodplains.
Action Years: 96/97/98/99/2000

Agency u/k Ongoing.

5miv Seek to develop schemes that reduce the impact of 
landowners of using sympathetic management practices, or 
of allowing geomorphological processes to proceed.
Action Years: 97/98

Agency, MAFF, 
DCC

u/k Ongoing.
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6. RECREATION

ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
AGENCY

PROGRESS TO DATE

Need for further Improved access around rivers especially for the less able
6ai Investigate possibility of developing new footpath route in

Ottery St Mary, linking Canaan Way to Finnimore Industrial 
Estate and beyond, using new Agency flood alleviation 
scheme for part of route.
Action Years: 97/98

Agency, Ottery St 
Mary Town 
Council, EDDC

2k There has been no progress to date on this action, but it is 
hoped that there may be some movement on this issue during 
1998.

6aii Work with others, including East Devon Heritage Coast 
Service, to provide good access and interpretation of the 
water environment on land owned or controlled by the 
Agency.
Action Years: 98

Heritage Coast 
Officer, DCC, 
CoCo, East 
Devon Footpath 
Warden

u/k Action to be carried out during 1998.

6aiii Promote use of circular and regional routes. 
Action Years: Onqoinq

DCC n/a This is an ongoing action for Devon County Council.

6aiv Develop vehicular access and public transport links for the 
less able.
Action Years: Onqoinq

DCC n/a This is an ongoing action for Devon County Council.

Disturbance of sensitive wildlife by excessive access
6bi Develop active programme of bankside habitat creation 

between public footpaths and River Otter to provide shelter 
and screening for wildlife and to reduce the level of direct 
disturbance of the river.
Action Years: 96/97/98/99/2000

Heritage Coast 
Officer, DCC, 
DWT, AONB, 
Agency, BTCV,

<lk Ongoing. Clinton Devon Estates have carried out some work on 
bankside habitat creation.

6bii Raise public awareness of problem, consider appropriate 
interpretation.
Action Years: 96/97/98/99/2000

Heritage Coast 
Officer, DCC, 
DWT, AONB, 
Aqency, BTCV,

<1k There has been no progress on this action to date.

Lack of access agreements for canoeing
6ci Encourage discussions between interested parties to 

investigate the possibilities of allowing access to the rivers for 
canoeists.
Action Years: 98

Agency, BCU, 
LAs, Landowners, 
Anglers

<1k pa There has been no progress on this action to date.
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7. REVIEW OF FLOOD DEFENCE OPERATIONS

ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
AGENCY

PROGRESS TO DATE

Coastal management
7 ai Prepare a Shoreline Management Plan for the Lyme Bay and 

South Devon Coast.
Action Years: 96/97

WDDC, Agency, 
EDDC, TDC, 
SHDC, WPDC, 
TBC, PCC, DCC

32k# Draft Shoreline Management Plan for the Lyme Bay and South 
Devon Coast is due for completion in December 1997. 
Adoption of Plan by operating authorities is expected during 
1998.

Need to Improve flood warning at some locations
7 bi Complete the review of flood warning study. 

Action Years: 97
Agency 10k A contract has been let to consultants as part of the Flood 

Warning Level of Service project to run next financial year. This 
will complete the review of the flood warning study.

Planning and flood risk
7 ci Provide information (SI 05 Surveys) to planning authorities 

to prevent inappropriate development in the floodplain. 
Action Years: 96

Agency, Planning 
Authority

5k SI 05 Survey information was provided to East Devon District 
Council on 20 November 97.

The efflc ency and effectiveness of our flood defence work
7di Implement the flood defence management system 

(Standards of Service).
Action Years: 96

Agency 137k# Standard of Service methodology has been implemented. 
Monitoring of the system is continuing.

Risk of flooding at Otterton and Newton Poppleford
7ei Carry out appraisal at: 

Newton Poppleford 
Action Years: 96 
Otterton 
Action Years: 98

Agency, MAFF
15k

10k

Otterton scheme now in capital programme for 2003/2004 at 
£35k approx. Newton Poppleford scheme is still at pre-feasibility 
stage, but there is unlikely to be sufficient benefit to justify a 
scheme.

NEW ISSUE
Risk of flooding at Sldford
7fi Carry out appraisal to determine need for flood defence 

scheme at Sidford.
Action Years: 98

Agency 10k This is a new action for the 1998 financial year.
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8. FISHERIES

ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
AGENCY

PROGRESS TO DATE

Restore migratory salmonld runs to River Otter
8ai Improve fish passage through partnership funding at: 

Otterton Weir, Maries Farm, Tipton St John Weir, Tracey 
Weir, and Langford Weir.
Action Years: 98/99

Agency, Riparian 
Owners, Fishery 
Associations

u/k A fish pass was installed at Tracey Weir. A structural survey of 
Otterton Weir was carried out prior to final fish pass design.

8aii Maintain all other fish passes, in particular, Head Weir, 
Ottery St Mary.
Action Years: 96/97/98/99/2000

Agency, Riparian 
Owners, Fishery 
Associations

<1k Blockstones were repositioned at Head Weir to improve pass 
efficiency

Decline In brown trout population
8bi Investigate ova survival in the catchment at selected sites. 

Action Years: 97/98
Agency, Fishery 
Associations

u/k There has been no progress on this action.

8bii Determine and set targets against which to measure the 
need for stocking with brown trout to provide a regular 
supply of juveniles.
Act/on Years: 96/97/98/99/2000

Agency, Fishery 
Associations

5k pa Due to closure of hatchery, further Agency action is not possible. 
Restocking could possibly be carried out by riparian owners, but 
we would wish to see strict controls applied to any such 
activities. National policy is to assess why brown trout stocks 
may be declining and to look at other measures, including 
habitat improvements, to increase numbers.

8biii Continue programme of stocking with juvenile brown trout, 
reared from broodstock taken from the catchment.
Action Years: 97/98

Agency 2k As above.

Stocking with farmed brown trout
8ci Discourage stocking of the catchment with catchable fanned 

brown trout.
Action Years: 96/97/98/99/2000

Agency, Riparian 
Owners, Fishery 
Associations

<1k Ongoing.

8cii Promote habitat improvements and recovery of the natural 
populations as the preferred means of improving the fishery. 
Action Yeors: 96/97/98/99/2000

Agency, Riparian 
Owners, Fishery 
Associations

<1k Ongoing.

The effect of fish eating birds on salmonld and coarse fish populations
8di Co-operate with the licensing authority to progress further 

research into this issue.
Action Years: 96/97

Agency, MAFF,
Landowners,
Anqlers

<1k MAFF/Agency research is ongoing. Final report due in 
December 1998. We will consider the implementation of 
interim recommendations when available.

8dii Continue to work positively with owners and anglers to 
establish the full facts in each situation.
Action Years: 96/97/98/99/2000

Agency,
Landowners,
Anqlers

<1k We are not aware of any applications for cormorant control in 
the Otter catchment to date.
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ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
AGENCY

PROGRESS TO DATE

Loss of spawning nursery areas due to works In the River Otter not requiring Agency consent
8ei Seek to dissuade riparian owners from carrying out gravel 

removal or to limit the extent of the operation.
Action Years: 96/97/98/99/2000

Agency, Riparian 
Owners

<1k Ongoing.

8eii Continue to press for changes to the legislation to allow 
increased control of in-river works where damage to the 
fishery is likely to result.
Action Years: 96/97/98/99/2000

Agency <1 k • This is to be included in the present review of fisheries 
legislation.

8eiii Raise awareness of practice with Waste Regulations. 
Action Years: 96/97/98/99/2000

Agency <1k Ongoing.

9. CATCHMENT EROSION (includes previous actions 5ei, 5eii, 8fi, 8fii)

ISSUE ACTION RESPONSIBLE 
LEAD / OTHER

COST TO 
AGENCY

PROGRESS TO DATE

9a Encourage development of ungrazed river margins. 
Action Years: 96/97/98/99/2000

Agency u/k Money is now available for fencing schemes should farmers wish 
to apply.

9b Encourage riparian owners to provide suitable conditions for 
development of more extensive marginal vegetation.
Action Years: 96/97/98/99/2000

Agency <lk pa This action is to be combined with action 5ei.

9c Promote temporary bankside fencing schemes, formal stock 
watering points, buffer zones and bank reinstatement 
schemes where appropriate.
Action Years: 97/98

Agency, 
Landowners, 
Farmers, MAFF

<lk Some survey work has been carried out to locate priority sites. It 
is planned to carry out schemes before the end of the financial 
year (1997/98).

9d Consider relevance of research on the River Torridge into 
sediment sources to Sid and Otter Catchment

Agency <1k Research scheduled for completion October 1999.

9e Promote MAFF's Code of Good Agricultural Practice for the 
Protection of Soil and free advice available through FRCA. 
Action Years: 96/97/98/99/2000

Agency <1k Ongoing.
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APPENDIX

Abbreviations
ADAS Agricultural Development Advisory Service
AONB . Area of Outstanding Natural Beauty
BAP Bidiversity Action Plan
BCU British Canoe Union
BTCV British Trust for Conservation Volunteers
CoCo Countryside Commission
CSO Combined Sewer Overflow
DAS Devon Archaeological Society
DBWPS Devon Birdwatching and Preservation Society
DCC Devon County Council
DETR Department of Environment, Transport and the Regions
DoE Department of the Environment (now DETR)
DSFAC Devon Sea Fisheries Advisory Committee
DWT Devon Wildlife Trust
EDDC East Devon District Council
EDHCS East Devon Heritage Coast Service
EH English Heritage
EN English Nature
ESA Environmentally Sensitive Area
HNDA High Natural Dispersion Area
LA Local Authority
MAFF Ministry of Agriculture, Fisheries and Food
MGA Maize Growers Association
NFU National Farmers Union
NT National Trust
NVZ Nitrate Vulnerable Zone
PAH Polyaromatic Hydrocarbon
PCC Plymouth City Council
RCHME Royal Commission on Historic Monuments of England
RHIER Royal Holloway Institute of Environmental Research

RIGS Regionally Important Geological Sites
RQO River Quality Objective
RSPB Royal Society for the Protection of Birds
SHDC South Hams District Council
SWT Somerset Wildlife Trust
SWWSL South West Water Services Ltd
TBC Torbay Borough Council
TDC Teignbridge District Council
UWWTD Urban Waste Water Treatment Directive
WDDC West Dorset District Council
WPDC Weymouth & Portland District Council

Reference \
European Council Directive of 8 December 1975 Concerning the Quality of 
Bathing Water (76/160/EEC). Official Journal of the European communities No. 
L31/1.

European Council Directive on Freshwater Fish &78/659/EEC). Official Journal of 
the European Communities No. L222.

European Council Directive on Species and Habitats (92/409/EEC). Official Journal 
of the European Communities No. L206.
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Code Good Agricultural Practice for the Protection of Soil, MAFF, 1993, PB0617.

European Council Directive of 21 May 1991 Concerning Urban Wastewater 
Treatment (91/271/EEC). Official journal of the European Communities No. LI 35.
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